

	Un-Served Wire Centers (0% Availability)	Under-Served Wire Centers (0-50% Availability)	All Other Wire Centers (>50% Availability)	Total
Number of Wire Centers	REDACTED	REDACTED	REDACTED	REDACTED
Starting Point (Dec 2008 Data)	REDACTED	REDACTED	REDACTED	REDACTED
End of 2011	50% (each wire center) ¹	50% (each wire center)	Flexible	80%
End of 2013	75% (aggregate)	85% (each wire center) ³	90% (aggregate)	88%
End of 2014	85% (aggregate) ²	85% (aggregate) ²	90% (aggregate)	89% (aggregate)

Current 5/31/12	REDACTED	REDACTED	REDACTED	REDACTED
------------------------	-----------------	-----------------	-----------------	-----------------

Post July 1, 2012	REDACTED	REDACTED	REDACTED	REDACTED
--------------------------	-----------------	-----------------	-----------------	-----------------

- 1- Pending completion of specified wire centers highlighted in May broadband plan filing
- 2- Only remaining targets, post-July 1 project completion
- 3- 85% in each wire center conflicts with year-end 2014 aggregate target

Target Not Yet Met

Target Met or Exceeded