

DOCKET NO. UG-060518

Public Counsel Recommended Timeline – Avista Decoupling Pilot Evaluation

Date	Activity
April 30, 2008	Draft Evaluation Plan Filed with Commission and will include: <ul style="list-style-type: none">a. Thorough explanation of procedural elements of plan (process for evaluator procurement, plans for distributing RFP, expected qualifications of evaluator)b. Draft RFPc. Draft MOU re: Stakeholder Advisory Group
May 9, 2008	Comments filed with Commission for any Party not endorsing the draft evaluation plan
May 10– 31, 2008	Draft Plan and any Comments Reviewed by Commission Commission Guidance Re: Evaluation Plan implementation
June 16, 2008	Distribution of RFP (by Commission or Stakeholder Advisory Group)
July 15, 2008	Proposals Due from Potential Evaluators
August 6, 2008	Stakeholder Advisory Group selects top 2-4 candidates to interview
August 18-22, 2008	Stakeholder Advisory Group conducts interviews with candidates
September 5, 2008	Joint Recommendation or Separate Recommendations filed with Commission re: Evaluator Selection
September 26, 2008	Commission Selection of Evaluator
February 28, 2009	All 2008 data provided to Evaluator, including complete DSM verification for 2008
March 31, 2009 (or 30 days from receipt of 2008 data)	Final Evaluation Report filed with Commission
April 30, 2009 (or no earlier than 30 days after Final Evaluation Report filed)	Avista deadline to petition to extend or modify the pilot mechanism
TBD	Prehearing conference to set schedule for petition docket
June 30, 2009	End of Pilot. Deferrals terminate if review process is not complete.

ATTACHMENT A