

	Un-Served Wire Centers (0% Availability)	Under-Served Wire Centers (0-50% Availability)	All Other Wire Centers (>50% Availability)	Total
Number of Wire Centers				
Starting Point (Dec 2008 Data)		REDACTED DATA		
End of 2011	50% (each wire center) ¹	50% (each wire center)	Flexible	80%
End of 2013	75% (aggregate)	85% (each wire center) ³	90% (aggregate)	88%
End of 2014	85% (aggregate) ²	85% (aggregate) ²	90% (aggregate)	89% (aggregate)

Current 7/31/2012		REDACTED DATA	
-------------------	--	---------------	--

- 1- Pending completion of two wire centers cited in May Petition
- 2- Only remaining targets, post-July 1 project completion
- 3- 85% in each wire center conflicts with year-end 2014 aggregate target

Target Not Yet Met

Target Met or Exceeded

	Download Speed Targets	
	1.5Mbps download / 786K Upload	3Mbps download
End of 2011	75% (aggregate)	-
End of 2014	-	80% (aggregate)

Actual Current Speeds - Aggregate Households (7/31/2012)	
1.5Mbps download	3Mbps download
REDACTED DATA	