

Milestone Comparison

EXHIBIT RA-14
WUTC Docket No. UT-111254
October 14, 2011

Merger Settlement Requirements For Replacement of OSS

Planned CLEC Implementation Schedule Highlights

Detailed plan to FCC/PUC 270 days (9 months) before replacement	January 2013	Detailed Plan to the FCC/PUC	5/10/2012
Joint Development of Acceptance Testing Criteria		Joint Test Planning Start	8/3/2012
		Joint Test Planning Finish	9/18/2012
		Testing Acceptance Criteria Finalized	9/18/2012
Joint Acceptance Testing		Testing Begins	10/2/2012
CLEC Vote to Approve Retirement		Testing Ends - CMP Vote	1/31/2013
CenturyLink will use and offer Legacy Qwest OSS until	July 1, 2013	Retire Mediacc	10/7/2013