

**BEFORE THE WASHINGTON
UTILITIES & TRANSPORTATION COMMISSION**

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION,

Complainant,

v.

PUGET SOUND ENERGY

Respondent.

DOCKET NOS. UE-190529 and UG-190530 (*Consolidated*)

CARLA A. COLAMONICI ON BEHALF OF PUBLIC COUNSEL UNIT

EXHIBIT CAC-9C

Puget Sound Energy Confidential Response to WUTC Data Request No. 96C

November 22, 2019

Shaded Information is Designated Confidential per Protective Order
in Dockets UE-190529 and UG-190530 (*Consolidated*)

PUBLIC VERSION

BEFORE THE WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

**Dockets UE-190529 & UG-190530
Puget Sound Energy
2019 General Rate Case**

WUTC STAFF DATA REQUEST NO. 096

“CONFIDENTIAL” Table of Contents

DR NO.	“CONFIDENTIAL” Material
096	Shaded information is designated as CONFIDENTIAL per Protective Order in Dockets UE-190529 and UG-190530 as marked in Puget Sound Energy’s Response to WUTC Staff Data Request No. 096.

BEFORE THE WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

**Dockets UE-190529 & UG-190530
Puget Sound Energy
2019 General Rate Case**

WUTC STAFF DATA REQUEST NO. 096:

Re: Green Direct

Referencing Exh. WTE-3C at Page 20 at (d)(i), please provide the projected cumulative liquidated damages (LD) PSE anticipates receiving as a result of delays related to Skookumchuck project. As part of this response, please detail monthly totals of LD projected, listed by FERC account(s), including how the company is planning to book LD related to the Skookumchuck Project.

REDACTED VERSION

Response:

Please refer to the below table for projected liquidated damage amounts related to the Skookumchuck project to be received by month.

With respect to the FERC account, please refer to Puget Sound Energy’s (“PSE”) Response to WUTC Staff Data Request No. 097. The determination of the treatment of liquidated damages has not been finalized but it is likely these amounts may be treated as a deferred liability.

FERC Account	Month/Year	Projected Amount
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]

Projected liquidated damages are based on the achievement of the updated milestones provided in PSE’s Response to WUTC Staff Data Request No. 094.

Shaded information is designated as CONFIDENTIAL per Protective Order in Dockets UE-190529 and UG-190530 as marked in PSE’s Response to WUTC Staff Data Request No. 096.