

CenturyLink 1600 7th Avenue, Room 1506 Seattle, Washington 98191 (206) 345-1568 Facsimile (206) 343-4040

Mark S. Reynolds Northwest Region Vice President Public Policy

January 21, 2014

JAN 21 **305 WANAGEMEN** Via E-mail and **Overnight Delivery**

Mr. Steven V. King Executive Director and Secretary Washington Utilities & Transportation Commission 1300 S. Evergreen Park Drive SW P.O. Box 47250 Olympia, WA 98504-7250

Re: CenturyLink's compliance with Condition No. 22 to the Joint Applicants' agreement with Commission Staff and Public Counsel, Docket UT-100820, Order 14, Appendix A

Dear Mr. King:

Condition No. 22 in the Docket UT-100820 merger settlement agreement between CenturyLink, Commission Staff and Public Counsel, adopted by the Commission in its Order 14 in the docket, requires CenturyLink to submit a semi-annual retail OSS integration status report.

22. OSS - Retail

CenturyLink agrees to submit to Commission Staff and Public Counsel semiannual integration status reports following the close of the Transaction. The initial report will be submitted within 90 days after the Transaction closes and will continue semi-annually for four years (reports will be provided within 30 days following the end of each semi-annual period). At a minimum, the reports will include a summary of integration-related activity completed since the last filed report and key milestones, deliverables and implementation timelines, and major risks and contingency plans for the upcoming quarter and beyond, if available, for all substantial integration team efforts. Steven King Washington Utilities and Transportation Commission January 21, 2014 Page 2

Attachment 1 provides the semi-annual status report which contains the required information on CenturyLink's integration of retail OSS.

If you have any questions regarding this report, please don't hesitate to call me.

Sincerely,

Marke Reyroed

Mark Reynolds

MSR/ldj cc: Jennifer Cameron-Rulkowski Lisa Gafken RECEIVED RECORDS MANAGEMENT

2014 JAN 21 AM 11: 10

CenturyLink Compliance with Condition No. 22 January 21, 2014 Attachment 1

STATE OF WASH UTIL. AND TRANSP COMMISSION

Washington Semi-Annual Report Retail OSS Integration Status CenturyLink/Qwest Merger

Docket UT-100820 – Order No. 14, Appendix A to Settlement Agreement, Condition 22 January 21, 2014

Background

The first paragraph of Condition 22 of the settlement agreement between CenturyLink/Qwest, the WUTC Staff and the Public Counsel, approved by the Commission in Order 14 in Docket UT100820, requires CenturyLink to submit a semi-annual retail OSS integration status report. The full text of the condition is stated below:

22. OSS – Retail

CenturyLink agrees to submit to Commission Staff and Public Counsel semi-annual integration status reports following the close of the Transaction. The initial report will be submitted within 90 days after the Transaction closes and will continue semi-annually for four years (reports will be provided within 30 days following the end of each semi-annual period). At a minimum, the reports will include a summary of integration-related activity completed since the last filed report and key milestones, deliverables and implementation timelines, and major risks and contingency plans for the upcoming quarter and beyond, if available, for all substantial integration team efforts.

In compliance with this condition, CenturyLink hereby provides its semi-annual status report concerning integration of retail OSS.

Retail OSS Integration Status

CenturyLink's Integration Management Office is leading the analysis and implementation phases of Systems Integration for the Qwest merger. Pursuant to CenturyLink's ongoing system review process, no additional system selection decisions were made during this reporting period regarding the integration or final disposition of customer facing Operational Support Systems ("OSS") and other substantive systems. A summary of integration activity completed since the last report is detailed below.

Network Inventory Systems: CenturyLink continues to progress in its preparation for the previously reported transport network inventory consolidation project. The initial phase of the transport network inventory systems conversion encompasses the replacement of the legacy CenturyLink inventory systems with the legacy Qwest TIRKS systems. As previously reported the conversions will be conducted in phases by state or groups of states with the initial

1

CenturyLink Compliance with Condition No. 22 January 21, 2014 Attachment 1

conversion planned for early 2014 and are the remaining phases are planned to be completed in 2015. The conversion for the Washington legacy CenturyLink companies is planned in 2015. As part of the conversions CenturyLink will notify CLECs in advance of the conversion date and of any potential impacts or changes to the current processes associated with the inventory systems.

Workforce Management: As previously reported, the legacy CenturyLink workforce management system will be enhanced with a newly created forecast, plan and load control module, "Service Planner¹", that is similar to the existing legacy Qwest systems. Phase 1 of the project involved the implementation of the new control module and was completed during this reporting period. Phase 2, planned for 2014, will integrate the Service Planner module into the legacy CenturyLink workforce management system.

¹ Referred to in previous reports as the "CTL Service" module.