

**wsdlsafetycommittee@gmail.com**

---

**From:** sendmail@washington-ucc.org  
**Sent:** Wednesday, March 24, 2021 2:02 PM  
**To:** wsdlsafetycommittee@gmail.com  
**Subject:** Complaint Form

## Complaint Form Request

---

### Requester Information

**Name:** CHRIS HASENHEYER  
**Company:** Johansen Construction Company  
**Company Phone:** (253)263-2747  
**Company Email:** chasenhayer@johansencici.com  
**Company Address:** 28215 112TH ST E, BUCKLEY, 98321  
**Ticket Requested:** yes  
**Ticket Number:** 21079531  
**Ticket Date:** 03/02/2021

CHasenhayer@johansencici.com  
|253.263.2747|mobile|360.829.6493|office|  
360.829.5473|fax|  
P.O. Box 674 Buckley, WA 98321  
www.johansencici.com

---

### Violation Information

**Violation RCW:** RCW 19.122.030  
**Violation Section:** Section 3 (a)  
**Violation Description:** (a) The facility operator's locatable underground facilities, provide the excavator with reasonably accurate information by marking their location;  
**Violation Address:** 4500 Talbot Rd S  
**Violation Date:** 03/10/2021

---

### Alleged Violator

**Violator Name:** Puget Sound Energy Gas  
**Violator Phone Number:** (888)728-9343  
**Violator Email:** mybusiness@pse.com  
**Violator Address:** 6905 S 228th St, Kent, 98032  
**Violator Employess On Site:** Tom Romberg - 253-261-3153

Jeff Horton  
Contract Manager, Contractor Management  
3130 S 38th St Tacoma, WA  
(253) 548-5589

---

### Other Information

## Case 21-009

**Other Information:** When locates were initially called in via the one call service, the locating service contractor did not notify the contractor that the high pressure gas main - which ended up being the utility line that was miss-located - would require a gas monitor to be onsite. This caused a start delay of this potholing activity which was initially scheduled to take place on 3/8/21 but due to no notice provided by locate service - which is standard procedure - this potholing activity was unable to begin until 3/10/21. Potholing for this gas main began at 9:00 AM on 3/10/21 and proceeded as a standard potholing with no issues until 9:30 AM. At 9:30 AM the PSE representative/ Gas inspector onsite raised concerns about the accuracy of locates as the line had not been located yet after hydro excavating down 6' on the locate marks. The inspector for PSE & the City of Renton ( also onsite at the time) began to make phone calls to verify or gather further information on the line and the locates provided. Inspector for PSE gave JCC excavators direction to pothole towards the east from where the gas locates were painted. Line remained unfound. PSE inspector determined he would drive down to access box and hook on to tracer wire to locate the HP gas line himself. While inspector was off attempting to locate the line, JCC exposed a pipe that was 8", which was confirmed by Gas inspector to be the 8" HP line. The gas main was found 8 feet east of the locate marks provided by locate services.

# Washington One Call

**Ticket No:** 21079531  
2 FULL BUSINESS DAYS

**Update of:**

**Original Call Date:** 03/02/21 06:54 am  
**Work to Begin Date:** 03/05/21 07:00 am  
**Expiration Date:** 04/16/21 07:00 am

## CALLER INFORMATION

**Company Name:** JOHANSEN CONSTRUCTION COMPANY

**Type of Excavator:**

**Contact Name:** KYLE EDWARDS

**Phone:** 253-457-2036

**Alt. Contact:** KYLE EDWARDS

**Phone:** 253-457-2036

**Fax Phone:**

**Caller Address:** 28215 112TH STREET BUCKLEY, WA 98321

**Email Address:** kedwards@johansenci.com

## DIG SITE INFORMATION

**Type of Work:** EXCAVATION

**Directional Drilling:**

**Type(s) of Excavation**

**Equipment:**

**Work Being Done For:** WEATHERLY INN RENTON

## DIG SITE LOCATION

**State:** WA

**County:** KING

**Place:** RENTON

**Address:** 4500

**Street:** TALBOT RD S

**Intersecting Street:** S 45TH PL

**Location of Work:** AT THE LOCATION OF 4500 TALBOT ROAD SOUTH, LOCATE TALBOT ROAD SOUTH INSIDE THE RIGHT OF WAY ON BOTH SIDES OF THE STREET. LOCATE 100 FEET NORTH OF S 45TH PLACE AND 300 FEET SOUTH OF S 45TH PLACE ON TALBOT ROAD SOUTH. INCLUDE ALL SERVICE LATERALS FROM BUILDING TO BUILDING OFF MAINS TO THE POINT OF SALE THROUGHOUT.

**Remarks:** AREA WILL BE MARKED IN WHITE

**Caller Twp:** 23N

**Rng:** 5E

**Sect-Qtr:** 31

**Caller GPS:** Lat: 47.438549

Lon: 122.212992

**Map Coord NW Lat:** 47.4395769

**Lon:** -122.2137200

**SE Lat:** 47.4376804  
**Lon:** -122.2097497

**MEMBERS NOTIFIED**

<b>District</b>	<b>Company Name</b>	<b>Marking Concerns</b>	<b>Customer Service</b>	<b>Repair</b>	<b>Status</b>
CC7760	COMCAST CABLE	800-762-0592	800-934-6489	855-537-6296	Marked, Complete
PUGE03	PUGET SOUND ENERGY ELECTRIC	888-728-9343	888-225-5773	888-225-5773	Marked, Complete
PUGG03	PUGET SOUND ENERGY GAS	888-728-9343	888-225-5773	888-225-5773	Marked, Complete
QLNWA16	CTLQL-CENTURYLINK	800-778-9140	800-283-4237	800-573-1311	Not yet responded
RENTON01	CITY OF RENTON PUBLIC WORKS	425-430-7400	425-430-7400	425-430-7400	Not yet responded
SOOSCK01	SOOS CREEK WTR & SWR DIST	253-630-9900	253-630-9900	253-630-9900	Does not report

**Legend:**  Locate Polygon

Lat/Lon

