

Exh. CAT-8  
Docket UE-19\_\_\_\_  
Witness: Chad A. Teply

**BEFORE THE WASHINGTON  
UTILITIES AND TRANSPORTATION COMMISSION**

WASHINGTON UTILITIES AND  
TRANSPORTATION COMMISSION,

Complainant,

v.

PACIFICORP dba  
PACIFIC POWER & LIGHT COMPANY

Respondent.

Docket UE-19\_\_\_\_

**PACIFICORP**

**EXHIBIT OF CHAD A. TEPLY**

**Permit Status Record Ekola Fats**

**December 2019**

CPCN/Project Name:

**Ekola Flats Project**  
(250 MW wind facility and associated infrastructure)

	Agency	Required Permit	Date Obtained
1	Federal Aviation Administration	Notice of Proposed Construction or Alteration	November 27, 2018
	Department of Commerce National	Impacts to Telecommunication Systems and Radar	September 13, 2018
2	Telecommunication Information Agency		
	U.S. Environmental Protection Agency (EPA)	Spill Prevention Controls and Countermeasure Plan (SPCC)	Contractor will acquire permit prior to construction mobilization
3			
	U.S. Army Corps of Engineers	Clean Water Act Section 404 / Individual or Nationwide 12 Permit	If needed, Contractor will acquire permit prior to construction mobilization
4			
	U.S. Fish and Wildlife Service	Section 7 Consultation / Biological Opinion	Contractor will acquire permit prior to construction mobilization
5			
	WY Department of Environmental Quality	Wyoming Industrial Development Information and Siting Act /Industrial Siting Council Order	October 15, 2018
6			
	WY Department of Environmental Quality	Wyoming Pollutant Discharge Elimination System (WYPDES) - Large Construction General Permit (WYR10-000) - Notice of Intent (NOI) and Storm Water Pollution and Prevention Plan (SWPPP)	Contractor will acquire permit prior to construction mobilization
7			
	WY Department of Environmental Quality	Temporary/Portable Source Air Permit	Contractor will acquire permit prior to construction mobilization
8			
	WY Department of Environmental Quality	Permit to Construct Small Wastewater Facilities (Septic Tanks and Leach fields)	Contractor will acquire permit prior to construction mobilization
9			
	WY Department of Environmental Quality	Section 401 Water Quality Certification	Contractor will acquire permit prior to construction mobilization
10			
	WY Department of Environmental Quality	Temporary Increase in Turbidity	Contractor will acquire permit prior to construction mobilization
11			
	WY Department of Environmental Quality	General Permit for Wetland Mitigation	Contractor will acquire permit prior to construction mobilization
12			
	WY State Engineers Office	Permit to appropriate groundwater (use, storage, wells, dewatering) or water stored in impoundments or reservoirs W.S. 41 3-901 through 41-3-938, as amended (Form U.W. 5)	Contractor will acquire permit prior to construction mobilization
13			
	WY Public Service Commission	Certificate of Public Convenience and Necessity	Conditional Permit Granted October 8, 2018
14			
	WY Department of Transportation	Port of Entry	Contractor will acquire permit prior to wind turbine generator supplier delivery
15			
	WY Department of Transportation	Rights of way encroachment	Contractor will acquire permit prior to wind turbine generator supplier delivery
16			
	WY Department of Transportation	Permit for Oversized / Overweight Loads	Wind turbine generator supplier will acquire prior to wind turbine generator delivery
17			
	WY Office of State Lands and Investments	Special Use Lease	June 22, 2018 (See Attachment 1 for agreement)
18			
	Albany County	Conditional Use Permit (CUP) - Wind Project	Not Required, project area no longer in Albany County
19			
	Albany County	Building Permit	Not Required, project area no longer in Albany County
20			
	Carbon County	Conditional Use Permit (CUP) - Wind Project	July 3, 2018
21			
	Carbon County	Building Permit	Contractor will acquire permit prior to construction mobilization
22			