

June 15, 2023

Hunter Young
Project Coordinator
U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re: Quarterly Progress Report for the Navigation Channel Project Area March 1 through
May 31, 2023
Administrative Settlement Agreement and Order on Consent for Removal Action
EPA Region 10 Docket No. CERCLA 10-2009-0255
Amendment No. 2 for Remedial Design at B1 Navigation Channel Project Area and
US Moorings Project Area

Dear Mr. Young,

This quarterly progress report provides information required by Section 4, Paragraph 4.1, of Appendix B of the Administrative Settlement Agreement and Order on Consent for Removal Action Amendment No. 2 for actions taken from March 1 through May 31, 2023, at the Navigation Channel Project Area within the Portland Harbor Superfund Site.

1. Actions and Correspondences That Occurred in This Quarter

The following actions and correspondences occurred in this quarter:

- March 15 – Anchor QEA submitted the quarterly progress report for the period of December 1, 2022, through February 28, 2023.
- March 1 through May 31 – Anchor QEA reviewed the validated second phase pre-design investigation data and developed a *Basis of Design Report* and attached *Second Phase Pre-Design Investigation Data Summary Report*.

2. Results of Sampling, Tests, and Other Data Received

No results of sampling, tests, or other data received.

3. Schedule of Activities for the Next Quarter

The following activities are scheduled to occur in the next quarter:

- Continue development of and submit the *Basis of Design Report*.
- Submit the quarterly progress report for the period of June 1 through August 31, 2023.

4. Challenges and Proposed Resolutions

No challenges were encountered.

5. Modifications to Work Plans or Schedules

No modifications were made.

6. Activities in Support of Community Involvement Plan

The U.S. Environmental Protection Agency has not requested any community involvement plan support from NW Natural.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

A handwritten signature in black ink, appearing to read "Ryan Barth". The signature is fluid and cursive, with the first name "Ryan" and the last name "Barth" clearly distinguishable.

Ryan Barth, PE
Project Manager

cc:

Bob Wyatt, NW Natural
Patty Dost, Pearl Legal Group PC
Lance Peterson, CDM Smith