

January 22, 2008

***VIA ELECTRONIC FILING  
AND OVERNIGHT DELIVERY***

Washington Utilities & Transportation Commission  
1300 S. Evergreen Park Drive, S.W.  
P.O. Box 47250  
Mail Stop: FY-11/7250  
Olympia, WA 98504-7250

Attn: Carole Washburn  
Executive Secretary

RE: MidAmerican Energy Holding Company Transaction Commitment 34;  
Docket No. UE-051090

Pursuant to Docket No. UE-051090, the Washington Utilities & Transportation Commission (“Commission”) granted approval of the acquisition of PacifiCorp by MidAmerican Energy Holdings Company (“MEHC”), subject to a Consolidated List of Commitments specified in a settlement agreement supported by all parties to the proceeding. One of the commitments in the consolidated list addresses proposed transmission investment projects. Specifically, General Commitment 34 states:

*MEHC and PacifiCorp have identified transmission projects that MEHC and PacifiCorp believe will enhance reliability, facilitate the receipt of renewable resources, or enable further system optimization. Subject to permitting and the availability of materials, equipment and rights-of-way, MEHC and PacifiCorp commit to use their best efforts to achieve the following transmission system infrastructure improvements:<sup>1</sup> ...*

*c) Walla Walla - Yakima or Mid-C (~\$88 million) – Establish a link between the “Walla Walla bubble” and the “Yakima bubble” and/or reinforce the link between the “Walla Walla bubble” and the Mid-Columbia (at Vantage). MEHC and PacifiCorp assert that either of these projects presents opportunities to enhance PacifiCorp’s ability to accept the output from wind generators and balance the system cost effectively in a regional environment. The target completion date for this project is 2010.*

Upon further review, the Walla Walla – Yakima/Mid C project is not economically feasible. Based on internal system planning studies and the company’s evaluation of

---

<sup>1</sup> It is possible that upon further review a particular investment might not be cost-effective, optimal for customers or able to be completed by the target date. If that should occur, MEHC pledges to propose an alternative to the Commission with a comparable benefit.

alternative projects, PacifiCorp is replacing the Walla Walla – Yakima/Mid C project with two projects that would provide similar benefits. At the time the commitment was made, as noted in the commitment’s footnote, if a project was not cost-effective or in the best interest for customers, the company would propose an alternative to the project. The alternative projects for the Walla Walla – Yakima/Mid C project include two new projects that PacifiCorp’s transmission group has evaluated:

- Walla Walla to McNary (“McNary Project”) is a new 230 kV transmission line starting at the PacifiCorp Walla Walla substation connecting into the Wallula substation in Washington State and ending at the Bonneville Power Administration’s McNary substation in Oregon State. The estimated in service date is December 2010.
- Vantage to Pomona Heights (“Vantage Project”) is a new 230 kV transmission line connected at the Bonneville Power Administration Vantage substation near Vantage Washington and ending at the PacifiCorp Pomona Heights substation in Yakima Washington. The estimated in service date is October 2011.

The McNary and Vantage Projects would provide similar benefits as the originally proposed Walla Walla – Yakima/Mid C project such as enhancing PacifiCorp’s ability to accept renewable output and provide for system balancing. Specifically, the replacement projects support the current and projected demand in PacifiCorp’s service area, assist in meeting energy constraint concerns, move electricity from renewable resources in remote locations to the high-growth areas of PacifiCorp’s service territory, promote the development of renewable resources, help optimize the energy corridors in the Northwest, and resolve identified system overload conditions. The proposed projects also support the regional expansion plan that is being proposed by other transmission providers to relieve regional transmission constraints, enhance reliability and enhance development of resources in the region. The projects will be subject to permitting, further analysis and review by regional planning, siting and permitting agencies, as well as the availability of materials, equipment, and rights of way.

By copy of this letter, other parties to the proceeding are being provided notice of this change to the General Commitment 34 C. Future commitment status reports will refer to the alternative projects, the McNary and Vantage Projects, as described above.

If you have any questions or would like to meet to discuss these new transmission projects, please call me at 503-813-6043.

Sincerely,




Andrea L. Kelly  
Vice President, Regulation

cc: Service List Docket No. UE-051090

CERTIFICATE OF SERVICE

I hereby certify that on this 22<sup>nd</sup> day of January, 2008, I caused to be served, via E-mail, if address available or U.S. Mail a true and correct copy of the MidAmerican Energy Holding Company Transaction Commitment 34 in Docket No. UE-051090 to the following:

Andrea L. Kelly Vice President, Regulation PACIFICORP 825 NE Multnomah, Suite 2000 Portland, OR 97232 E-Mail: <a href="mailto:andrea.kelly@pacificorp.com">andrea.kelly@pacificorp.com</a>	Mark C. Moench Senior Vice President – Law MidAmerican Energy Holdings Company 201 S. Main, Suite 2300 Salt Lake City, UT 84111 E-Mail: <a href="mailto:mcmoench@midamerican.com">mcmoench@midamerican.com</a>
Douglas L. Anderson Senior Vice President & General Counsel MidAmerican Energy Holdings Company 302 S. 36 <sup>th</sup> Street, Suite 400 Omaha, NE 68131 E-Mail: <a href="mailto:danderson@midamerican.com">danderson@midamerican.com</a>	Charles M. Eberdt Manager The Energy Project 1701 Ellis Street Bellingham, WA 98225 E-Mail: <a href="mailto:chuck_eberdt@opportunitycouncil.org">chuck_eberdt@opportunitycouncil.org</a>
Adam S. Arms John Bishop McKanna, Bishop, Joffe & Sullivan LLP 1635 NW Johnson Street Portland, OR 97209	Melinda Davison Matthew Perkins Attorneys Davison Van Cleve 333 S.W. Taylor Ste 400 Portland, OR 97204 E-Mail: <a href="mailto:mail@dvclaw.com">mail@dvclaw.com</a>
Robert D. Cedarbaum Assistant Attorney General WUTC Attorney General Office 1300 S. Evergreen Park Drive SW Mail Stop: 40128 Olympia, WA 98504-7250 E-Mail: <a href="mailto:bcedarba@wutc.wa.gov">bcedarba@wutc.wa.gov</a>	Simon ffitich AAG Office of the Attorney General Public Counsel 900 4 <sup>th</sup> Avenue Ste 2000 Seattle, WA 98164 E-Mail: <a href="mailto:simonf@atg.wa.gov">simonf@atg.wa.gov</a>
Victor E. Robert 9 S 55 <sup>th</sup> Avenue Yakima, WA 98908	

  
\_\_\_\_\_  
Ariel Son  
Coordinator, Administrative Services