



Puget Sound Energy, Inc.
P.O. Box 90868
Bellevue, WA 98009-0868

September 18, 2007

Carole J. Washburn, Secretary
Washington Utilities and Transportation Commission
PO Box 47250
Olympia, WA 98504-7250

Attn: Alan Rathbun, Pipeline Safety Director

RE: Cast Iron Replacement Program Semi-Annual Progress Report (Docket UG-920487)

Dear Mr. Rathbun:

Pursuant to Docket UG-920487, Puget Sound Energy (PSE) is submitting its final status report on the cast iron retirement program. This program was completed on May 22, 2007 ahead of the June 19, 2007 due date established in this docket.

As PSE completed the replacement of cast iron, records were reviewed to confirm all documented cast iron was replaced. Based on this review, PSE has identified and replaced a total of 37,069 feet of cast iron in 2007 and a total of 1,516,275 feet since the inception of the program. Attached is a copy of the final status report for this program.

PSE understands that this notice constitutes closure of the cast iron replacement program that was commenced in June, 1992, under Docket UG-920487. Please advise if there are any additional steps including any filings that should be submitted to the Commission.

Thank you for your assistance. If there are any follow up questions, please call me at 425-462-3734.

Sincerely,

Stephanie Kreshel
Standards and Compliance

cc: Sue McLain
Duane Henderson
Mike Hobbs
Karl Karzmar
Eric Markell

RECEIVED
07 SEP 21 AM 8:47
REGISTRATION
OFFICE

Final Status Report

YEAR	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	TOTAL
FORMER SCHEDULE - (July 31, 1997)																
DOWNTOWN REPLACEMENT	10,504	10,663	11,668	10,210	8,423	0	0	5,100	0	0	0	0	0	0	0	56,568
DOWNTOWN ABANDONMENT	7,127	7,314	4,415	3,090	1,140	0	0	0	0	0	0	0	0	0	0	23,086
TOTAL DOWNTOWN SEATTLE	17,631	17,977	16,083	13,300	9,563	0	0	5,100	0	0	0	0	0	0	0	79,654
REMAINING SEATTLE BUSINESS AREA	43,966	34,296	45,748	42,885	35,235	50,435	49,975	48,500	50,240	0	0	0	0	0	0	401,280
TOTAL WITHIN SEATTLE BUSINESS AREA	61,597	52,273	61,831	56,185	44,798	50,435	49,975	53,600	50,240	0	0	0	0	0	0	480,934
TOTAL OUTSIDE SEATTLE BUSINESS AREA	75,092	45,660	82,044	61,643	66,111	50,301	49,150	44,550	51,970	97,047	97,047	97,047	97,047	97,047	97,044	1,108,800
TOTAL CAST-IRON REPLACEMENT	136,689	97,933	143,875	117,828	110,909	100,736	99,125	98,150	102,210	97,047	97,047	97,047	97,047	97,047	97,047	1,589,734
CUMULATIVE REPLACEMENT	136,689	234,622	378,497	496,325	607,234	707,970	807,095	905,245	1,007,455	1,104,502	1,201,549	1,298,596	1,395,643	1,492,690	1,589,734	
CURRENT SCHEDULE - As of June 18, 2007																
DOWNTOWN REPLACEMENT	10,504	10,663	11,668	10,210	8,423	0	0	4,920	0	0	0	0	0	0	0	56,388
DOWNTOWN ABANDONMENT	7,127	7,314	4,415	3,090	1,140	0	0	0	0	0	153	0	0	0	0	23,239
TOTAL DOWNTOWN SEATTLE	17,631	17,977	16,083	13,300	9,563	0	0	4,920	0	0	153	0	0	0	0	79,627
REMAINING SEATTLE BUSINESS AREA	43,966	34,296	45,748	42,885	35,235	41,714	60,788	46,546	43,830	3,600	0	0	0	0	0	398,608
TOTAL WITHIN SEATTLE BUSINESS AREA	61,597	52,273	61,831	56,185	44,798	41,714	60,788	51,466	43,830	3,600	153	0	0	0	0	478,235
TOTAL OUTSIDE SEATTLE BUSINESS AREA	75,092	45,660	82,044	61,643	66,111	64,471	38,098	41,106	67,213	91,439	121,201	105,079	62,539	79,275	37,069	1,038,040
TOTAL CAST-IRON REPLACEMENT	136,689	97,933	143,875	117,828	110,909	106,185	98,886	92,572	111,043	95,039	121,354	105,079	62,539	79,275	37,069	1,516,275
CUMULATIVE REPLACEMENT	136,689	234,622	378,497	496,325	607,234	713,419	812,305	904,877	1,015,920	1,110,959	1,232,313	1,337,392	1,399,931	1,479,206	1,516,275	
ACTUAL																
TARGET																