



Puget Sound Energy, Inc.  
P.O. Box 90868  
Bellevue, WA 98009-0868

September 15, 2006

Carole J. Washburn, Secretary  
Washington Utilities and Transportation Commission  
P.O. Box 47250  
Olympia, WA 98504-7250

Attn: Alan Rathbun, Pipeline Safety Director

**Subject: Docket PG-030080 and PG-030128 Puget Sound Energy Settlement Agreement**

Dear Mr. Rathbun,

Pursuant to Dockets PG-030080 and PG-030128 (King/Pierce County Settlement Agreement), Puget Sound Energy (PSE) is providing the semi-annual status report on the Isolated Facilities program for progress through June 30, 2006.

On January 24, 2006 PSE provided a report to the WUTC on the Isolated Facilities Program that included an implementation schedule and estimated magnitude of the program (Appendix I). In accordance with this schedule, PSE is implementing a phased approach to this program, with the initial phase focusing on service riser inspections. This report includes data on the progress made on these inspections and the related follow-up activities.

PSE is on track to implement the other phases of this program in accordance with the schedule previously provided, and will include status reports on these phases as they are implemented.

If Staff has any questions additional questions on this report, please call me at 425-462-3957.

Sincerely,

Jim Hogan  
Manager, Standards & Compliance

Attachment:

Cc: Sue McLain  
Booga Gilbertson  
Duane Henderson  
Kimberly Harris  
Karl Karzmar

RECEIVED  
NEGOTIATION

05 SEP 18 AM 9:21

STATE OF WASH  
UTIL AND TRANS  
COMMISSION

Flyne  
Dave L.  
Scott R  
Patt J  
Rec-ctv

### Isolated Facilities Semi-annual Status Report for Progress through June 30, 2006

	Progress from Inception to Date	Estimated Percent Complete*
Initial Riser Inspections	211,453	29%
Maps and Records Review Completed	13,923	5%
Riser Follow-up Inspection	183	<1%
Risers Remediated	26	<1%

\* Based on estimates included in Appendix I of the Jan. 24, 2006 report to Staff.