



8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803
www.cngc.com

August 24, 2016

Alan Rathbun- Director of Pipeline Safety Program
State of Washington Utilities and Transportation Commission
1300 S. Evergreen Park Dr. SW
P.O. Box 47250
Olympia, WA 98504-7250

RECEIVED

AUG 24 2016

State of Washington
UTC
Pipeline Safety Program

Subject: Cascade Natural Gas Corporation (CNGC) MAOP determination and validation biweekly progress report, Docket PG-150120 (Insp. No.2655)

Dear Mr. Rathbun,

This letter is intended to serve as our biweekly progress report for the week ending 8/26/2016 to the Washington Utilities and Transportation Commission (WUTC). The next progress report will be on or before 9/9/2016.

1. SUMMARY OF PROGRESS

1.1. In situ testing 148 tests completed as of end of day 8/23/2016

- Bellingham Line #1, segment Line 1-1: 34 tests (complete)
- Bremerton Line #2, segment BremertonL2-1: 14 tests (complete)
- Mount Vernon Line #2, segment - 11C1144-1: 21 tests (complete)
- Mount Vernon Line #2, segment - 11C1144-2: 10 tests (complete)
- Mount Vernon Line #1, segment - MTVL1-1: 59 tests (ongoing)
- Mount Vernon Line #14, segment - 30636 Transition Fittings and Elbows: 1 test (ongoing)
- Mount Vernon Line #16, segment - 40000 Transition Fittings and Elbows: 9 tests (ongoing)

2. SCHEDULE

2.1. Next progress report on or before 9/9/2016

Please contact Mike Eutsey at (509) 734-4576 with questions or comments.

Respectfully Submitted,

Renie Sorensen
Supervisor, Engineering Services
Cascade Natural Gas Corporation
(509) 734-4551

In the Community to Serve®