

Pend Oreille Telecom

Construction & Network Upgrades 2022-2024

New Calix E3 Site at Bud Porter Site

- Timetable for Completion of Project (**November 2022**)
- ACAM & NON-ACAM Customers locations served will be 32 ACAM and 26 NON-ACAM
- Upgrade will provide speed up to 100M/20M Bonded
 - 8th Ave South & North
 - Bud Porter
 - Creek Side Dr. N
 - Pickett St.
 - Couture Way

New Minor Apts. Upgrade (Fiber/Gam Units)

- Timetable for Completion of Project (**December 2022**)
- All Non-ACAM Customers/ 60 locations available all Non-ACAM
- Upgrade will provide up to 1G Services to Apartment Complex

New Fiber Optic Cable from Lone Central Office to Metaline DLC Site (Project in Process)

- (Multi-fiber count on this build from 48,96,192)
- Timetable for completion of Project (**August 2023**)
- ACAM & NON-ACAM Customers Non-ACAM 8 and ACAM 45
 - Locations listed below:
 - State Route HWY 20
 - Bockman Rd.
 - Cedar Creek Terrace
 - Lodge Pole Rd
 - Sweet Creek Ranch Rd

FTTH to the Following Locations Listed Below; Project #1

- New Main Fiber with Fiber Drops to Customers along the route
- Timetable for Completion of Project (**September 2023**)
- All ACAM Customers 45 ACAM locations
 - Snow Berry Ln
 - Berry Rd
 - Skookum Creek Rd
 - Frissell Rd
 - Sandwich Creek Rd
 - Leclerc Rd South

FTTH to the Following Locations Listed Below; Project #2

- New Main Fiber with Fiber Drops to Customers along the route
- Timetable for Completion of Project (**Summer 2024**)
- All ACAM Customers 185 ACAM
 - Grandview Rd
 - Ridge Rd
 - Old Leclerc Rd
 - Riverway Dr
 - S River Rd
 - N River Rd
 - Arthurs Blvd
 - Pine St. N
 - Shady Ln
 - Larch Ln
 - Wagon Wheel Ave

New Fiber Optic Cable from Tacoma Creek to Riverview Dr. (Waiting on State Highway Permits)

- First phase of South to North Fiber Project
- 8 Miles of Fiber from Tacoma Creek to Riverview Dr.
- Timetable for completion of Project TBA
- All ACAM Customers 45 locations all ACAM
 - State Route Hwy 20
 - Tacoma Creek Rd
 - 4 Dog Ln
 - Locke Cutoff Rd
 - Cusick Creek Rd
 - Homestead Rd
 - Devils Dr
 - S Shadow Dr
 - N Shadow Dr
 - Needles Dr
 - Pine Dr
 - Woodland Dr
 - Riverview Dr

New Fiber Optic Cable from Payton Heidi to Alaska Ln. (Waiting on State Hwy Permits)

- Second phase of South to North Fiber Project
- 8 Miles of Fiber from Alaska Ln to Payton Heidi Ln
- Timetable for completion of Project **TBA**
- All ACAM Customers
 - Blue slide Resort
 - Highway 20
 - Hazel St.
 - Reynold Creek Rd
 - Hawk Ln
 - Payton Heidi Ln
 - Echo Ln
 - Christen Cutoff
 - Boyd Ln

New Fiber Optic Cable from Metaline Falls C.O. to US Border Along Hwy 31)

- Hwy 31 US Border Fiber Project
- 10.5 Miles of Fiber from Metaline Fall C.O. to the Vault at Crescent Lake Rd
- Timetable for completion of Project **(TBA)** All ACAM
 - US Border Complex
 - Highway 31
 - Lime Lake Rd
 - Sullivan Lake Rd to Lime Lake Rd
 - Grandview Flats Rd
 - Circle (Motel Loop)
 - Larsen Blvd
 - Abby Lane
 - Hacienda Way