



1411 East Mission
PO Box 3727
Spokane, WA 99220-3727

Submitted via electronic email to WUTC, pipelineprogram@utc.wa.gov

January 11, 2019

Mr. Sean Mayo
Director, Pipeline Safety
Washington Utilities and Transportation Commission (WUTC)
P.O. Box 47250
Olympia, WA 98504-7250

Re: WA Isolated Steel Settlement Agreement Report (Docket PG-100049)

Dear Mr. Mayo,

Pursuant to Docket PG-100049 (WA Isolated Steel Settlement Agreement Report – “Stipulated Agreement to Close Docket”), Avista Utilities (Avista) is providing the quarterly status report on the Isolated Riser Program documenting progress through December 31, 2018.

As described in Avista’s November 23, 2016 report to the WUTC - Completion of the Survey Program Phase - future quarterly reports will now document only on-going isolated steel replacement work required to be completed by 2021.

Refer to Table 1 which is an enclosure to this letter. The table summarizes riser replacement work completed and replacement work pending.

Please do not hesitate to contact me with any questions related to this report.

Respectfully yours,

A handwritten signature in blue ink, appearing to read "Michael J. Faulkenberry", is positioned above the printed name.

Michael J. Faulkenberry
Director of Natural Gas
MF/jlm

Enclosure

cc:/ Randy K. Bareither – Avista Pipeline Safety Engineer
Paul Good – Avista Pipeline Integrity and Compliance Manager
Jenn Massey – Avista Isolated Steel Program Manager
Joe Subsits – WUTC Chief Pipeline Safety Engineer
Compliance File

Table 1

| Totals ⁽²⁾ | |
|--|-------|
| ISOLATED STEEL PROGRAM (Replacement Phase): | |
| Protected Isolated Segments < 100 ft⁽¹⁾ | |
| Segments Replaced Overall | 4,128 |
| Replacement Jobs Pending | 671 |

⁽¹⁾ Mitigation required by November, 2021 - (WA-PG-100049-Par 12).

⁽²⁾ Project totals updated to reflect actual work completed and recorded in Asset Maintenance Tracking system.

