

Woodard, Marina (UTC)

From: Imad, Antoinette M -Toni <antoinette.imad@pse.com>
Sent: Wednesday, August 10, 2011 4:20 PM
To: Lykken, David (UTC)
Cc: Woodard, Marina (UTC); McGrath, Cheryl; Subsits, Joe (UTC); Gas Compliance -- mail --
Subject: UG-961298 Construction Schedule Update| North Seattle Town Border Station

Dear Mr. Lykken,

This email is to provide an update on the construction schedule at the North Seattle Town Border Station. Pursuant to WAC 480-93-160, PSE submitted last year a notice of construction informing the commission that construction commencement of a pipe segment about 140 feet long will take place tentatively in August 2010. Please note PSE's current plans call for construction to start in September 2011.

Please do not hesitate to contact Cheryl McGrath or myself if any questions or for more information.

Best Regards,

Toni Imad

Antoinette Imad, P.E.
Consulting Engineer, Compliance
PUGET SOUND ENERGY
425-456-2970 tel
425-213-6219 cell
355 110th Ave NE EST-07W
Bellevue, WA 98004
www.PSE.com

RECEIVED

AUG 10 2011

State of Washington
UTC
Pipeline Safety Program