



Puget Sound Energy, Inc.
P.O. Box 90868
Bellevue, WA 98009-0868

Flyne
Dave L.
Scott R
Pat J
REC.ctv

RECEIVED
05 SEP 10 AM 9:21

September 15, 2006

Carole J. Washburn, Secretary
Washington Utilities and Transportation Commission
P.O. Box 47250
Olympia, WA 98504-7250

Attn: Alan Rathbun, Pipeline Safety Director

Subject: Docket PG-030080 and PG-030128 Puget Sound Energy Settlement Agreement

Dear Mr. Rathbun,

Pursuant to Dockets PG-030080 and PG-030128 (King/Pierce County Settlement Agreement), Puget Sound Energy (PSE) is providing the semi-annual status report on the Isolated Facilities program for progress through June 30, 2006.

On January 24, 2006 PSE provided a report to the WUTC on the Isolated Facilities Program that included an implementation schedule and estimated magnitude of the program (Appendix I). In accordance with this schedule, PSE is implementing a phased approach to this program, with the initial phase focusing on service riser inspections. This report includes data on the progress made on these inspections and the related follow-up activities.

PSE is on track to implement the other phases of this program in accordance with the schedule previously provided, and will include status reports on these phases as they are implemented.

If Staff has any questions additional questions on this report, please call me at 425-462-3957.

Sincerely,

Jim Hogan
Manager, Standards & Compliance

Attachment:

Cc: Sue McLain
Booga Gilbertson
Duane Henderson
Kimberly Harris
Karl Karzmar

RMS
1/9

Isolated Facilities Semi-annual Status Report for Progress through June 30, 2006

	Progress from Inception to Date	Estimated Percent Complete*
Initial Riser Inspections	211,453	29%
Maps and Records Review Completed	13,923	5%
Riser Follow-up Inspection	183	<1%
Risers Remediated	26	<1%

* Based on estimates included in Appendix I of the Jan. 24, 2006 report to Staff.