



8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166  
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803  
www.cngc.com

September 9, 2016

Alan Rathbun- Director of Pipeline Safety Program  
State of Washington Utilities and Transportation Commission  
1300 S. Evergreen Park Dr. SW  
P.O. Box 47250  
Olympia, WA 98504-7250

RECEIVED

SEP 09 2016

State of Washington  
UTC  
Pipeline Safety Program

Subject: Cascade Natural Gas Corporation (CNGC) MAOP determination and validation biweekly progress report, Docket PG-150120 (Insp. No.2655)

Dear Mr. Rathbun,

This letter is intended to serve as our biweekly progress report for the week ending 9/9/2016 to the Washington Utilities and Transportation Commission (WUTC). The next progress report will be on or before 9/23/2016.

1. SUMMARY OF PROGRESS

1.1. In situ testing 225 tests completed as of end of day 9/8/2016

- Bellingham Line #1, segment Line 1-1: 34 tests (complete)
- Bremerton Line #2, segment BremertonL2-1: 14 tests (complete)
- Mount Vernon Line #2, segment - 11C1144-1: 21 tests (complete)
- Mount Vernon Line #2, segment - 11C1144-2: 10 tests (complete)
- Mount Vernon Line #1, segment - MTVL1-1: 119 tests (ongoing)
- Mount Vernon Line #14, segment - 30636 Transition Fittings and Elbows: 13 test (ongoing)
- Mount Vernon Line #16, segment - 40000 Transition Fittings and Elbows: 11 tests (ongoing)

2. Leak Survey

- 2.1. Beginning in September CNGC will be initiating additional leak surveys on the unvalidated segments of high pressure distribution and transmission lines. All segments will have additional surveys performed before December 31, 2016 and the additional surveys will continue until the line segment is validated.

3. SCHEDULE

- 3.1. Next progress report on or before 9/23/2016

Please contact Mike Eutsey at (509) 734-4576 with questions or comments.

Respectfully Submitted,

Renie Sorensen  
Supervisor, Engineering Services  
Cascade Natural Gas Corporation  
(509) 734-4551

*In the Community to Serve®*