Puget Sound Energy, Inc. P.O. Box 90868 Bellevue. WA 98009-0868

February 12, 2007

Carole J. Washburn, Secretary Washington Utilities and Transportation Commission PO Box 47250 Olympia, WA 98504-7250

Attn: Alan Rathbun, Pipeline Safety Director

RE: Bare Steel Replacement Program Semi-Annual Progress Report (Dockets PG-030128 and PG-030080)

Dear Mr. Rathbun:

Pursuant to Dockets PG-030128 and PG-030080, Puget Sound Energy (PSE) is required to submit semi-annual progress reports pertaining to the Bare Steel Replacement Program. This letter provides progress on the program through December 31, 2006.

In 2006, PSE completed program related retirements totaling 89,021 feet of bare steel. This is approximately 10 percent below the program target footage for the year. However, 2006 replacement projects that were not completed were either designed, permitted or in construction and, as of the end of January 2007, an additional 7,834 feet of the 2006 project footage was retired. The retirement of 1,251 feet of non-program footage was also completed in 2006. The attached table shows program targets and actual retired footage.

PSE is planning to retire 108,326 feet of bare steel in 2007. This includes completion of all 2006 projects. This footage will put us in-line with the cumulative target for the program by the end of 2007.

If you have any questions, please call me at 425-462-3957.

Sincerely

(Jim Hogan

Manager, Standards and Compliance

Attachment

cc: Kimberly Harris

Karl Karzmar Sue McLain

Duane Henderson

WASH, UT. & COMM

Bare Steel Replacement Program Semi-Annual Status Report 12 Months Ending 12/31/2006

| ctual Planned Actual etirement Retirement Unprotected 48,058 46,995 48,058 0 89,021 146,200 137,079 1251 245,405 344,610 0 0 443,815 543,020 0 0 680,505 680,505 0 0 955,475 955,475 0 0 | | 107 105 | Year 10 | 2014 |
|--|-----------------------------|-------------|-----------|------|
| Planned Actual Retirement Retirement 358 46,995 48,058 245,405 137,079 245,405 344,610 443,815 543,020 680,505 817,990 | | 137,485 | Year 9 | 2013 |
| Planned Actual Retirement Retirement 158 46,995 48,058 245,405 137,079 245,405 344,610 443,815 543,020 680,505 | | 137,485 | Year 8 | 2012 |
| Planned Actual Retirement Retirement 146,995 48,058 146,200 137,079 245,405 344,610 443,815 543,020 | | 137,485 | Year 7 | 2011 |
| Planned Actual Retirement Retirement 958 46,995 48,058 921 146,200 137,079 245,405 344,610 443,815 | | 99,205 | Year 6 | 2010 |
| Planned Actual Retirement Retirement 58 46,995 48,058 146,200 137,079 245,405 344,610 | | 99,205 | Year 5 | 2009 |
| Planned Actual Retirement Retirement 958 46,995 48,058 921 146,200 137,079 245,405 | | 99,205 | Year 4 | 2008 |
| Planned Actual | | 99,205 | Year 3 | 2007 |
| Planned Actual Retirement Retirement 58 46,995 48,058 | 89,021 | 99,205 | Year 2 | 2006 |
| Planned Actual Retirement Retirement | 48,058 | 46,995 | Year 1 | 2005 |
| Planned | Retirement Retirement | Retirement | | |
| | Actual Planned | Planned | Plan Year | Year |
| Program Total Inception to Non-Program or Plan Year Date Retirements | Program Total for Plan Year | Program Tot | | |