Exhibit No. CAT-26 Docket UE-152253 Witness: Chad A. Teply

DOCKET UE-152253

## BEFORE THE WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION,

Complainant,

v.

•

PACIFIC POWER & LIGHT COMPANY,

Respondent.

## PACIFIC POWER & LIGHT COMPANY

## EXHIBIT OF CHAD A. TEPLY

MEHC letter dated March 5, 2013

April 2016



March 5, 2013

Ms. Nancy E. Vehr Sr. Asst. Attorney General Wyoming Attorney General's Office 123 Capitol Building Cheyenne, WY 82002 Mr. Steven A. Dietrich Air Quality Division Administrator Wyoming Dept. of Environmental Quality 122 West 25<sup>th</sup> Street Cheyenne, WY 82002

Dear Ms. Vehr and Mr. Dietrich:

As a result of the Environmental Protection Agency's upcoming re-proposal of its action on the Wyoming Regional Haze State Implementation Plan (SIP), significant questions have arisen regarding PacifiCorp's obligations to comply with the current compliance deadlines for selective catalytic reduction (SCR) controls at Jim Bridger Units 3 and 4 as contained in the SIP and the Settlement Agreement entered into by PacifiCorp and the Wyoming Department of Environmental Quality in November 2010. The agreements referenced require installation of SCR at Jim Bridger Units 3 and 4 by December 31, 2015, and December 31, 2016, respectively.

During our meeting on January 4, 2013, PacifiCorp posed the following questions to the Wyoming Department of Environmental Quality, Air Quality Division: (1) Does PacifiCorp need to comply with all terms and conditions of the Wyoming SIP prior to EPA action; and (2) will the Air Quality Division consider extending the deadlines for the installation of the SCR at Jim Bridger Units 3 and 4. The Air Quality Division responded that (1) under state regulations, PacifiCorp is required to comply with all terms and conditions of the Wyoming SIP notwithstanding the fact that EPA has not taken action; and (2) that the Air Quality Division considers the requirements to install the Jim Bridger Units 3 and 4 SCR controls as being independently legally enforceable and that the timing of the reductions are necessary to meet the state's requirements to achieve reasonable progress under the regional haze program's requirements.

PacifiCorp hereby requests that the Wyoming Air Quality Division reconsider PacifiCorp's request to change the deadlines for installation of the Jim Bridger Units 3 and 4 SCR controls

March 5, 2013 Page 2

from December 31, 2015 and December 31, 2016, to five years after EPA's approval of the Wyoming SIP or FIP issuance.

Your prompt response to this request is most appreciated.

Sincerely,

(ut And Woollung

Cathy S. Woollums Sr. Vice President, Environmental and Chief Environmental Counsel MidAmerican Energy Holdings Company 106 E. Second Street Davenport, IA 52801 (563) 333-8009 e-mail: cswoollums@midamerican.com

copies to: Micheal Dunn, PacifiCorp Energy Chad Teply, PacifiCorp Energy Bill Lawson, PacifiCorp Energy