
Jason Kuzma
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D. +1.425.635.1416

M. +1.206.499.2438

F. +1.425.635.2416

April 1, 2021 

BY WEB PORTAL 

Washington Utilities and Transportation Commission 
Attn: Mark L. Johnson 
P.O. Box 47250 
Olympia, Washington 98504-7250 

Re: Puget Sound Energy Draft 2021 Request for Proposals for All Generation Sources 

Dear Mr. Johnson: 

Puget Sound Energy (“PSE”) hereby submits to the Washington Utilities and 
Transportation Commission (the “Commission”) the enclosed draft 2021 All-Source Request for 
Proposals for Renewable and Peak Capacity Resources (the “Draft 2021 All-Source RFP”) for 
approval by the Commission. For the Commission’s convenience, attached as Attachment A to 
this letter is a checklist showing that the Draft 2021 All-Source RFP satisfies the requirements set 
forth in WAC Chapter 480-107. 

A. PSE’s Resource Needs Identified in the 2021 Integrated Resource Plan

Concurrent with the filing of this Draft 2021 All-Source RFP, PSE filed its 2021 Integrated
Resource Plan (the “2021 IRP”) with the Commission in Dockets UE-200304 and UG-200305 
pursuant to WAC 480-100-238 and WAC 480-90-238, respectively. The 2021 IRP included a 
discussion of the electric planning standard and described the methodology for analyzing PSE’s 
resource needs. The 2021 IRP can be found on PSE’s web site at the following link: 
http://www.pse.com/irp.1 

Washington state’s renewable portfolio standard and renewable energy requirements 
calculate the required amount of renewable resources as a percentage of megawatt hour (MWh) 
sales; therefore, when MWh sales decrease, so do the amount of renewables PSE needs. Demand-
side resources, including conservation, decrease sales volumes, which then decrease the amount 
of renewable resources needed. Consistent with the 2021 IRP, demand-side resources include 
energy efficiency, the Washington State Energy Code and federal and state equipment codes and 
standards, distribution efficiency and customer-owned photovoltaic (PV) solar generation. 
Figure 1 below provides PSE’s renewable needs before and after 2021 IRP demand-side resources 
levels.  

1 See also Docket Nos. UE-200304 (electric) and UG-200305 (natural gas). 
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The 2021 IRP demonstrated a need for additional resources to help meet PSE’s peak 
capacity and Washington state’s Clean Energy Transformation Act (“CETA”) compliance needs. 
Given these objectives, PSE’s analysis of proposals will focus on a resource’s ability to meet all 
or part of its capacity, CETA, or both needs at the lowest reasonable cost to customers. PSE will 
evaluate any commercially viable electric generation, storage, or other resource type or 
technology, provided that the resource complies with all applicable laws and regulations, and 
meets the minimum qualification requirements described in Section 4 of the Draft 2021 All-
Source RFP. Resources that offer both (i) a material capacity contribution and (ii) attributes 
consistent with CETA needs will receive the benefit of both value streams in PSE’s analysis. 

1. PSE’s Need for CETA-Compliant Resources 

Washington state has two renewable energy requirements. The first is the state’s renewable 
portfolio standard (the “RPS”),2 which requires PSE to meet specific percentages of its load with 
renewable resources or renewable energy credits (“RECs”) by specific dates. Under the RPS 
statute, Washington utilities must meet 15 percent of retail sales with renewable resources by 2020. 
PSE forecasts that is has acquired sufficient qualifying renewable resources to meet its RPS 
obligations through the 2021 All-Source RFP period, including the ability to bank RECs. Existing 
hydroelectric resources may not be counted towards RPS goals except under certain circumstances 
for new run-of-river plants and efficiency upgrades to existing hydroelectric plants. Given the size 
of the CETA need presented below, PSE does not expect to have an RPS need in addition to the 
CETA need. 

The second renewable energy requirement is Washington state’s Clean Energy 
Transformation Act.3 CETA requires that at least 80 percent of electric sales in Washington be met 
by non-emitting or renewable resources by 2030, and 100 percent by 2045. Whereas hydroelectric 
resources and other non-emitting resources do not qualify as renewable resources for the purpose 
of meeting the requirements of Washington’s RPS, certain hydroelectric resources and other non-
emitting resources do count toward meeting the compliance requirements of CETA. For a full 
definition of CETA-compliant resources see Chapter 19.405 RCW. 

                                                 
2 Energy Independence Act, codified at Chapter 19.285 RCW. 
3 Clean Energy Transformation Act, codified at Chapter 19.405 RCW. 
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Figure 1. Projected Renewable Resource Need 

Table 1. CETA Need by Year4	

CETA Need in GWhs 2022 2023 2024 2025 2026 
CETA qualifying resources 7,398 9,045 9,087 8,963 9,016 

2021 IRP Draft CETA Energy Target - Mid with Conservation 7,398 8,345 9,297 10,059 10,958 

CETA Need/(Surplus) 0 (699) 210 1,096 1,942 

Need Assuming 36% Capacity Factor (WA Wind) 
  

67 348 616 

Need Assuming 24% Capacity Factor (East WA Solar) 
  

100 522 924 

                                                 
4 Please note that the “glide path” identified in Table 1 above is non-binding and provided for informational 

purposes only. PSE may select resources with different proposed timing, if those resources can help meet the need 
and reduce costs. 
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To align PSE’s procurement approach with the IRP’s ramping strategy to meet the 2030 
CETA requirement, PSE prefers to acquire enough CETA-eligible resources by the end of 2025 to 
meet the 2021 IRP’s 2026 target. The total need for CETA-eligible clean energy resources is 
1,942 GWh by 2026 growing to 5,369 GWh by 2030. Table 1 above provides an approximate 
strategy, or “glide path,” for meeting the CETA needs identified in the 2021 IRP by 2026. All 
eligible resource types, such as wind, solar, demand response, distributed energy resources, and 
other CETA-eligible resources will be evaluated based on their ability to help meet this and the 
capacity need identified. The Draft 2021 All-Source RFP does not include resource-specific 
targets. 

2. PSE’s Need for Capacity Resources 

PSE’s demand forecast demonstrates a need for 369 MW of new electric resources in 2026 
that is expected to increase to 527 MW in 2027. This forecast reflects PSE’s F2020 normal peak 
load forecast. It also includes the impact of (i) the removal of PSE’s interests in Colstrip Unit 3 
and Unit 4 from PSE’s portfolio after 2025; (ii) the expiration of the Centralia Power Purchase 
Agreement (“PPA”); and (iii) the addition of the resources PSE acquired through the 2018 All-
Resources RFP.  

PSE’s current transmission portfolio includes approximately 1,500 MW of firm 
transmission rights that deliver energy from the Mid-C trading hub to the PSE load center. The 
2021 IRP included a market risk assessment that evaluated the ongoing availability of the short-
term power contracts associated with the transmission rights.  

As a result, PSE proposes to address market risk by gradually reducing the short-term 
market purchase limit, associated with the transmission rights from the Mid-C trading hub, from 
approximately 1,500 MW to about 500 MW by the year 2027. This reduction in market risk 
increases the capacity need. To replace those short-term contracts, PSE will seek firm resource 
adequacy qualifying capacity contracts, compliant with CETA. Numerous regional entities, 
including PSE, are collaborating on the development of a regional resource adequacy (“RA”) 
program.5 Should PSE determine the program meets the needs of PSE customers, it will be 
incorporated into future planning activities and operation. PSE will work with successful bidders 
to be designated as participating RA resources in the RA program, if appropriate. Table 2 outlines 
a strategy, or glide path, to address the capacity need. 

                                                 
5 See Resource Adequacy Program, Northwest Power Pool, https://www.nwpp.org/about/workgroups/12. 
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Figure 2. Projected Capacity Resource Need 

Table 2. Cumulative Capacity Need by Year6	

Need/(Surplus) and Additions in MW 2022 2023 2024 2025 2026 2027 

2021 Draft IRP Need/(Surplus) (230) (350) (306) (257) 369 527  

Reduced Market Reliance Need   185  372 574 776 979 

Total Resource Need/(Surplus) (230) (165) 66 317 1,145 1,506  

Estimated Glide Path of Resource additions  300 300 300 300 306 

                                                 
6 Please note that the “glide path” identified in Table 2 above is non-binding and provided for informational 

purposes only. PSE may select resources with different proposed timing, if those resources can help meet the need 
and reduce costs. 
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Although PSE resource need is expressed as a winter peak (see Figure 2 above), PSE also 
has seasonal and daily capacity needs. PSE’s effective load carrying capability quantitative 
analysis will favor resources with production shapes that align well with PSE’s load or that offer 
the ability to dispatch to meet load. Proposals that can help meet seasonal (November-February, 
December-February, or November-March), heavy load hour (hours ending 0700-2200), and super 
peak (hours ending 0700-1000 and 1800-2100, November-January) needs, while reducing 
surpluses off peak, will benefit in PSE’s quantitative analysis. Figure 3 illustrates PSE’s typical 
monthly load shape and its hourly load shape for a typical winter day. 

Figure 3. PSE’s Typical Monthly and Hourly Shapes 

B. Evaluation Process 

PSE will follow a structured evaluation process designed to screen and rank individual 
proposals based on an evaluation of costs, risks, and benefits. These include resource cost, market-
volatility risks, demand-side uncertainties and benefits, resource dispatchability, effects on system 
operation, credit and financial risks to the utility, the risks to ratepayers, public policy, and 
Washington state and federal government requirements. PSE will consider a number of 
quantitative and qualitative factors to compare proposals with diverse attributes. PSE will evaluate 
each proposal based on its compliance with the 2021 All-Source RFP and according to the criteria 
described in Section 4 (Minimum Requirements) and Exhibit A (Evaluation Criteria and Scoring) 
to the Draft 2021 All-Source RFP. 

1. Intake Process 

PSE’s evaluation process will begin with the automated intake of proposals through a 
newly designed web platform. Bidders will download the forms from PSE’s RFP web site 
(www.pse.com/rfp), and submit the completed forms and attachments through the platform. The 
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platform will be accessible by a link from the RFP web site when the final 2021 All-Source RFP 
is issued.  

Proposals will be tested for completeness and adherence to minimum criteria requirements 
(described in Section 4 of the Draft 2021 All-Source RFP) in two ways during the intake process. 
First, the automation process will perform a real-time validation of proposal completeness and 
adherence to certain minimum criteria. If the automated system determines that a proposal is 
incomplete or fails to meet required criteria, it will generate an error-specific response, allowing 
the bidder to adjust the proposal and resubmit it by the due date. Second, because certain minimum 
criteria may be difficult to confirm with a simple algorithm, PSE’s resource acquisition team will 
perform a preliminary eligibility screening to verify that all proposals accepted by the system 
appear to meet the minimum requirements. If a proposal is determined to be ineligible based on 
the screening, PSE will notify the bidder and the bidder will be given three business days to remedy 
the proposal (the “cure period”).  

2. Phase 1: Screening Phase 

Once the intake process is complete, PSE will divide its evaluation into two phases. In 
Phase 1, PSE will conduct a preliminary cost analysis and qualitative risk screening to produce a 
list of the most promising resources for further consideration. PSE will use its proprietary portfolio 
screening model (“PSM”) and the scoring approach for price and non-price factors presented in 
Exhibit A (Evaluation Criteria and Scoring) to the Draft 2021 All-Source RFP to screen and rank 
proposals based on the bidder’s responses to Exhibit B (Proposal Requirements Forms) to the 
Draft 2021 All-Source RFP. The qualitative review will include an assessment of the risks, benefits 
and viability factors set forth in the qualitative evaluation rubric provided in Exhibit A (Evaluation 
Criteria and Scoring) to the Draft 2021 All-Source RFP, including: counterparty and project 
viability, status of site control, status of permitting, deliverability (interconnection and 
transmission), and contribution to CETA equity considerations. PSE will score proposals based on 
the information provided by bidders and any further due diligence required to verify that the 
information provided is accurate and complete. In conducting due diligence and risk assessment, 
the resource acquisition team will consult as necessary with subject matter experts from specific 
functional areas throughout the company. Upon completing its evaluation, the resource acquisition 
team will combine its quantitative and qualitative screening results to produce a Phase 1 ranking 
for each proposal. See Exhibit A (Evaluation Criteria and Scoring) to the Draft 2021 All-Source 
RFP for the ranks and weights associated with price and non-price factors considered by PSE, and 
a description of PSE’s approach to scoring individual proposals. 

At the end of Phase 1, PSE will select a candidate list of proposals that will proceed to 
Phase 2 for portfolio optimization analysis (the “Candidate List”). PSE will seek to include in its 
portfolio optimization analysis representation from different resource types and/or technologies to 
test the performance of combinations of resources toward achieving a lowest reasonable cost 
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portfolio. PSE will stack resources by type and advance proposals to Phase 2 that are price-
competitive within each resource stack. In determining price-competitiveness, PSE will look for 
scoring gaps and establish cut-off points, such that the resources included in Phase 2 amount to at 
least 150 percent of the resource need. PSE may also hold in reserve a certain number of proposals 
that fall short of the cut-off point, in the event that one or more of the selected proposals are 
subsequently withdrawn or eliminated for any reason, including unacceptable risks or fatal flaws 
identified during the course of additional due diligence.  

Proposals that fail to substantiate a viable resource, lack credible detail, involve 
unacceptable risks or prohibitive costs, or otherwise fail to meet the minimum proposal 
requirements defined in Section 4 of the Draft 2021 All-Source RFP will not be further considered. 
Any proposal that does not meet the minimum requirements of this RFP in the preliminary 
eligibility screen will be disqualified and will not receive a Phase 1 price or non-price score. 

All bidders will be notified of their selection status at the end of Phase 1. Bidders whose 
proposals have been selected to proceed to Phase 2 will be given an opportunity to submit an 
updated best and final offer price. The updated best and final offer price may not be higher than 
the original price, and no other aspect of the proposal may be changed. If no updated best and final 
offer price is submitted, the original bid price will be used in Phase 2.  

2. Phase 2: Optimization Phase 

During Phase 2 of the evaluation process, PSE will continue to use its PSM financial model 
to analyze combinations of proposals to determine the best resource solution to meet PSE’s 
capacity need at the lowest reasonable cost, subject to certain modeling constraints 
(e.g., transmission constraints). PSE will compare different portfolio mixes to determine how each 
portfolio performs in a range of potential future pricing scenarios. The model creates optimal, 
integrated portfolios for each scenario considered in the analysis.  

In Phase 2, PSE reserves the right to conduct additional due diligence, as necessary, on the 
Candidate List proposals. This may include engaging with respondents regarding various aspects 
of the proposals to verify proposal claims with supporting data and documents from the 
respondent, engaging third-party consultants to independently verify resource performance, or 
using other publicly available information. PSE will assess proposed edits to the term sheets 
submitted from bidders by screening for terms and conditions that present unreasonable or 
excessive risk to PSE or its customers. PSE will assess such risk on a pass/fail basis. If PSE 
determines that a proposal contains such unacceptable terms or conditions, the bidder will be given 
three business days to remedy the matter, which is consistent with the three business-day cure 
period allowed for the correction of other non-conforming criteria or fatal flaws. Term sheet 
redlines that pass the screening should not be deemed as having been accepted by PSE in any 
subsequent negotiation with a shortlisted bidder; final terms will be determined through 
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negotiations with selected counterparties. PSE reserves the right to suspend negotiations with any 
bidder and initiate discussions with an alternate Phase 2 candidate at its sole discretion and in the 
best interests of PSE and its customers. 

At the end of Phase 2, PSE will place on a short list proposals that best align with PSE’s 
overall objective to select a resource or portfolio of resources that best meet PSE’s resource needs 
and can be delivered to its system at the lowest reasonable cost and least risk, in compliance with 
all applicable laws and regulations, and consistent with the public interest. Short list proposals are 
those identified for further discussions, which may lead to negotiations of the terms and conditions 
of definitive agreements. Proposals that PSE determines present unacceptable risks, or that 
otherwise fail to meet the minimum proposal requirements defined in Section 4 of the 
Draft 2021 All-Source RFP will not be selected for the short list. Proposals that are not cost-
competitive with other alternatives will not be selected for the short list. All bidders will be notified 
of their selection status at the end of Phase 2. 

C. Role of the Independent Evaluator 

In early February 2021, subsequent to receiving approval from the Commission in 
Docket UE-210037, PSE hired Bates White LLC (“Bates White”) to provide independent 
evaluator services for the 2021 All-Source RFP. For information about PSE’s IE selection process 
and the qualifications of Bates White, please see PSE’s petition dated January 19, 2021 in 
Docket UE-210037. 

The function of the independent evaluator is to consult with PSE, as needed, on the 
procurement activities in the 2021 All-Source RFP to ensure that PSE’s 2021 All-Source RFP 
process is conducted fairly, transparently, and properly. To that end, the independent evaluator has 
participated in the design of the Draft 2021 All-Source RFP. Additionally, the independent 
evaluator will: 

• evaluate the unique risks, burdens, and benefits of each bid;  

• provide to PSE the independent evaluator’s minutes of meetings and 
the full text of written communications between the independent 
evaluator and PSE and any third-party related to the independent 
evaluator’s execution of its duties;  

• verify that PSE’s inputs and assumptions, including capacity factors 
and capital costs, are reasonable;  

• assess whether PSE’s process of scoring the bids and selection of 
the initial and final shortlists is reasonable;  
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• prepare a final report to the Commission after reconciling rankings 
with PSE in accordance with WAC 480-107-035(3) that must:  

o include an evaluation of the competitive bidding process in 
selecting the lowest reasonable cost acquisition or action to 
satisfy the identified resource need, including the adequacy 
of communication with stakeholders and bidders; and  

o explain ranking differences and why the independent 
evaluator and PSE were or were not able to reconcile the 
differences.  

• participate in meetings with the Commission and PSE, on an as-
needed basis, to discuss its findings 

• serve as an expert witness in proceedings, if called upon to testify.  

PSE will give the independent evaluator reasonable access to information, meetings and 
communications related to offers submitted by all respondents. The independent evaluator will 
immediately report to PSE and the Commission any perceived attempt by any individual or party, 
including any PSE self-build or affiliate bidders, to improperly influence any findings determined 
by the independent evaluator, or to challenge or interfere with their independent role in the 
solicitation process. 

D. Negotiations and Contracts 

PSE may elect to negotiate price and non-price factors with any bidder whose proposal has 
been shortlisted. During negotiations, PSE will continue to update its economic and risk analysis 
on an as-needed basis to reflect any additional or revised factors that may impact the total cost of 
a proposed resource. 

PSE has no obligation to enter into definitive agreements with any respondent to the 
2021 All-Source RFP and may terminate or modify the 2021 All-Source RFP at any time without 
liability or obligation to any bidder. The 2021 All-Source RFP shall not be construed as preventing 
PSE from entering into any agreement that it deems appropriate at any time before, during, or after 
the 2021 All-Source RFP process is complete. PSE reserves the right to negotiate only with those 
bidders and other parties who propose transactions that PSE believes, in its sole opinion, to have 
a reasonable likelihood of being executed substantially as proposed. 
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E. Schedule for the 2021 All-Source RFP 

The following schedule is subject to adjustment based on Commission review and the 
actual pace of the evaluation process. Updates will be posted online at http://www.pse.com/RFP. 

Table 3. 2021 All-Source RFP Schedule7 

Date Milestone 

April 1, 2021 Draft 2021 All-Source RFP filed with WUTC 

May 17, 2021 Public comment period ends8 

June 15, 2021  Commission review period ends; decision anticipated 

June 30, 2021 PSE issues final 2021 All-Source RFP to bidders 

July 2021 PSE hosts bidders’ conference9  

September 1, 2021 Offers due to PSE 

October 1, 2021 PSE posts to its RFP web site compliance report consistent 
with the requirements of WAC 480-107-035(5) 

Q1 2022 PSE completes Phase 1 screening process and selects 
Phase 2 candidates, notifies bidders 

Q2 2022 PSE selects 2021 All-Source RFP short list, notifies 
bidders 

To follow Post-proposal negotiations 

To follow PSE files with the Commission compliance report 
consistent with the requirements of WAC 480-107-145(2) 

                                                 
7 Consistent with the Final Order of the Commission in Docket UE-200413, PSE expects to file a draft targeted 

request for proposals for demand response and distributed energy resources by or before November 15, 2021. As 
explained in PSE’s petition filed on March 15, 2021, in Docket No. UE-200413, the evaluation process for the targeted 
request for proposals for demand response and distributed energy resources is expected to be shorter than the 
evaluation process for the 2021 All-Source RFP. PSE anticipates that it would complete its evaluation of resources 
bid into the targeted request for proposals for demand response and distributed energy resource around the time that 
PSE expects to select the short list for 2021 All-Source RFP. 

8 WAC 480-107-017(3) allows interested parties to submit comments within 45 days after a draft request for 
proposals is filed. Based on a filing date of April 1, 2021, this period would close on Sunday, May 16, 2021. Therefore, 
the comment period would close on the next business day, Monday, May 17, 2021. 

9 The 2021 All-Source RFP bidders’ conference details and registration instructions will be posted at 
http://www.pse.com/rfp as they become available. 
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F. Notice of the Draft 2021 All-Source RFP 

To broaden awareness of the Draft 2021 All-Source RFP among persons who may be 
interested, PSE has provided notice of its filing to power marketing companies, utilities, energy 
efficiency companies and other entities involved in development or provision of electric energy 
resources, including representatives of stakeholders who participated in PSE’s 2021 IRP process. 
PSE will also be providing notice of the filing to a variety of trade publications.  

G. Conclusion 

PSE invites comments on the Draft 2021 All-Source RFP and looks forward to working 
with Commission Staff, proposers and other interested parties to make the Draft 2021 All-Source 
RFP process successful. Questions regarding this filing should be addressed to the undersigned. 
Questions regarding the Draft 2021 All-Source RFP should be addressed to Sheri Maynard, 
Business Initiatives and Commercial Development Manager, at 425.462.3114 and 
sheri.maynard@pse.com. 

Thank you for your assistance. 

Very truly yours, 

 

Jason Kuzma 

Attachments
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Checklist Cross-Referencing Sections of the  Page 1 of 3 
Draft 2021 All-Source RFP with the Requirements 
Set Forth in WAC Chapter 480-107 

WAC CHAPTER 480-107 REQUIREMENTS CHECKLIST 

Requirement and Citation Citation 
Location in Draft 

2021 All-Source RFP 

The RFP must define the resource 
need, including specific attributes or 
characteristics the utility is soliciting, 
such as the amount and duration of 
power, time and locational attributes, 
operational attributes, the type of 
technology or fuel source necessary to 
meet a compliance requirement, and 
any additional information necessary 
for potential bidders to make a 
complete bid, including a copy or link 
to the complete assessment of avoided 
costs identified in WAC 480-100-
615(12). 

WAC 480-107-025(1) See Sections 1 and 2 

The RFP must request information 
identifying energy and non-energy 
benefits or burdens to highly impacted 
communities and vulnerable 
populations, short-term and long-term 
public health impacts, environmental 
impacts, resiliency and energy security 
impacts, or other information that may 
be relevant to identifying the costs and 
benefits of each bid, such as a bidder's 
past performance utilizing diverse 
businesses and a bidder's intent to 
comply with the labor standards in 
RCW 82.08.962 and 82.12.962. 

WAC 480-107-025(2) See Section 4, 
Exhibit A (Evaluation 

Criteria and Scoring) and 
Exhibit B (Proposal 

Requirements Forms) 

The RFP must document that the size 
and operational attributes of the 
resource need requested are consistent 
with the range of estimated new 
resource needs identified in the utility’s 
IRP. 

WAC 480-107-025(3) See Section 4 and 
Exhibit A (Evaluation 
Criteria and Scoring) 
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Draft 2021 All-Source RFP with the Requirements 
Set Forth in WAC Chapter 480-107 

Requirement and Citation Citation 
Location in Draft 

2021 All-Source RFP 

The RFP must explain the specific 
ranking procedures and assumptions 
that the utility will use in accordance 
with WAC 480-107-035.  

WAC 480-107-025(4) See Section 4 and 
Exhibit A (Evaluation 
Criteria and Scoring) 

The RFP must include a sample 
evaluation rubric that quantifies, where 
possible, the weight the utility will give 
each criterion during the bid ranking 
procedure, and provides a detailed 
explanation of the aspects of each 
criterion that would result in the bid 
receiving higher priority. 

WAC 480-107-025(4) See Section 4 and 
Exhibit A (Evaluation 
Criteria and Scoring) 

The RFP must specify a detailed 
timeline for each stage of the RFP 
process including solicitation, ranking, 
and selection, as well as the utility's 
schedule of planned informational 
activities and contact information for 
the RFP. 

WAC 480-107-025(5) See Section 3 

The RFP must generally identify any 
utility-owned assets, including 
merchant-side assets that the utility has 
available, for the purpose of receiving 
bids that assist the utility in meeting its 
resource need at the lowest reasonable 
cost. The utility must make reasonable 
efforts to provide bidders with 
necessary technical details they request 
and to allow bidders to design their 
bids for use in conjunction with utility-
owned assets. 

WAC 480-107-025(6) See Section 2 and 
Exhibit H 

(PSE Transmission 
Available for Bidder 

Proposals in this RFP) 

The RFP must identify any minimum 
bidder requirements, including for 
financial security requirements and the 
rationale for such requirements, such as 
proof of a bidder's industry experience 
and capabilities. 

WAC 480-107-025(7) See Section 4 and 
Exhibit A (Evaluation 
Criteria and Scoring) 



 

Checklist Cross-Referencing Sections of the  Page 3 of 3 
Draft 2021 All-Source RFP with the Requirements 
Set Forth in WAC Chapter 480-107 

Requirement and Citation Citation 
Location in Draft 

2021 All-Source RFP 

The RFP must include standard form 
contracts to be used in acquisition of 
resources. 

WAC 480-107-025(8) See Exhibit E (Prototype 
Ownership Agreement 

Term Sheet), 
Exhibit F (Prototype 

Capacity and/or Energy 
Agreement Term Sheet), 
and Exhibit G (Prototype 

Clean Energy Power 
Purchase Agreement 

Term Sheet) 

All RFPs must discuss the impact of 
any applicable multistate regulation on 
RFP development including the 
requirements imposed by other states 
for the RFP process. 

WAC 480-107-025(9) See Section 2 

The RFP must clearly state the scope of 
the solicitation and the types of bids 
that the utility will accept consistent 
with WAC 480-107-024. 

WAC 480-107-025(10) See Sections 2 and 4 and 
Exhibit A (Evaluation 
Criteria and Scoring) 


