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	Actual utility expenditures, Jan 1 - Jun 30, 2011
	 $        6,651,936[footnoteRef:1]  [1:  This is based upon the Avista DSM business plan.] 


	Budgeted utility expenditures, Jan 1 - Jun 30, 2011
	 $        7,539,340 

	Variance $: favorable, (unfavorable)
	 $            887,404

	Variance %: favorable, - unfavorable
	11.8%

	
	

	Actual utility I-937-applicable acquisition, Jan 1 - Jun 30, 2011 
	                 24,484[footnoteRef:2]  [2:  mWh's, local acquisition only (electric-efficiency and E->G conversions) only, Avista won't receive our claim to NEEA's results until early 2012.] 


	Forecasted utility I-937-applicable acquisition, Jan 1 - Jun 30, 2011 
	                 33,650[footnoteRef:3]  [3:  mWh's This amount is 50% of the amount that we have defined as being necessary within 2011 to achieve our 2010-2011 I-937 target.] 


	Variance $: favorable, (unfavorable)
	                 (9,166)

	Variance %: favorable, - unfavorable
	-27.2%



