
BEFORE THE WASHINGTON STATE 

UTILITIES AND TRANSPORTATION COMMISSION 

 

 

In the Matter of the Application of 

 

WASHINGTON & IDAHO 

RAILWAY, 

 

Applicant, 

 

 

Requesting Extension of  Time to 

Complete Project funded from the 

Grade Crossing Protective Fund 
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DOCKET TR-112049 

 

ORDER 02 

 

ORDER GRANTING EXTENSION OF 

TIME TO COMPLETE PROJECT AND 

SUBMIT REQUEST FOR 

REIMBURSEMENT 

 

 

 

 

BACKGROUND 

1 On November 22, 2011, the Washington and Idaho Railway (WIR or the Applicant) filed 

with the Commission an application requesting a disbursement of $8,740.30 from the 

GCPF to pay for a portion of a project related to crossing surface improvements.  The 

crossing is identified as USDOT #066274K and is located at the intersection of Bishop 

Boulevard and the Applicant’s tracks in the city of Pullman.  Total project costs are 

estimated at $10,550.10 with WIR responsible for all costs exceeding $8,740.30. 

2 On December 29, 2011, the Commission issued an Order approving the request for 

disbursement from the GCPF for the proposal to upgrade the surface of the Bishop 

Boulevard crossing.  The Order required WIR to complete the project and submit the 

associated request for reimbursement by April 1, 2012. 

3 On March 26, 2012, WIR submitted a request for an extension of time until May 31, 

2012, to complete the project and submit the request for reimbursement. WIR states they 

did not receive notice that the grant was awarded although formal service from the 

Commission via First Class mail and email was executed. Staff recommends that the 

Commission extend the project completion date until July 1, 2012, to provide additional 

time for all aspects of the project to be completed within the GCPF project completion 

deadline. 
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FINDINGS AND CONCLUSIONS 

 

4 (1) After reviewing WIR’s request, and giving due consideration to all relevant 

matters and for good cause shown, the Commission grants the extension of time to 

July 1, 2012. 

O R D E R 

THE COMMISSION ORDERS:  

5 The request of Washington and Idaho Railway for an extension of time to complete the 

surface crossing upgrades at Bishop Boulevard is granted, subject to the following 

conditions:   

(1) Expenditure from the Grade Crossing Protective Fund must not exceed 

$8,740.30. 

 

(2) The work for which the Grade Crossing Protective Fund disbursement 

was approved must conform to the project description specified in the 

application. 

 

(3) Washington and Idaho Railway must sign and return the attached 

revised project agreement by April 15, 2012. 

 

(4) Payment will be made upon presentation of claim for reimbursement 

and verification by Commission Staff that the work has been 

satisfactorily completed. 

 

(5) The project must be completed and the associated request for 

reimbursement from the Grade Crossing Protective Fund must be filed 

with the Commission no later than July 1, 2012.   

 

The Commissioners have delegated authority to the Executive Secretary to enter this 

Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a). 
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DATED at Olympia, Washington, and effective March 28, 2012. 

 

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION 

 

 

 

 

DAVID W. DANNER, Executive Director and Secretary 

 

 

 

 

 

 

NOTICE:  This is an order delegated to the Secretary for decision.  In addition to serving 

you a copy of the decision, the Commission will post on its Internet Web site for at least 

fourteen (14) days a listing of all matters delegated to the Secretary for decision.  You 

may seek Commission review of this decision.  You must file a request for Commission 

review of this order no later than fourteen (14) days after the date the decision is posted 

on the Commission’s Web site.  The Commission will schedule your request for review 

for consideration at a regularly scheduled open meeting.  The Commission will notify 

you of the time and place of the open meeting at which the Commission will review the 

order. 

 

The Commission will grant a late-filed request for review only on a showing of good 

cause, including a satisfactory explanation of why the person did not timely file the 

request.  A form for late-filed requests is available on the Commission's Web site.   

 

This notice and review process is pursuant to the provisions of RCW 80.01.030 and 

WAC 480-07-904(2) and (3).   

 

 

 


