
BEFORE THE WASHINGTON STATE 

UTILITIES AND TRANSPORTATION COMMISSION 

 

 

In the Matter of the Petition of 

 

CITY OF WASHOUGAL, 

 

Petitioner, 

 

 

 

Requesting Extension of  Time to 

Complete Project funded from the 

Grade Crossing Protective Fund 
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DOCKET TR-112044 

 

ORDER 02 

 

ORDER GRANTING EXTENSION OF 

TIME TO COMPLETE PROJECT AND 

SUBMIT REQUEST FOR 

REIMBURSEMENT 

 

 

USDOT:  090117D 

 

BACKGROUND 

1 On November 28, 2011, the City of Washougal (City or Petitioner) filed with the 

Washington Utilities and Transportation Commission (Commission) a petition seeking 

approval to install sidewalks at a railroad-highway grade crossing. The City filed 

revisions to the petition on February 9, 2012.  The crossing is identified as USDOT 

090117D and is located at the intersection of 32
nd

 Street and the BNSF Railway 

Company’s (BNSF) tracks in the City of Washougal. The Petitioner further requested that 

the Commission authorize an expenditure of $20,000 from the Grade Crossing Protective 

Fund (GCPF) to pay for a portion of the upgrades.  The total approximate cost of the 

project is $76,094. 

2 On February 27, 2012, the Commission issued an Order approving the request for 

disbursement from the GCPF for the proposal to install sidewalks at the 32
nd

 Street 

crossing.  The Order required the City to complete the project and submit the associated 

request for reimbursement by February 1, 2013. 

3 On January 22, 2013, the City submitted a request for an extension of time until May 1, 

2013, to complete the project and submit the request for reimbursement. The City states 

that changes to BNSF’s construction timetable have caused delays in completing the 

project. Staff recommends that the Commission extend the project completion date until 

June 1, 2013, to provide additional time for all aspects of the project to be completed 

within the GCPF project completion deadline. 
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FINDINGS AND CONCLUSIONS 

 

4 (1) After reviewing the City’s request, and giving due consideration to all relevant 

matters and for good cause shown, the Commission grants the extension of time to 

June 1, 2013. 

O R D E R 

THE COMMISSION ORDERS:  

5 The request of the City of Washougal for an extension of time to complete the crossing 

safety upgrades is granted, subject to the following conditions:   

(1) Expenditure from the Grade Crossing Protective Fund must not exceed 

$20,000. 

 

(2) The work for which the Grade Crossing Protective Fund disbursement 

was approved must conform to the project description specified in the 

application. 

 

(3) The City of Washougal must sign and return the attached revised 

project agreement by March 1, 2013. 

 

(4) Payment will be made upon presentation of claim for reimbursement 

and verification by Commission Staff that the work has been 

satisfactorily completed. 

 

(5) The project must be completed and the associated request for 

reimbursement from the Grade Crossing Protective Fund must be filed 

with the Commission no later than June 1, 2013.   

 

The Commissioners have delegated authority to the Executive Secretary to enter this 

Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a). 

 

DATED at Olympia, Washington, and effective January 25, 2013. 
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WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION 

 

 

 

 

DAVID W. DANNER, Executive Director and Secretary 

 

 

 

NOTICE:  This is an order delegated to the Secretary for decision.  In addition to serving 

you a copy of the decision, the Commission will post on its Internet Web site for at least 

fourteen (14) days a listing of all matters delegated to the Secretary for decision.  You 

may seek Commission review of this decision.  You must file a request for Commission 

review of this order no later than fourteen (14) days after the date the decision is posted 

on the Commission’s Web site.  The Commission will schedule your request for review 

for consideration at a regularly scheduled open meeting.  The Commission will notify 

you of the time and place of the open meeting at which the Commission will review the 

order. 

 

The Commission will grant a late-filed request for review only on a showing of good 

cause, including a satisfactory explanation of why the person did not timely file the 

request.  A form for late-filed requests is available on the Commission's Web site.   

 

This notice and review process is pursuant to the provisions of RCW 80.01.030 and 

WAC 480-07-904(2) and (3).   

 

 

 


