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ORDER NO. 04

BEFORE THE WASHINGTON STATE

UTILITIES AND TRANSPORTATION COMMISSION
	In the Matter of the Application of

CITY OF PACIFIC,
Petitioner,

Requesting Extension of  Time to Complete Project funded from the Grade Crossing Protective Fund
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
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)
	DOCKET TR-061548


ORDER 04
ORDER GRANTING EXTENSION OF TIME TO COMPLETE UPGRADES AND SUBMIT REQUEST FOR REIMBURSEMENT
USDOT:  084546T

UTC:  2A1760.40


BACKGROUND

1 On September 27, 2006, the city of Pacific filed an application with the Commission, requesting disbursement of $20,000 from the Grade Crossing Protective Fund (GCPF) to pay for a project related to pedestrian safety. The Commission granted the disbursement of the requested funds on January 10, 2007, but the project was delayed and Commission rescinded its Order on May 9, 2007. The project was then held over for consideration during the next call for projects.  
2 On August 7, 2007, the Commission sent a “Notice of Opportunity to Apply for Grant Monies from the Grade Crossing Protective Fund” for the 2007-2009 biennium. The city of Pacific’s 2006 application was again considered for approval.   

3 On December 27, 2007, the Commission issued an Order approving the request for disbursement from the GCPF for the proposal to narrow a roadway and add sidewalks to enhance pedestrian safety at the 3rd Avenue railroad crossing. The Order required the city of Pacific to complete the project and submit the associated request for reimbursement by June 30, 2008.
4 On May 19, 2008, the city of Pacific submitted a request for an extension of time until February 2009, to complete the project and submit the request for reimbursement.
FINDINGS AND CONCLUSIONS
5 (1)
After reviewing the city of Pacific’s request, and giving due consideration to all relevant matters and for good cause shown, the Commission grants the extension of time to February 28, 2009.

O R D E R

THE COMMISSION ORDERS: 

6 The request of the city of Pacific for an extension of time to complete roadwork and add sidewalks at the 3rd Avenue crossing is granted, subject to the following conditions:  

(1) Expenditure from the Grade Crossing Protective Fund must not exceed $20,000.
(2) The work for which the Grade Crossing Protective Fund disbursement was approved must conform to the project description specified in the application.
(3) The city of Pacific must sign and return the attached revised project agreement.

(4) Payment will be made upon presentation of claim for reimbursement and verification by Commission Staff that the work has been satisfactorily completed.
(5) The project must be completed and the associated request for reimbursement from the Grade Crossing Protective Fund must be filed with the Commission no later than February 28, 2009.  
The Commissioners have delegated authority to the Executive Secretary to enter this Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a).

DATED at Olympia, Washington, and effective May 23, 2008.

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION
CAROLE J. WASHBURN, Executive Secretary
