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TIME TO COMPLETE UPGRADES 

AND SUBMIT REQUEST FOR 

REIMBURSEMENT 

 

USDOT:  084546T 

UTC:  2A1760.40 

 

BACKGROUND 

1 On September 27, 2006, the city of Pacific filed an application with the Commission, 

requesting disbursement of $20,000 from the Grade Crossing Protective Fund (GCPF) to 

pay for a project related to pedestrian safety. The Commission granted the disbursement 

of the requested funds on January 10, 2007, but the project was delayed and Commission 

rescinded its Order on May 9, 2007. The project was then held over for consideration 

during the next call for projects.   

2 On August 7, 2007, the Commission sent a “Notice of Opportunity to Apply for Grant 

Monies from the Grade Crossing Protective Fund” for the 2007-2009 biennium. The city 

of Pacific’s 2006 application was again considered for approval.    

3 On December 27, 2007, the Commission issued an Order approving the request for 

disbursement from the GCPF for the proposal to narrow a roadway and add sidewalks to 

enhance pedestrian safety at the 3
rd

 Avenue railroad crossing. The Order required the city 

of Pacific to complete the project and submit the associated request for reimbursement by 

June 30, 2008. 

4 On May 19, 2008, the city of Pacific submitted a request for an extension of time until 

February 2009, to complete the project and submit the request for reimbursement. 

FINDINGS AND CONCLUSIONS 

 

5 (1) After reviewing the city of Pacific’s request, and giving due consideration to all 

relevant matters and for good cause shown, the Commission grants the extension 

of time to February 28, 2009. 
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O R D E R 

THE COMMISSION ORDERS:  

6 The request of the city of Pacific for an extension of time to complete roadwork and add 

sidewalks at the 3
rd

 Avenue crossing is granted, subject to the following conditions:   

(1) Expenditure from the Grade Crossing Protective Fund must not exceed 

$20,000. 

 

(2) The work for which the Grade Crossing Protective Fund disbursement 

was approved must conform to the project description specified in the 

application. 

 

(3) The city of Pacific must sign and return the attached revised project 

agreement. 

 

(4) Payment will be made upon presentation of claim for reimbursement 

and verification by Commission Staff that the work has been 

satisfactorily completed. 

 

(5) The project must be completed and the associated request for 

reimbursement from the Grade Crossing Protective Fund must be filed 

with the Commission no later than February 28, 2009.   

 

 

The Commissioners have delegated authority to the Executive Secretary to enter this 

Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a). 

 

DATED at Olympia, Washington, and effective May 23, 2008. 

 

 

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION 

 

 

 

CAROLE J. WASHBURN, Executive Secretary 

 

 


