BEFORE THE WASHINGTON STATE
UTILITIES AND TRANSPORTATION COMMISSION

In the Matter of the Application of ) DOCKET TR-111584
) .

CLARK COUNTY, ) ORDER 02
).

Petitioner, ) ORDER GRANTING AMENDMENT TO

)  PETITION AND ORDER 01 AND
) EXTENDING TIME TO COMPLETE
) PROJECT AND SUBMIT REQUEST
) FOR REIMBURSEMENT

Requesting Amendment to Project )

funded from the Grade Crossing )

Protective Fund )

BACKGROUND

On November 4, 2011, Clark County (Clark County or Petitioner) filed with the
Washington Ultilities and Transportation Commission (Commission), a petition seeking
approval to modify active warning devices at railroad-highway grade crossings. On
November 8, 2011, Clark County filed a revised petition with updated crossing and cost
information. The Petitioner requested the Commission authorize an expenditure of
$19,684.54 from the Grade Crossing Protective Fund (GCPF) to pay for a portion of the
upgrades with Clark County paying for all costs exceeding the grant amount.

The warning devices at the crossings are outlined in the GCPF application submitted by
the Clark County. The Petitioner proposes to upgrade incandescent lights to LED lamp
assemblies at ten crossings. The crossings are listed on Appendix A of Order 01. These
upgrades will improve the overall safety at the crossing because LED flashing lights will
provide greater visibility for the motoring public.

On November 22, 2011, the Commission issued Order 01 granting the petition to modify
highway-rail grade crossing active warning devices and authorizing expenditure from the
GCPF for the proposed upgrades. The Order required Clark County to complete the
project and submit the associated request for reimbursement by August 1, 2012.

On May 3, 2012, Clark County submitted an amended petition. Prices for the LED lights
came in substantially lower than Clark County initially estimated; therefore, the
Petitioner requested to include two additional crossings with older incandescent bulbs in
the proposed upgrades. These crossings would require an additional 34 LED lights.
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Clark County also requested the purchase of eight LED lights to have on hand for
maintenance purposes. Clark County requested additional time to complete the project
and asked for an extension until November 1, 2012.

Commission staff supports upgrading the 34 LED lights at the two crossings, but does not
support the eight LED lights that the Petitioner would like to keep on hand for
maintenance purposes. Staff must be able to verify that grant funds were spent according
to the project agreement, and would have no way to monitor or verify how the additional
LED lights were used outside of the project period.

Because of the savings on the LED lights, the cost of the upgrades, with the additional 34
lights, is lower than the original approved grant amount of $19,684.54. The revised grant
amount is $18,600.98.

FINDINGS AND CONCLUSIONS

(1)  After reviewing Clark County’s request, and giving due consideration to all
relevant matters and for good cause shown, the Commission grants the
amendment to the GCPF petition and Order 01 previously approved and reduces
the grant amount to $18,600.98. The Commission also grants an extension of time
to complete the project to December 31, 2012,

(2)  The grade crossings outlined in the attached Appendix A are public railroad-
highway grade crossings located within the state of Washington.

ORDER
THE COMMISSION ORDERS:

The request of Clark County to amend its GCPF petition and Order 01, relating to the
upgrades of active warning devices at railroad-highway grade crossings located in Clark
County, is granted subject to the following conditions: |

(1) Expenditure from the Grade Crossing Protective Fund must not exceed
$18,600.98.

(2) The work for which the Grade Crossing Protective Fund disbursement
was approved must conform to the project description specified in the
revised application.
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3) Clark County must sign and return the attached revised project
agreement by May 31, 2012.

4) Payment will be made upon presentation of claim for reimbursement
and verification by Commission Staff that the work has been
satisfactorily completed.

(5) The project must be completed and the associated request for

reimbursement from the Grade Crossing Protective Fund must be filed
with the Commission no later than December 31, 2012.

The Commissioners, having determined this Order to be consistent with the public
interest, directed the Secretary to enter this Order.

DATED at Olympia, Washington, and effective May 16, 2012.
WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

Morw A

DAVID W. DANNER, Executive Director and Secretary
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NOTICE: This is an order delegated to the Secretary for decision. In addition to serving
you a copy of the decision, the Commission will post on its Internet Web site for at least
fourteen (14) days a listing of all matters delegated to the Secretary for decision. You
may seck Commission review of this decision. You must file a request for Commission
review of this order no later than fourteen (14) days after the date the decision is posted
on the Commission’s Web site. The Commission will schedule your request for review
for consideration at a regularly scheduled open meeting. The Commission will notify
you of the time and place of the open meeting at which the Commission will review the
order.

The Commission will grant a late-filed request for review only on a showing of good
cause, including a satisfactory explanation of why the person did not timely file the
request. A form for late-filed requests is available on the Commission’s Web site.

This notice and review process is pursuant to the provisions of RCW 80.01.030 and
WAC 480-07-904(2) and (3).



Appendix A (Order 02) - Clark County LED Signal Lamp Replacement — Crossing List

Roadway USDOT # Township City County # of LED
Replacements

NE 78" Street 852429T | NE ¥4 SW % S6 T2N | Unincorporated Clark 26
RIE

NE 87" Ave 852435W | NE Y4 SE¥4 S32 T3N | Unincorporated Clark 10
R2E

NE 149" Street 852341V | SE % NE ¥ S28 T3N | Unincorporated Clark 8
R2E

State Route 503 917071H | SE Ya NW % S22 T3N | Unincorporated Clark 24
R2E

Caples Road 852342C | SW % NE % S22 T3N | Unincorporated Clark 20
R2E

NE 137" Ave 852344R | NW Y4 NW % 522 Unincorporated Clark 8
T3N R2E

NE 159" Street 852345X | NW Y4 NW Vs S22 Unincorporated Clark 8
T3N R2E _

NE 142" Street 852346E | SW % SE % S22 T3N | Unincorporated Clark 8
R2E

NE 199" Street 852348T | NW Y NE % S11 T3N | Battle Ground Clark 10

(Eaton) R2E

NE 182" Ave 852356K | NE %4 NW Y4 S30 T4N | Unincorporated Clark 16

| R3E

NE 279" Street 852358Y | NW 4 NW % S19 Unincorporated Clark 8
T4N R3E

NE Lucia Falls Road | 852362N | NW 4 NW Y S14 Unincorporated Clark 8

T4N R3E




