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I.  INTRODUCTION
Q.	Please state your name, employer and business address.
A.	My name is Heather Rosentrater.  I am employed by Avista Corporation as Director, Engineering and Transmission Operations.  My business address is 1411 East Mission, Spokane, Washington.
Q.	Please briefly describe your educational background and professional experience.
A.	I am a 1999 graduate of Gonzaga University with a degree in Electrical Engineering.  I have been a registered Professional Engineer in the State of Washington since 2004.  I joined the Company in 1996 and have spent 17 years in various engineering and leadership positions.  I spent several years supporting the planning and design of Avista’s Distribution System in engineering roles and managerial roles.  For the last five years, I have been a Director with responsibilities ranging from Asset Management to Gas Supply to my current role leading the Engineering and System Operations Departments.  I currently hold budgeting responsibilities for all transmission, substation, and distribution projects. 
Q.	What is the scope of your testimony?
A.	My testimony presents Avista’s transmission revenues and expenses for the 2015 rate year.  I also discuss Avista’s Transmission and Distribution capital expenditures, for the period June 2013 through the 2015 rate year. The information included within my testimony, related to transmission revenues, expenses and capital additions is provided for informational purposes only.[footnoteRef:1]  As explained by Company witness Ms. Andrews, the Company is basing its electric revenue increase reflected in this case based on its electric Attrition Study.  However, as a “cross check” to the Company’s request, Ms. Andrews has also prepared an electric Pro Forma Cross Check Study, which incorporate Washington’s share of the pro forma or 2015 rate year adjustments for revenues, expenses and capital additions described further in my testimony.   [1:  As discussed by Ms. Andrews, the electric Attrition Study analysis, however, does include Washington’s share of the 2015 rate year transmission revenues described within my testimony.  These revenues are included in Ms. Andrews’ electric Attrition Study, Exhibit No. __(EMA-2), page 4, column [I].  Washington’s share of the $16.0 million system amount of Account 456 Other Electric Revenue, shown on Exhibit No.  __(HLR-2),  are also included in the Energy Recovery Mechanism (ERM) authorized base. See Company witness Mr. Johnson Exhibit No. __(WGJ-7) for the “ERM Authorized Power Supply Expenses” included in this case.    
] 
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Q.	Are you sponsoring any exhibits?
A.	Yes.  Exhibit No. __( HLR-2) provides the transmission revenue and expense adjustments.  

II.  TRANSMISSION EXPENSES FOR 2015
Q.	Please describe the adjustments to 2012-2013 test year transmission expenses to arrive at transmission expenses for the 2015 rate year.
A. Adjustments were made in this filing to incorporate updated information for any changes in transmission expenses from the July 2012 through June 2013 test year to the 2015 rate year.  The changes in expenses and a description of each is summarized in Table No. 1, and following the Table, I have provided an explanation of each change.  













*Representing the change in expense above or below the 2012-13 test year level.
Northwest Power Pool (NWPP) ($20,000) – Avista pays its share of the NWPP operating costs.  The NWPP serves the electric utilities in the Northwest by providing coordinated transmission operations including contingency generation reserve sharing, Columbia River water coordination and providing support to coordinated regional transmission planning.  The increase in 2015 is equal to the actual increase that occurred from the 2012-13 test year to the 2013-14 NWPP billing cycle.
Colstrip Transmission (-$18,000) – Avista is required to pay its portion of the O&M costs associated with its joint ownership share of the Colstrip transmission system pursuant to the Colstrip Transmission Agreement.  In accordance with NorthWestern Energy’s (NWE) proposed Colstrip transmission plan provided to the Company, NWE will bill Avista an estimated $348,000 for Avista’s share of the Colstrip O&M expense during the 2015 rate year period.  This is a decrease of $18,000 from the actual expense of $366,000 incurred during the 2012-13 test year. 
ColumbiaGrid RTO ($0) – Avista became a member of the ColumbiaGrid regional transmission organization in 2006.  ColumbiaGrid’s purpose is to enhance transmission system reliability and efficiency, provide cost-effective coordinated regional transmission planning, develop and facilitate the implementation of solutions relating to improved use and expansion of the interconnected Northwest transmission system, reduce transmission system congestion, and support effective market monitoring within the Northwest and the entire Western interconnection.  Avista supports ColumbiaGrid’s general developmental and regional coordination activities under the ColumbiaGrid Fourth Funding Agreement, signed July 1, 2010, and supports specific functional activities under the Planning and Expansion Functional Agreement and the Order 1000 Functional Agreement.  Avista’s ColumbiaGrid general funding expenses for the 2012-13 test year were $169,000 while 2015 rate year general funding expenses are $169,000.  No change is reflected for the 2015 rate year.
ColumbiaGrid Transmission Planning ($37,000) – The ColumbiaGrid Planning and Expansion Functional Agreement (PEFA) was accepted by the Federal Energy Regulatory Commission (FERC) on April 3, 2007 and Avista entered into the PEFA on April 4, 2007.  Coordinated transmission planning activities under the PEFA allow the Company to meet the coordinated regional transmission planning requirements set forth in FERC’s Order 890 issued in February, 2007, and outlined in the Company’s Open Access Transmission Tariff, Attachment K.  Additional FERC Order 1000 requirements are accommodated under the Order 1000 Functional Agreement which was executed by Avista on December 13, 2013.  Funding under the PEFA is on a two-year cycle with provisions to adjust for inflation.  Actual PEFA expenses for the 2012-13 test year were $203,000.  The Company’s PEFA and Order 1000 agreement expenses for 2015 are $240,000, reflecting ColumbiaGrid’s staffing levels to support the PEFA and Order 1000 activities and the reallocation of a portion of ColumbiaGrid’s administrative expenses (previously paid under the general funding agreement) to these functional agreements.    
ColumbiaGrid OASIS Agreement (-$23,000) – This contract, and its associated expense, was terminated due to lack of use by the parties to the agreement and their transmission customers.  
Transmission Line Ratings Confirmation Plan (NERC Alert) (-$1,339,000) – The Transmission Line Ratings Confirmation Plan was developed to address a “NERC Alert” issued on October 7, 2010.  The North American Electric Reliability Corporation (NERC) issued a “Recommendation to Industry addressing Consideration of Actual Field Conditions in Determination of Facility Ratings” based on a vegetation contact conductor-to-ground fault by another Transmission Owner.  The NERC Alert was issued to provide the industry an opportunity to review actual field conditions and compare them to design values to ensure system reliability.  Avista initiated a three year program to perform Light Detection and Ranging (LIDAR) surveying of all Avista 230kV transmission lines and five (5) 115kV transmission lines.  A total of 1400 miles of transmission lines was evaluated at a total system cost of $2.945 million.  The total Washington share of this project is $1.914 million.  Per Order No. 06, Docket UE-11086 and UE-11087, the Company amortized these costs over a three-year period beginning in 2011.  This project was completed in 2013 and therefore, there are no expenses for this project in the 2015 rate year.  Over the life of the project, these O&M expenses totaled a system cost of $2.146 million. 
Electric Scheduling and Accounting Services ($21,000) – The $21,000 increase in the rate year compared to test year expense for electric scheduling and accounting services is a result of annual increases and additional services provided by our third party vendor.  These services are required to assist in meeting the requirements of the NERC mandatory reliability standards.  The rate year scheduling and accounting costs are $210,000 that reflects an increase of $21,000 from the actual 2012-13 test year expense of $189,000.
NERC Critical Infrastructure Protection (-$8,000) – The Company has purchased two software products to assist in protecting critical transmission system data from intrusion and to meet applicable NERC standards.  The Company’s 2015 rate year expense of $35,000 reflects a decrease of $8,000 from the actual 2012-13 test year expense of $43,000.
OASIS Expenses ($5,000) – These Open Access Same-time Information System (OASIS) expenses are associated with travel and training costs for transmission pre-scheduling and OASIS personnel.  This travel is required to monitor and adhere to NERC reliability standards, regional criterion development, and FERC OASIS requirements.  The costs associated with OASIS expenses in the rate year are $8,000 compared to only $3,000 of actual expenses in the 2012-13 test year.  This variance is due to a timing difference on when actual travel occurred versus the test year months. 
Bonneville Power Factor Penalty ($64,000) – Power factor penalty costs are associated with the Bonneville Power Administration’s (Bonneville) General Transmission Rate Schedule Provisions.  Bonneville charges a power factor penalty at all interconnections with Avista that exceed a given threshold for reactive power flow during each month.  If the reactive flow from Bonneville’s transmission system into Avista’s system or from Avista’s system to Bonneville’s system exceeds a given threshold, then Bonneville bills Avista according to its rate schedule.  The charge includes a 12-month rolling ratchet provision.  While termed a “penalty” rate, charges under this rate schedule are predominantly a result of the performance of the broader interconnected system where the reactive flow at certain times is not controllable by Avista.  Avista has on a number of occasions petitioned Bonneville for a waiver or adjustment of these charges at specified locations on our system.  To date, Avista has been successful in some of these petitions and unsuccessful in others.  Additionally, Bonneville’s power factor penalty charge is not a true “penalty” in that its basis is a portion of its transmission system revenue requirement, not a “penalty” above and beyond simple recovery of certain transmission assets.  Bonneville is simply allocating a portion of its transmission asset recovery to reactive power flow associated with its neighboring systems instead of recovering these costs from its wheeling customers.  Avista currently pays Bonneville a power factor penalty at several points of interconnection.  Avista incurred $68,000 of power factory penalty charges during the 2012-13 test year.  The Company’s 2015 rate year expenses are expected to be $132,000 representing an average of the power factor penalty charges incurred from 2011 to 2013.
WECC – Reliability Coordination ($58,000) – The Company’s total WECC fees are scheduled to increase 23% in 2014 and an additional 15% in 2015, following a 12.5% increase in 2013.  The fees paid in the 2012-13 test year for reliability coordination functions were $208,000.    The above increases in the WECC assessments are due to a FERC requirement that the WECC Reliability Function be corporately and physically separated from the remaining WECC requirements and obligations.  This so called “bifurcation” is primarily the result of a transmission system outage on September 8, 2011.  A reference to the disturbance including “Causes and Recommendations” may be found at http://www.ferc.gov/legal/staff-reports/04-27-2012-ferc-nerc-report.pdf
WECC – Administration Dues, Operating Committee and Planning Committee Fees ($196,000) – WECC is the designated Regional Entity under federal statute responsible for coordinating and promoting Bulk Electric System reliability throughout the western interconnection.  The scheduled increases in WECC fees, as noted above, are driven primarily by increased compliance requirements associated with mandatory national reliability standards.  WECC is responsible for monitoring and measuring Avista’s compliance with the standards and has substantially increased its staff and other resources to meet these FERC requirements.  The Company’s 2012-13 test year WECC dues and fees were $360,000.  The Company’s total for dues and fees in the 2015 rate year are expected to be $556,000 per the expected 2014 increase of 23% and 2015 increase of 15%. 
WECC - Loop Flow ($50,000) – Loop Flow charges are spread across all transmission owners in the West to compensate utilities that make system adjustments to eliminate transmission system congestion throughout the operating year.  WECC Loop Flow charges can vary from year to year since the costs incurred are dependent on transmission system usage and congestion.  Loop Flow payments have varied over the past several years between $16,000 and $49,000.  Loop Flow expenses for the 2012-13 test year are zero due to invoice and payment timing during the test year.  The actual Loop Flow payment for 2012 of $28,337 occurred in May, 2012 and the 2013 payment of $47,380 occurred in August, both outside the test year.  Loop Flow expenses are budgeted to meet expected costs.  Loop Flow expenses are estimated to be $50,000 in 2013 and have been held flat through the 2015 rate year.  

III. TRANSMISSION REVENUES FOR 2015
Q.	Please describe the adjustments to 2012-2013 test year transmission revenues to arrive at transmission revenues for the 2015 rate year.  
A.	Adjustments have been made in this filing to incorporate updated information associated with known changes in transmission revenue for the 2015 rate year as compared to the 2012-13 test year.  Each revenue item described below is at a system level and is included in Exhibit No.__ (HR-2).  Table No. 2 below provides a summary of the changes in transmission revenues, and an explanation of each change follows the Table.














*Representing the change in revenue above or below the 2012-13 test year level.
Borderline Wheeling Transmission and Low Voltage ($39,000) - Total borderline wheeling revenues for the 2012-13 test year were $8,064,000.  Total borderline wheeling revenue in the 2015 rate year has been set at $8,103,000, which reflects a slight increase over the test year.  
These wheeling revenues consist of the following elements: 
· Borderline Wheeling – Transmission ($39,000) - Total Network Integration Transmission Service revenues from Transmission for the 2012-13 test year were $6,993,000.  Total revenue in the 2015 rate year has been set at $7,032,000, which reflects a slight increase over the test year.   These revenues consist of wheeling activities specifically associated with Bonneville Power Administration (increase of $39,000 to $6,919,000 for the 2015 rate year versus $6,880,000 in the 2012-13 test year) and Other Customers ($113,000 in 2015 unchanged from the 2012-13 test year).  
 	In the past, the pro forma borderline revenue has been developed using a five-year rolling average of revenues from borderline wheeling service provided to Bonneville and other customers since a large portion of the revenue is dependent upon usage.  However, with billing adjustments implemented in 2009 and new transmission rates and contracts that went into effect in 2010, use of the previous five-years of actual revenues would not properly reflect the new level of revenues.  Therefore, 2015 rate year revenue has been set equal to the three-year average of 2010 through 2012 actual revenue (adjusted to remove low voltage revenues).  
· Borderline Wheeling Low Voltage ($0) – Actual test year revenue from borderline wheeling service across low-voltage facilities provided during the 2012-13 test year was $1,070,357 and will remain unchanged for the 2015 rate year.  These revenues consist of low voltage wheeling specifically for Bonneville Power Administration ($929,000 in 2015 unchanged from the 2012-13 test year) and Other Customers ($141,000 in 2015 unchanged from the 2012-13 test year).  
The other customers for both Transmission and Low Voltage Services are as follows:
· Borderline Wheeling – Spokane Tribe of Indians ($0) – The Company provides borderline wheeling service over both transmission and low-voltage facilities to the Spokane Tribe of Indians under two agreements.  Total transmission and low-voltage wheeling revenue under these contracts for the 2012-13 test year was $48,000 ($30,000 transmission and $18,000 low voltage).  Revenue associated with the transmission contract is adjusted annually under the current contract, so 2014 transmission revenue will be $30,000.  The current agreements with the Spokane Tribe expire December 31, 2014, but follow-on agreements are expected to be negotiated and executed during 2014.  Accordingly, 2015 rate year revenue is expected to remain at $48,000.
· Borderline Wheeling – East Greenacres Irrigation District ($0) – The Company restructured its contract to provide borderline wheeling service to the East Greenacres Irrigation District in April 2009, resulting in monthly wheeling revenue of $5,000 under two agreements ($1,400 transmission and $3,600 low voltage).  Revenue under these agreements for the 2012-13 test year was $60,000 ($17,000 transmission and $43,000 low voltage).  The current agreements with Consolidated Irrigation expire September 30, 2014, but follow-on agreements are expected to be negotiated and executed in 2014.  Accordingly, revenue for the 2015 rate year is expected to remain at $60,000.  
· Borderline Wheeling – Consolidated Irrigation District ($0) – The Company provides borderline wheeling service over both transmission and low-voltage facilities to the Consolidated Irrigation District under two agreements that run through September 30, 2016.  Total transmission and low-voltage wheeling revenue under these contracts for the 2012-13 test year was $119,000 (transmission $39,000 and low voltage $80,000) and remains unchanged in the 2015 rate year.  
· Borderline Wheeling – Grant County PUD ($0) – The Company provides borderline wheeling service to two Grant County PUD substations under a Power Transfer Agreement executed in 1980.  Charges under this agreement are not impacted by the Company’s transmission service rates under Avista’s Open Access Transmission Tariff so a five-year average is used to determine the rate year revenue of $27,000.  The 2012-13 test year revenue was $27,000. There is no Low Voltage Wheeling revenue associated with this contract.
OASIS Non-Firm and Short-Term Firm Transmission Service ($457,000) – OASIS is an acronym for Open Access Same-time Information System.  This is the system used by electric transmission providers for selling and scheduling available transmission capacity to eligible customers.  The terms and conditions under which the Company sells its transmission capacity via its OASIS are pursuant to FERC regulations and Avista’s FERC Open Access Transmission Tariff.  The Company is calculating its rate year adjustments using a three-year average of actual OASIS Non-Firm and Short-Term Firm revenue.  OASIS transmission revenue may vary significantly depending upon a number of factors, including current wholesale power market conditions, forced or planned generation resource outage situations in the region, current load-resource balance status of regional load-serving entities and the availability of parallel transmission paths for prospective transmission customers.  The use of a three-year average is intended to strike a balance in mitigating both long-term and short-term impacts to OASIS revenue.  A three-year period is intended to be long enough to mitigate the impacts of non-substantial temporary operational conditions (for generation and transmission) that may occur during a given year and it is intended to be short-enough so as to not dilute the impacts of long-term transmission and generation topography changes (e.g. major transmission projects which may impact the availability of the Company’s transmission capacity or competing transmission paths, and major generation projects which may impact the load-resource balance needs of prospective transmission customers).   However, if there are known events or factors that occurred during the period that would cause the average to not be representative of future expectations, then adjustments may be made to the three-year average methodology.  In this filing, the Company is using the most recent three-year average (2010 to 2012) with some adjustments associated with 2011 revenues due to additional revenue received from Puget Sound Energy as a result of an outage on BPA’s transmission system.  The outage resulted in additional revenue of $1.6 million.  The OASIS revenue for the 2012-13 test year is $2.778 million and the three-year average results in 2015 rate year revenue of $3.235 million. 
Seattle and Tacoma Revenues Associated with the Main Canal Project (-$8,000) – Effective March 1, 2008, the Company entered into long-term point-to-point transmission service arrangements with the City of Seattle and the City of Tacoma to transfer output from the Main Canal hydroelectric project, net of local Grant County PUD load service, to the Company’s transmission interconnections with Grant County PUD.  Service is provided during the eight months of the year (March through October) in which the Main Canal project operates and the agreements include a three-year ratchet demand provision. Revenues under these agreements totaled $295,000 during the 2012-13 test year.  Revenues for the 2015 rate year are $287,000 based on a reduction in the ratchet demand.  
Seattle and Tacoma Revenues Associated with the Summer Falls Project ($0) – Effective March 1, 2008, the Company entered into long-term use-of-facilities arrangements with the City of Seattle and the City of Tacoma to transfer output from the Summer Falls hydroelectric project across the Company’s Stratford Switching Station facilities to the Company’s Stratford interconnection with Grant County PUD.  Charges under this use-of-facilities arrangement are based upon the Company’s investment in its Stratford Switching Station and are not impacted by the Company’s transmission service rates under its Open Access Transmission Tariff.  Revenues under these two contracts totaled $74,000 in the 2012-13 test year and are expected to remain unchanged for the 2015 rate year.   
PacifiCorp Dry Gulch ($12,000) – Revenue under the Dry Gulch use-of-facilities agreement has been adjusted to $220,000 for the 2015 rate year, which is a $12,000 increase from the 2012-13 test year actual revenue of $208,000.  The Company is calculating its adjustment using a three-year average of actual revenue (2010 through 2012).  Revenue under the Dry Gulch Transmission and Interconnection Agreement with PacifiCorp varies depending upon PacifiCorp’s loads served via the Dry Gulch Interconnection and the operating conditions of PacifiCorp’s transmission system in this area.  The use of a three-year average is intended to mitigate the impacts of potential annual variability in the revenues under the contract.  A three-year average is also consistent with the methodology used for the Company’s OASIS revenue.  The contract includes a twelve-month rolling ratchet demand provision and charges under this agreement are not impacted by the Company’s open access transmission service tariff rates. 
Spokane Waste to Energy Plant ($0) – This revenue has historically been associated with a long-term transmission service agreement with the City of Spokane that expired December 31, 2011.  Avista decided to purchase the energy from the Spokane Waste to Energy facility beginning January 1, 2012, after the project’s prior contract with Puget Sound Energy (PSE) expired.  With the new power sale to Avista, Spokane Waste to Energy no longer pays for transmission service to move the energy to PSE, but instead pays a use-of-facilities charge for the ongoing use of its interconnection to Avista’s transmission system.  The 2015 rate year revenue associated with the use-of-facilities charge is $28,000, the same as the 2012-13 test year.   
Grand Coulee Project Hydroelectric Authority ($0) – The Company provides operations and maintenance services on the Stratford-Summer Falls 115kV Transmission Line to the Grand Coulee Project Hydroelectric Authority under a contract signed in March 2006.  These services are provided for a fixed annual fee.  Annual charges under this contract totaled $8,100 in the 2012-13 test year and will remain the same for the 2015 rate year.  
Palouse Wind ($0) – Palouse Wind signed a transmission service contract with the Company based on its initial intent to sell the output from a wind facility to an entity other than Avista.  Avista has since signed a power purchase agreement with Palouse Wind which voided its need for transmission service.  Palouse Wind intends to delay use of the 100 MW of reserved transmission service for up to five years unless they are able to re-market the capacity.  However, according to Avista’s Open Access Transmission Tariff and the contract signed with Avista, Palouse Wind must pay an annual reservation fee equal to one month’s worth of service to extend its start date for service.  The 2012-13 test year includes a $200,000 extension of service payment and the 2015 rate year also includes an expected payment amount of $200,000, per the terms of Avista’s Tariff. 
Palouse Wind O&M ($11,000) – Per Avista’s interconnection agreement with the Palouse Wind project, the interconnection customer pays O&M fees associated with directly-assigned interconnection facilities owned and operated by Avista.  O&M revenue, applicable only during a portion of the 2012-13 test year, was $41,296.  Revenue in 2014 and during the 2015 rate year is expected to be $11,000 greater, or $52,163.
Stimson Lumber Agreement ($0) – The Company has received revenue associated with sole-use, or directly assigned, low-voltage facilities related to the integration of small generation resources.  In the 2015 rate year, the Company will receive annual use-of-facilities revenue of $9,000, or approximately $790 per month, from Stimson Lumber for the dedicated use of low-voltage facilities in the Company’s Plummer Substation.  The 2012-13 test year revenue was $9,000. 
Hydro Tech Systems Agreement ($0) – Low-voltage facilities in the Company’s Greenwood Substation are dedicated for use by the Meyers Falls generation project resulting in annual low voltage use-of-facilities revenue of $6,000, or $510 per month.  The 2015 rate year revenue from this agreement is $6,000.  There was $6,000 in revenue collected during the 2012-13 test year.
Bonneville Power Administration Parallel Capacity Support (-$10,096,000) – Avista and Bonneville executed a Parallel Operation Agreement on December 12, 2012, wherein Avista provides Bonneville with parallel transmission capacity in support of Bonneville’s integration of several wind resource projects. The agreement provided for an initial payment of $11,692,000 in February of 2013, which covered Bonneville’s use of parallel capacity support prior to that point in time.  Avista provides ongoing parallel capacity support under the agreement at a monthly charge of $266,000. Revenue for the test year was $13,288,000, which included the one-time payment and six months of monthly payments.  Revenues for the 2015 rate year are $3,192,000.
Morgan Stanley – Point-to-Point Transmission Service ($300,000) – Morgan Stanley Capital Group has purchased 25MW of Long-Term Firm Point-to-Point Transmission Service from January 1, 2013, to December 31, 2017.  The 2012-13 test year included revenues of $300,000 for six-months of service and the 2015 rate year reflects an amount of $600,000.
Kootenai Electric Cooperative (-$6,000) – The Company received a one-time payment of $6,000 from Kootenai Electric Cooperative (KEC) during the 2012-13 test year for reimbursement of costs associated with upgrades to relaying equipment to accommodate the integration of a new generation project on the KEC system.  The 2015 rate year does not include any such payment.

IV. TRANSMISSION AND DISTRIBUTION CAPITAL PROJECTS
Q.	Please describe the Company’s capital transmission projects that will be completed from June 30, 2013 through December 2015. 
A.	Avista continuously needs to invest in its transmission system to maintain reliable customer service and meet mandatory reliability standards.  The capital transmission projects are being planned and constructed to meet either compliance requirements, improve system reliability, fix broken equipment, or replace aging equipment that is anticipated to fail.  
Included in the compliance requirements are the North American Electric Reliability Corporation (NERC) standards, which are national standards that utilities must meet to ensure interconnected system reliability.  Beginning June 2007, compliance with these standards was made mandatory and failure to meet the requirements could result in monetary penalties of up to $1 million per day per infraction.  The majority of the reliability standards pertain to transmission planning, operation, and equipment maintenance.  The standards require utilities to plan and operate their transmission systems in such a way as to avoid the loss of customers or impact to neighboring utility systems due to the loss of transmission facilities.  The transmission system must be designed so that the loss of up to two facilities simultaneously will not impact the interconnected transmission system.  These requirements drive the need for Avista to continually invest in its transmission system.  Avista is required to perform system planning studies in both the near term (1-5 years) and long term (5-10 years).  If a potential violation is observed in the future years, then Avista must develop a project plan to ensure that the violation is fixed prior to it becoming a real-time operating issue.  Avista plans for the future projects and ensures that the design and construction of the required projects are completed prior to the time they are needed.  Avista will continue to have a need to develop these compliance-related projects as system load grows, new generation is interconnected, and the system functionality and usage changes. 
Avista capital transmission project requirements are developed through system planning studies, engineering analysis, or scheduled upgrades or replacements.  The larger specific projects that are developed through the system planning study process typically go through a thorough internal review process that includes multiple stakeholder review to ensure all system needs are adequately addressed.  For the smaller specific projects, Avista doesn’t perform a traditional cost-benefit analysis.  Projects are selected to meet specific system needs or equipment replacement.  However, both project cost and system benefits are considered in the selection of the final projects.  
Q.	Did the Company consider any efficiency gains or offsets when evaluating the transmission projects to include in the Company’s case?
A.	Yes. The Company evaluated each project and determined that some of the 2013, 2014 and 2015 capital transmission projects will result in efficiency gains and potential offsets or savings, and the Company has included those where applicable.  The primary offsets result in loss savings from reconductoring heavily-loaded transmission or distribution facilities.  For these projects, an analysis was performed to determine the savings.  The assumed avoided energy cost to determine the savings was $44 MWh, which is the 20 year life cycle cost calculated in Avista’s 2013 Integrated Resource Plan (see page iii).  However, not all projects will result in loss savings or other offsets.  Avista has maintenance schedules for certain equipment.  These maintenance cycles range from 5-15 years depending on the equipment.  Unless the replacement of equipment occurs in the same year as the scheduled maintenance, there will not be any savings. 
Although one might think that the replacement of equipment may reduce the failure rate of equipment and reduce after-hours labor costs, newly-installed equipment can get out of alignment, or require other adjustments.  Significant system failures also occur during large weather-related events caused by wind, lightning, and snow.  Furthermore, each year as we replace old equipment with new, the remainder of our system gets another year older, which continues to generate additional failures on our system. 
Q. 	Please describe each of the transmission projects planned for the period June 30, 2013 to December 31, 2015.
A.	The major capital transmission investment (on a system basis) for projects to be completed from June 30, 2013 to December 31, 2015 are shown in Table No. 3 and described below.

Table No. 3: 












































I. Reliability Compliance Projects:

Substation – 115kV Line Relay Upgrades -2013: $350,000; 2014: $950,000; 2015: $900,000  
This project involves the replacement of older protective 115 kV system relays with new micro-processor relays to increase system reliability by reducing the amount of time it takes to sense a system disturbance and isolate it from the system.  This is a five to seven year project and is required to maintain compliance with mandatory reliability standards.  This project is required to meet Reliability Compliance under NERC Standards: TOP-004-2 R1-R4, TPL-002-0a R1-R3, and TPL-003-0a R1-R3.  Positive offsets in reduced maintenance costs associated with this replacement effort are negatively offset by increased NERC testing requirements per standard PRC-005-1.

Transmission -NERC High Priority Mitigation - 2013: $1,350,000; 2014: $1,900,000
This program reconfigures insulator attachments, and/or rebuilds existing transmission line structures, or removes earth beneath transmission lines in order to mitigate ratings/sag discrepancies found between "design" and "field" conditions as determined by LiDAR survey data.  This program was undertaken in response to the October 7, 2012 North American Electric Reliability Corporations (NERC) "NERC Alert" - Recommendation to Industry, "Consideration of Actual Field Conditions in Determination of Facility Ratings".  This Capital Program (ER2560) covers mitigation work on Avista's "High Priority" 230kV transmission lines, including: Benewah-Pine Creek (BI CT203), Cabinet-Noxon (BI AT203), Cabinet-Rathdrum (BI CT202), Hatwai-North Lewiston (BI LT205), Lolo-Oxbow (BI LT202), and Noxon-Pine Creek (BI AT202). Mitigation brings lines in compliance with the National Electric Safety Code (NESC) minimum clearances values.  These code minimums have been adopted into the State of Washington's Administrative Code (WAC).

Transmission –NERC Low Priority Mitigation - 2014: $250,000; 2015: $500,000
This program reconfigures insulator attachments, and/or rebuilds existing transmission line structures, or removes earth beneath transmission lines in order to mitigate ratings/sag discrepancies found between "design" and "field" conditions as determined by LiDAR survey data.  This program was undertaken in response to the October 7, 2012 North American Electric Reliability Corporations (NERC) "NERC Alert" - Recommendation to Industry, "Consideration of Actual Field Conditions in Determination of Facility Ratings".  This Capital Program (ER25xx) covers mitigation work on Avista's "Low Priority" 230kV and 115kV transmission lines.  Mitigation brings lines in compliance with the National Electric Safety Code (NESC) minimum clearances values.  These code minimums have been adopted into the State of Washington's Administrative Code (WAC).

Transmission -NERC Medium Priority Mitigation -2014: $1,693,000; 2014: $3,294,000
This program reconfigures insulator attachments, and/or rebuilds existing transmission line structures, or removes earth beneath transmission lines in order to mitigate ratings/sag discrepancies found between "design" and "field" conditions as determined by LiDAR survey data.  This program was undertaken in response to the October 7, 2012 North American Electric Reliability Corporations (NERC) "NERC Alert" - Recommendation to Industry, "Consideration of Actual Field Conditions in Determination of Facility Ratings".  This Capital Program (ER2581) covers mitigation work on Avista's "Medium Priority" 230kV and 115kV transmission lines, including  North Lewiston-Shawnee 230kV, Beacon-Bell #4 230kV, Beacon-Bell #5 230kV, Noxon-Hot Springs #2 230kV, Beacon-Boulder #2 115kV, Beacon-Francis & Cedar 115kV, 9th & Central-Otis 115kV, Northwest-Westside 115kV, Dry Creek-Talbot 230kV, Walla Walla-Wanapum 230kV, Benewah-Moscow 230kV, Devils Gap-Stratford 115kV.  Mitigation brings lines in compliance with the National Electric Safety Code (NESC) minimum clearances values.  These code minimums have been adopted into the State of Washington's Administrative Code (WAC).

SCADA –SOO&BUCC - 2013: $133,000; 2014: $1,090,000; 2015: $515,000  
This program replaces and/or upgrades existing electric and gas control center telecommunications and computing systems as they reach the end of their useful lives, require increased capacity, or cannot accommodate necessary equipment upgrades due to existing constraints.  Included are hardware, software, and operating system upgrades, as well as deployment of capabilities to meet new operational standards and requirements.  Some system upgrades may be initiated by other requirements, including NERC reliability standards, growth, and external projects (e.g. Smart Grid).  Examples of upgrades to be completed under this program are Critical Infrastructure Protection version 5 (NERC requirement), Gas Control Room Management (PHMSA requirement), WECC RC Advanced Applications, and Technology Refresh (network and storage).

II. Contractual Requirements:

Colstrip Transmission - 2013: $40,000; 2014: $369,000; 2015: $208,000   
As a joint owner of the Colstrip Transmission projects, Avista pays its ownership share of all capital improvements. Northwestern Energy either performs or contracts out the capital work associated with the joint owned facilities.  

Tribal Permits - 2013: $103,000; 2014: $495,000; 2015: $1,430,000  
The Company has approximately 300 right-of-way permits on tribal reservations that need to be renewed.  The costs include labor, appraisals, field work, legal review, GIS information, negotiations, survey (as needed), and the actual fee for the permit. 

Clearwater Substation Upgrade - 2014: $2,700,000; 2015: $500,000  
This project includes a series of station upgrades to improve 115 kV system reliability in the Lewiston area.  This part of the project will construct a new 115 kV line terminal in order to install a new bus sectionalizing breaker.  In addition, the project replaces an older 115 kV oil circuit breaker and installs standard 115 kV air switches in place of the existing sliding link bus switches, which are dangerous to operate and a reliability concern.

Thornton 230 kV Switching Station - 2013: $14,000 
The initial installation of this station is complete and involved the design and construction of the Thornton 230kV Switching Station in accordance with the LGIA with Palouse Wind, LLC.  Per the Agreement, Avista will own, operate, and maintain this switching station and will be responsible for 2/3 of the overall cost while Palouse Wind will be responsible for 1/3 of the overall cost.  

III. Reliability Improvements:
 
Substation – Distribution Station Rebuilds - 2013: $6,000; 2014: $500,000
This program replaces and/or rebuilds existing substations as they reach the end of their useful lives, require increased capacity, or cannot accommodate necessary equipment upgrades due to existing physical constraints. Included are Wood Substation rebuilds as well as upgrading stations to current design and construction standards. Some station rebuilds may be initiated by other requirements, including obligation to serve, growth, and external projects.  Examples of substation rebuilds to be completed under this program in the next 5 years are Big Creek, Kamiah, and North Lewiston (Wood Substations), 9th & Central, 10th & Stewart, and Stratford (Life Cycle), Blue Creek (Productivity), and Lewiston Mill Road (Growth). 

Spokane Valley Transmission Reinforcement - 2013: $845,000; 2014: $1,900,000; 2015: $600,000
The Spokane Valley Transmission Reinforcement Project includes rebuilding 4.4 miles of the Beacon - Boulder #2 115 kV Transmission Line, constructing the new Irvin Switching Station, rebuilding 1.75 miles of the Irvin - Opportunity 115 kV Tap, installing three 115kV circuit breakers at Opportunity Substation, and constructing a new 2.2 mile 115 kV transmission line from Irvin to Millwood/Inland Empire Paper.  The completion of these projects is required to mitigate existing and future performance and reliability issues of the Transmission System in the Spokane Valley.

Moscow 230 Substation Rebuild - 2013: $6,686,000; 2014: $5,853,000
This project, which is presently under construction, completely rebuilds the Moscow 230 kV Substation. The new station will include gas circuit breakers for both the 230 kV and 115 kV yards, a new 250 MVA Autotransformer, two 115 kV Capacitor Banks, a new panel house, and a station configuration that allows for future additions.  The primary driver for this project was the capacity of the existing 125 MVA Autotransformer.  System planning studies showed an imminent thermal overload of the 56 year old unit in the event we had a failure of the Shawnee Autotransformer.  Considering these two units serve the entire Pullman-Moscow area, this project is critically important to Avista's ability to serve our customers. After revenue requirement was finalized, it was determined that offsets exist for this business case.  The offsets for 2013 through 2015 were based on annual savings of 716.88MWh x $44/MWh to come to an annual savings of $31,543 system and $20,506 Washington.  For 2013, six months of the offset was calculated ($15,772 system, $10,253 Washington), but no offset was included for 2013, 2014, or 2015.

Noxon Switchyard Rebuild - 2015: $8,425,000
The existing Noxon Rapids 230 kV Switchyard requires reconstruction due to the present age and condition of the equipment in the station.  The existing bus is has suffered a number of recent failures and is configured as a single bus with a tiebreaker separating the East and West buses.  The station is the interconnection point of the Noxon Rapids Hydroelectric development as well as a principal interconnection point between Avista and BPA, and as such is a significant asset in the reliable operation of the Western Montana Hydro Complex.  Equipment outages within the Station (planned or unplanned) can cause significant curtailments of the local generation output.  Due to the significance of the station, a complete rebuild will require coordination with Avista’s Energy Resources Department and neighboring utilities, primarily BPA.  The Noxon Switchyard Rebuild Project is proposed to be a Greenfield Double Bus Double Breaker 230 kV switching station to replace the existing Noxon Switchyard.

Westside property purchase - 2013: $70,000
The purchase was made for the anticipated reconstruction of 230/115 kV substation tentatively planned for 2017 or 2018. 

IV. Reliability Replacements:

Storms - 2013: $1,096,000; 2014: $1,100,000; 2015: $1,100,000
This program will replace cross arms, poles and structures as required due to storms, and fires on distribution and transmission lines. 

Substation Asset Management Capital Maintenance - 2013: $1,689,000; 2014: $2,600,000; 2015: $2,600,000
Avista has several different equipment replacement programs to improve reliability by replacing aged equipment that is beyond its useful life.  These programs include transmission air switch upgrades, restoration of substation rock and fencing, recloser replacements, replacement of obsolete circuit switchers, substation battery replacement, meter replacements and upgrades, relay replacements, high voltage fuse upgrades, transformer replacements, breaker replacements, installation of diagnostic monitors, substation air switch replacements,  and voltage regulator replacements.  All of these individual projects improve system reliability and customer service.  The equipment is replaced when useful life has been exceeded. The equipment under these replacement programs are usually not maintained on a set schedule so there aren’t associated offsets.  

Substation – Capital Spares - 2013: $464,000; 2014: $750,000; 2015: $7,745,000
This program maintains our fleet of Power Transformers and High Voltage Circuit Breakers.  This fleet of critical apparatus is capitalized upon receipt and placed in service for both planned and emergency installations as required.  The annual program expenditures may vary significantly in years when a transformer (230/115 kV) is purchased.  In years without a transformer purchase, only minor variations will occur based on planned projects as well as replenishing apparatus fleet levels required for adequate capital spares.  These are long lead time items so sufficient levels need to be maintained.

Transmission – Asset Management - 2013: $546,000; 2014: $1,315,000; 2015: $1,370,000
The Transmission Asset Management Business Case covers Transmission Minor Rebuilds in ER 2057, and Air Switch Replacements in ER 2254.  Transmission Minor Rebuilds are developed using data received from the prior year’s Wood Pole Inspection Program.  Minor rebuilds may also use data received from annual Aerial Patrol Inspections.  Both inspections programs are undertaken to maintain compliance with NERC Standard FAC-501-WECC-1.  Air Switch Replacements are made based either on condition, capacity, or functionality issues.  Prioritization of installations and replacements are made from information provided by Avista System Operations, Operations Offices, or Substation Engineering.

V. Reliability Compliance and Improvements: 

Environmental Compliance - 2013: $150,000; 2014: $100,000; 2015: $100,000
Implementation of Forest Service Special Use Permits, waste oil disposal, including PCBs, and environmental compliance requirements related to storm water management, water quality protection, property cleanup and related issues, etc.

Reconductors and Rebuilds - 2013: $4,271,000; 2014: $9,297,000; 2015: $18,888,000
This program reconductors and/or rebuilds existing transmission lines as they reach the end of their useful lives, require increased capacity, or present a risk management issue. Projects include: ER 2310 - West Plains Transmission Reinforcement,  ER 2550 - Pine Creek-Burke-Thompson, ER 2557 9CE-Sunset Rebuild, ER 2423 - System Condition Rebuild, ER 2457 Benton-Othello Rebuild, ER2556 CDA-Pine Creek Rebuild, ER 2564 Devils Gap-Lind Major Rebuild, ER 2574 - Chelan-Stratford River Crossing Rebuild, ER 2576a Addy-Devils Gap Reconductor, ER 2575 Garden Springs-Silver Lake Rebuild, ER 2582 BEA-BEL-F&C-WAI Reconfiguration, ER 2577 BEN-M23 Rebuild, ER 25xa - Out-Year Transmission Rebuild.

Q.	Please describe each of the distribution projects planned for June 30, 2013 through 2015.
A.  	Distribution specific projects in Washington (including transformation) are necessary to meet capacity needs of the system, improve reliability, and rebuild aging distribution substations and feeders.  The major capital distribution costs for projects to be completed from June 30, 2013 to December 31, 2015 are shown in Table No. 4 and described below. 


Table No. 4: 






















I. Distribution Projects: 
Distribution Grid Modernization - 2013: $6,630,000; 2014: $6,066,000; 2015: $8,666,000 Washington
In 2012, Avista began a program to upgrade distribution feeders to reduce energy losses, improve operation of the feeders and increase long-term reliability.  The program will replace poles, transformers, conductors and other equipment on rural and urban feeders.   As part of the work, elements of Avista’s Smart Grid will be installed as appropriate on these feeders.  O&M offsets associated with this project may occur in the future; however, they are not quantifiable at this time. 

Distribution Wood Pole Management –2013: $2,799,000; 2014: $9,121,000; 2015: $9,862,000 Washington
The distribution wood pole management program evaluates wood pole strength of a certain percentage of the wood pole population each year such that the entire system is inspected every 20 years.  Avista has over 240,000 distribution wood poles and 33,000 transmission wood poles in its electric system.  Depending on the test results for a given pole, the pole is either considered satisfactory, needing to be reinforced with a steel stub, or needing to be replaced.  As feeders are inspected as part of the wood pole management program, issues are identified unrelated to the condition of the pole. This project also funds the work required to resolve those issues (i.e. potentially leaking transformers, transformers containing more than or equal to 1 ppm polychlorinated biphenyls (PCBs), failed arresters, missing grounds, damaged cutouts, failed insulators and other visible issues.   Transformers older than 1981 have the potential to have oil that contains polychlorinated biphenyls (PCBs).  These older transformers present increased risk because of the potential to leak oil that contains PCBs.  Poles installed during the pre-World War II buildup have reached the end of their useful life.  Avista’s Wood Pole Management program was put into place to prevent the Pole-Rotten events and Crossarm – Rotten events from increasing.  The Company expects to achieve $86,000 in savings resulting from reduced call outs to fix problems during 2014.  The Washington anticipated offsets in O&M spending is anticipated to be $56,000 in 2015. 

Segment Reconductor and Feeder Tie program - 2013: $1,473,000; 2014: $2,431,000; 2015: $2,859,000 Washington

In 2014, Avista will invest $3.450 million dollars to improve the capacity and reliability of its distribution grid through targeted reconductoring/rebuild projects.  In Washington State, $2.365 million dollars will be invested in fourteen (14) projects ranging from $25k (WSU Steam Plant Cable upgrade) to $320k (Sprague 761 – reconductor of CU wire).  These projects are identified, prioritized, and coordinated through the combined effort of Avista’s central system planning function together with the assistance of regional operating engineer analysis and study.  This is an on-going effort to identify and mitigate the capacity constrained portions of Avista’s 18,000 mile distribution grid.  In addition to circuit capacity projects, Avista constructs several new feeder tie points annually in order to effect seasonal and or permanent load shifts from either heavily loaded circuits or to relieve substation transformer loading.  O&M offsets associated with this business case may occur in the future; however, they are not quantifiable at this time.

Spokane Electric Network – 2013: $901,000; 2014: $2,300,000; 2015: $2,300,000 Washington
Avista owns and maintains an underground electric network that serves the core business district of downtown Spokane.  The network is unique to Avista’s electric distribution and requires specialized material, equipment, tooling, and training to perform maintenance repair, planned replacement, and capacity growth projects.  The scope of annual capital replacements and additions includes: 10,000 feet of secondary cable, 5,000 feet of primary cable, 15 manholes, and 5 vaults/vault roofs. 

Substation- Asset Management Capital Maintenance – 2013: $62,000; 2014: $963,000; 2015: $963,000 Washington
Avista has several different equipment replacement programs to improve reliability by replacing aged equipment that is beyond its useful life.  These programs include transmission air switch upgrades, restoration of substation rock and fencing, recloser replacements, replacement of obsolete circuit switchers, substation battery replacement, meter replacements and upgrades, relay replacements, high voltage fuse upgrades, transformer replacements, breaker replacements, installation of diagnostic monitors, substation air switch replacements,  and voltage regulator replacements.  All of these individual projects improve system reliability and customer service.  The equipment is replaced when useful life has been exceeded. The equipment under these replacement programs are usually not maintained on a set schedule so there aren’t associated offsets.  

Substation- Capital Spares – 2013: $28,000; 2014: $2,053,000; 2015: $714,000 Washington
This program maintains our fleet of Power Transformers and High Voltage Circuit Breakers.  This fleet of critical apparatus is capitalized upon receipt and placed in service for both planned and emergency installations as required.  The annual program expenditures may vary significantly in years when an Autotransformer (230/115 kV) is purchased.  In years without an Autotransformer purchase, only minor variations will occur based on planned projects as well as replenishing apparatus fleet levels required for adequate capital spares.  These are long lead time items so sufficient levels need to be maintained.

Substation – New Distribution Stations - 2013: $373,000; 2014: $379,000; 2015: $2,045,000 Washington
This program adds new distribution substations to the system in order to serve new and growing load as well as for increased system reliability and operational flexibility.  New substations under this program will require planning and operational studies, justifications, and approved project diagrams prior to funding.  Planned new substation projects include Tamarack (NE Moscow), Greenacres and Irvin (Spokane Valley), and Lewiston Mill Road.  Out years include construction for these and design and construction for one new substation per year on average depending on need and justifications.

Worst Feeders - 2013: $321,000; 2014: $963,000; 2015: $1,284,000 Washington
Initiating in 2009, ER 2414- "Worst Feeders" was proposed by Asset Management to improve the service reliability of the Company's worst performing electric distribution circuits.  Many rural feeders significantly exceed the Company SAIFI target of 2.1.  This program is coordinated through divisional Area Engineers to identify treatment of these feeders.  Work plans may include, reconstruction, hardening, vegetation management, conversion from overhead to underground, enhanced protection, and relocation.  

Spokane Valley Transmission Reinforcement - 2013: $151,000 Washington
The Spokane Valley Transmission Reinforcement Project includes rebuilding 4.4 miles of the Beacon - Boulder #2 115 kV Transmission Line, constructing the new Irvin Switching Station, rebuilding 1.75 miles of the Irvin - Opportunity 115 kV Tap, installing three 115kV circuit breakers at Opportunity Substation, and constructing a new 2.2 mile 115 kV transmission line from Irvin to Millwood/Inland Empire Paper.  The completion of these projects are required to mitigate existing and future performance and reliability issues of the Transmission System in the Spokane Valley.

Harrington 4kV Cutover - 2014: $1,000,000; 2015: $2,000,000 Washington
The Harrington, WA area is the last area Avista serves at the legacy 4 kV voltage.  This voltage is obsolete for serving utility distribution systems and we have very limited spare equipment to continue service at this voltage.  The substation is very old and the transformer will be difficult and time consuming to replace if it fails.  We do not have 4 kV on our mobile substations, so all the customers served by Harrington feeders will be out of service until the transformer is replaced.  This could easily be up to 48 hours.  There is no reason to delay this needed upgrade to our standard distribution class voltage and equipment.  Minor system efficiencies also result.

Customer Prepay - 2015: $1,282,000 Washington
Customer Pre Pay- This project would update customer systems and the AMR interfaces to enable prepay programs.  These systems need to be set up so that the customer's balance can trigger a disconnect when the customer's balance hits zero.  The system also needs to alert customers to the low balance prior to disconnect.  O&M reductions could occur based on the reduction of collection(s) activities.




II. Distribution Replacement Projects: 

Distribution Line Protection - 2013: $163,000; 2014: $160,000; 2015: $80,000 Washington
Avista's Electric Distribution system is configured into a trunk and lateral system.  Lateral circuits are protected via  fuse-links and operate under fault conditions to isolate the lateral in order to minimize the number of affected customers in an outage.  Engineering recommends treatment of the removal and replacement of Chance Cutouts, the removal and replacement of Durabute cutouts and the installation of cut-outs on un-fused lateral circuits.  This is a targeted program to ensure adequate protection of lateral circuits and to replace known defective equipment.

Distribution Minor Rebuild- 2013: $2,959,000; 2014: $5,124,000; 2015: $5,124,000 Washington
 This program is for distribution minor rebuild as requested by the customer or initiated by Avista.  Examples of construction work includes replacing meters, services, transformers, primary overhead or underground lines, or devices.  This also includes addressing trouble related jobs (i.e. replacing burnt or damaged poles).

Distribution Transformer Change Out Program 2013: $643,000; 2014: $3,718,000; 2015: $5,459,000 Washington
The Distribution Transformer Change-Out Program has three main drivers. First, the pre-1981 distribution transformers that are targeted for replacement average 42 years of age and are a minimum of 30 years old.  Their replacement will increase the reliability and availability of the system.  Secondly, the transformers to be replaced are inefficient compared to current standards.  Thirdly, pre-1981 transformers have the potential to have PCB containing oil.  The transformers to be removed early in the programs are those that are most likely to have PCB containing oil and their replacement will reduce the risk of PCB containing oil spills.  

Environmental Compliance- 2013: $50,000; 2014: $119,000; 2015: $119,000 Washington
Implementation of Forest Service Special Use Permits, waste oil disposal, including PCBs, and environmental compliance requirements related to storm water management, water quality protection, property cleanup and related issues, etc.

Electric Replacement/Relocation - 2013: $832,000; 2014: $1,380,000; 2015: $1,439,000 Washington
This annual program will replace sections of existing infrastructure that require replacement due to relocation or improvement of streets or highways.  Requirements may come from our franchise agreements, permits, or WA DOT.  Avista installs many of its facilities in public right-of-way under established franchise agreements.  Avista is required under the franchise agreements, in most cases, to relocate its facilities when they are in conflict with road or highway improvements.  

Primary URD Cable Replacement- 2013: $550,000; 2014: $747,000; 2015: $747,000 Washington
This program involves replacing the first generation of Underground Residential District (URD) cable.  This project has been ongoing for the past several years and focuses on replacing a vintage and type of cable that has reached its end of life and contributes significantly to URD cable failures. The Company estimates the cost of each underground outage to be $3,850.  With the downward trend in underground outages, it is projected that 45 outages will occur in 2015, as compared to 72 in 2012. The outage savings are anticipated to be $163,950 System and $68,000 on a Washington Share basis. 

Reconductors and Rebuilds - 2014: $1,605,000; 2015: $1,605,000 Washington
This program reconductors and/or rebuilds existing transmission or distribution lines as they reach the end of their useful lives, require increased capacity, or present a risk management issue. Projects include: ER 2310 - West Plains Transmission Reinforcement,  ER 2550 - Pine Creek-Burke-Thompson, ER 2557 9CE-Sunset Rebuild, ER 2423 - System Condition Rebuild, ER 2457 Benton-Othello Rebuild, ER2556 CDA-Pine Creek Rebuild, ER 2564 Devils Gap-Lind Major Rebuild, ER 2574 - Chelan-Stratford River Crossing Rebuild, ER 2576a Addy-Devils Gap Reconductor, ER 2575 Garden Springs-Silver Lake Rebuild, ER 2582 BEA-BEL-F&C-WAI Reconfiguration, ER 2577 BEN-M23 Rebuild, ER 25xa - Out-Year Transmission Rebuild. After revenue requirements were finalized, it was determined that the savings included in the O&M adjustment should have included ERs for Burke-Pine Creek and Benton-Othello 115 based on reductions in line losses rather than Chelan-Strafford 115kV and Benton-Othello 115 based on estimated savings. The updated dollar amount of the O&M adjustment does not change due to this update.  In addition, offsets were determined on the Bronx – Cabinet 115 kV rebuild/reconductor. The work involves several projects that have in service dates of November 2014 and November 2013. Therefore, we included two months worth of savings per project.  For Burke-Thompson A&B 115kV Transmission Rebuild Project, the annual energy savings from reduced losses is 252 MWh in 2014 and 2013 MWh in 2015.   Two months of which is 42MWh and 35.50 MWh respectively.  The MWh are multiplied by the avoided energy cost of $44/MWh to arrive at $1,848 ($1,201 WA) and $1,562 ($1,015.46 WA) for 2014 and 2015. For Benton-Othello 115 kV Line Rebuild, the annual energy savings from reduced line losses is 962 MWh in 2014 and 1,388 MWh in 2015. Assuming two months of savings, the total loss savings are 160 MWh for 2014 and 231 MWh for 2015. Assuming an avoided energy cost of $44/MWH the 2014 savings is $7,040 ($4,577 WA) and $10,164 ($6,608 WA) for 2015. For Bronx – Cabinet 115 kV rebuild/reconductor, the annual energy savings from reduced line losses in 2014 is 572MWh annual or 95.34 MWh for two months.  The associated offset is calculated by multiplying 95.34 by $44/MHh to arrive at $4,195 ($2,727 WA) in 2014.  In 2015, the MWh were 1,144 annually or 190.67 for two months.  The associated savings were $8,389 ($5,454 WA).

Storms - 2013: $1,046,000; 2014: $1,219,000; 2015: $1,274,000 Washington
Storm response involves a mixture of capital replacement and maintenance activities.  Weather events associated with wind, lightning, rain, and snow create a number of outage situations.  Program spend is based on historical averages.

Substation – Distribution Station Rebuilds - 2013: $1,199,000; 2014: $1,698,000; 2015: $3,019,000 Washington
This program replaces and/or rebuilds existing substations as they reach the end of their useful lives, require increased capacity, or cannot accommodate necessary equipment upgrades due to existing physical constraints. Included are Wood Substation rebuilds as well as upgrading stations to current design and construction standards. Some station rebuilds may be initiated by other requirements, including obligation to serve, growth, and external projects.  Examples of substation rebuilds to be completed under this program in the next 5 years are Big Creek, Kamiah, and North Lewiston (Wood Substations), 9th & Central, 10th & Stewart, and Stratford (Life Cycle), Blue Creek (Productivity), and Lewiston Mill Road (Growth). 

Franchising for Washington State Department of Transportation - 2013: $42,000; 2014: $265,000; 2015: $195,000 Washington
Avista is working closely with the Washington Department of Transportation to renew crossing and encroachment permits.  As part of that process, we are realigning or modifying existing infrastructure to comply with State clear zone, conductor clearance, and other regulations regarding the location of poles, guy wires, padmounted equipment, and overhead conductors.

Street Light Management - 2015: $1,489,000 Washington
 This program is a five year planned replacement of bulbs and 10 year planned replacement of photocells.  This alternative has the starter boards running to failure. We anticipate there will be O&M savings in 2015 in the amount of $488,000 ($317,249 WA).  The offsets occur due to converting 100 Watt street lights from High Pressure Sodium.  The savings come from eliminating the labor, equipment, material, and overhead costs associated with repairing older lights.

III. Smart Grid Projects

Smart Grid Demonstration Project - 2013: $360,000; 2014: $525,000 Washington
This Smart grid project will bring smart grid technology to electric distribution facilities that serve nearly 13,000 customers in the City of Pullman.  Avista expects to realize benefits from smart grid technologies in reduced system losses and lower operating costs. Customers should realize benefits from improved service reliability, improved energy data enabling efficient energy usage, and energy savings from conservation voltage reduction (CVR). For further discussion and description of this project please refer to Company witness Mr. Kopczynski at DFK-1T. 

Smart Grid Workforce Training Grant – DOE-  2013: $360,000 Washington
Avista partnered with several utilities and colleges in the region to develop a smart grid workforce training program for a three year period. As a result of this partnership, Avista upgraded the Jack Stewart Training Center with a substation and distribution training facility to include smart grid technology, updated Avista training programs for apprentices, journeymen and pre-line school students to incorporate smart grid technology; and developed several online curriculum offerings that are shared by utilities and colleges in Washington, Oregon, Idaho, Montana and Utah. For further discussion and description of this project please refer to Company witness Mr. Kopczynski at DFK-1T.

Spokane Smart Circuit - 2013: $1,104,000 Washington
This project installed a Distribution Management System (DMS) that allows real time system information to be used to control the distribution system.  Intelligent end devices such as capacitor banks, air switches and reclosers were installed that provide sensing and control of the distribution circuits.  Substation control and communication equipment were upgraded to allow for the control and aggregation of field data.  A wireless mesh network was installed to provide backhaul from end devices to the substations.  The project automates distribution equipment on 58 feeders and in 14 substations. For further discussion and description of this project please refer to Company witness Mr. Kopczynski at DFK-1T.

Q.	Does this complete your pre-filed direct testimony?
A.	Yes it does.
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*2015 Test 

Year (System)

Northwest Power Pool (NWPP)  $             20,000 

Colstrip Transmission               (18,000)

ColumbiaGrid RTO                       -   

ColumbiaGrid Transmission Planning                37,000 

ColumbiaGrid OASIS               (23,000)

Transmission Line Ratings Confirmation Plan (NERC Alert)           (1,339,000)

Electric Schedule & Accounting Services (OATI)                21,000 

NERC CIP                 (8,000)

OASIS Expenses                  5,000 

BPA Power Factor Penalty                64,000 

WECC Total Dues - WECC Sys Secur & Admin- Net Oper Comm Sys                58,000 

WECC Admin & Net Oper Comm Sys               196,000 

WECC - Loop Flow                50,000 

Total Change in Transmission Expense  $       (937,000)

TABLE NO. 1

Transmission Expense Adjustment
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						TABLE NO. 1

						Transmission Expense Adjustment



								*2015 Test Year (System)



						Northwest Power Pool (NWPP)		$   20,000

						Colstrip Transmission		(18,000)

						ColumbiaGrid RTO		- 0

						ColumbiaGrid Transmission Planning		37,000

						ColumbiaGrid OASIS		(23,000)

						Transmission Line Ratings Confirmation Plan (NERC Alert)		(1,339,000)

						Electric Schedule & Accounting Services (OATI)		21,000

						NERC CIP		(8,000)

						OASIS Expenses		5,000

						BPA Power Factor Penalty		64,000

						WECC Total Dues - WECC Sys Secur & Admin- Net Oper Comm Sys		58,000

						WECC Admin & Net Oper Comm Sys		196,000

						WECC - Loop Flow		50,000

						Total Change in Transmission Expense		$   (937,000)









Table 1 (2)



						TABLE NO. 1

						Transmission Expense Adjustment



								*2015 Test Year (System)



						Northwest Power Pool (NWPP)		$   20,000

						Colstrip Transmission		(26,000)

						ColumbiaGrid RTO		- 0

						ColumbiaGrid Transmission Planning		37,000

						ColumbiaGrid OASIS		(23,000)

						Transmission Line Ratings Confirmation Plan (NERC Alert)		(1,339,000)

						Electric Schedule & Accounting Services (OATI)		21,000

						NERC CIP		(8,000)

						OASIS Expenses		5,000

						BPA Power Factor Penalty		64,000

						WECC Total Dues - WECC Sys Secur & Admin- Net Oper Comm Sys		58,000

						WECC Admin & Net Oper Comm Sys		196,000

						WECC - Loop Flow		50,000

						Total Transmission Expense		$   (945,000)
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*2015 Test 

Year (System)

Borderline Wheeling Transmission &  Low Voltage  $             39,000 

OASIS, non-firm, & short-term firm (Other Wheeling)               457,000 

Seattle/Tacoma Main Canal                 (8,000)

Seattle/Tacoma Summer Falls                       -   

PacifiCorp – Dry Gulch                12,000 

Spokane Waste to Energy Plant                       -   

Grand Coulee Project                       -   

Palouse Wind                       -   

Palouse Wind O&M                11,000 

Stimson Lumber                       -   

Hydro Tech Systems – Meyers Falls                       -   

BPA Parallel Operation Agreement          (10,096,000)

 Morgan Stanley Capital Group               300,000 

Kootenai Electric Cooperative                 (6,000)

 $    (9,291,000)

TABLE NO. 2

Transmission Expense Adjustment
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Table 1



						TABLE NO. 1

						Transmission Expense Adjustment



								*2015 Test Year (System)



						Northwest Power Pool (NWPP)		$   20,000

						Colstrip Transmission		(18,000)

						ColumbiaGrid RTO		- 0

						ColumbiaGrid Transmission Planning		37,000

						ColumbiaGrid OASIS		(23,000)

						Transmission Line Ratings Confirmation Plan (NERC Alert)		(1,339,000)

						Electric Schedule & Accounting Services (OATI)		21,000

						NERC CIP		(8,000)

						OASIS Expenses		5,000

						BPA Power Factor Penalty		64,000

						WECC Total Dues - WECC Sys Secur & Admin- Net Oper Comm Sys		58,000

						WECC Admin & Net Oper Comm Sys		196,000

						WECC - Loop Flow		50,000

						Total Transmission Expense		$   (937,000)









Table 2



						TABLE NO. 2

						Transmission Expense Adjustment



								*2015 Test Year (System)



						Borderline Wheeling Transmission &  Low Voltage		$   39,000

						OASIS, non-firm, & short-term firm (Other Wheeling)		457,000

						Seattle/Tacoma Main Canal		(8,000)

						Seattle/Tacoma Summer Falls		- 0

						PacifiCorp – Dry Gulch		12,000

						Spokane Waste to Energy Plant		- 0

						Grand Coulee Project		- 0

						Palouse Wind		- 0

						Palouse Wind O&M		11,000

						Stimson Lumber		- 0

						Hydro Tech Systems – Meyers Falls		- 0

						BPA Parallel Operation Agreement 		(10,096,000)

						 Morgan Stanley Capital Group		300,000

						Kootenai Electric Cooperative		(6,000)

								$   (9,291,000)
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$ (000's)

Electric Transmission (System):  2014 2015

System 

O&M 

Offsets System 

O&M 

Offsets System 

O&M 

Offse

ts

I.  Reliability Compliance: 

Substation - 115 kV Line Relay Upgrades $ 350

- $              

$ 950

- $             

$ 900 - $     

Transmission - NERC High Priority Mitigation 1,350

-                 

1,900

-                

-        

Transmission - NERC Low Priority Mitigation -                    

-                 

250

-                

500 -        

Transmission - NERC Medium Priority Mitigation -                    

-                 

1,693

-                

3,294 -        

SCADA - SOO & BUCC 133

-                 

1,090

-                

515

-       

Total Reliability Compliance 1,834 -                       5,883 -                      5,209 -        

II.  Contractual Requirements: 

Colstrip Transmission 40

-                 

369

-                

208 -        

Tribal Permits and Settlements 103

-                 

495

-                

1,430 -        

Clearwater Sub Upgrades -                    

-                 

2,700

-                

500 -        

Thornton 230 kV Switching Station 14

-                 

-                     

-                

-                        -        

Total Contractual Requirements 157 -                       3,564 -                      2,138 -        

III.  Reliability Improvements: 

Substation - Distribution Station Rebuilds 6

-                 

500

-                

-                        -        

Spokane Valley Transmission Reinforcement 845

-                 

1,900

-                

600 -        

Moscow 230 Substation Rebuild 6,686 -                       5,853

-                

-                        -        

Noxon Switchyard Rebuild

-                -                  -                 -                

8,425

-       

Westside property purchase 70

-                 

-                     

-                

-                        -        

Total Reliability Improvements 7,607 -                       8,253 -                      9,025 -        

IV.  Reliability  Replacement: 

Storms 1,096

-                 

1,100

-                

1,100 -        

Substation - Asset Mgmt. Capital Maintenance 1,689

-                 

2,600

-                

2,600 -        

Substation - Capital Spares 464

-                 

750

-                

7,745 -        

Transmission - Asset Management 546

-                 

1,315

-                

1,370 -        

Total Reliability Replacement:  3,794 -                       5,765 -                      12,815 -        

V.  Reliability Compliance and Improvements: 

Environmental Compliance 150

-                 

100

-                

100 -        

Reconductors and Rebuilds 4,271

-                 

9,297 12 18,888 10

Total Reliability Compliance and Improvements 4,421 -                       9,397 12 18,988 10

$ 17,813 - $                   $ 32,863 $ 12 $ 48,175 $ 10

Jul-Dec 2013
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2016





				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:						0

				GP-01		Hydro - Base Load Hydro						1000000				ET-02		Enterprise Business Continuity Plan						450000

				GP-02		Hydro - Clark Fork Settlement Agreement						21946280				ET-03		Mobility in the Field						320000

				GP-03		Hydro - Generation Battery Replacement						115000				ET-04		Technology Refresh to Sustain Business Process						19362240

				GP-04		Hydro - Hydro Safety Minor Blanket						75000				ET-06		Enterprise Security						2186320

				GP-05		Hydro - Little Falls Plant Upgrade						9000000				ET-07		Technology Expansion to Enable Business Process						6059943

				GP-06		Hydro - Nine Mile Rehab						13800953				ET-09		High Voltage Protection for Substations						320001

				GP-07		Hydro - Regulating Hydro						3000000				ET-12		AFM COTS Migration						10000000

				GP-08		Hydro - Spokane River License Implementation						16222000												38698504

				GP-09		Other - Base Load Thermal Plant						2205000

				GP-10		Other - Peaking Generation						500001

				GP-14		Hydro - Long Lake Replace Field Windings						170000

				GP-17		Thermal - Colstrip Thermal Capital						5836350

				GP-22		Hydro - Cabinet Gorge Automation Replacement						715000

				GP-23		Hydro - Long Lake Plant Upgrades						605000

												75190584

																		Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

						General:										ETD-01		Colstrip Transmission/PNACI		215354				215354

				G-01		Capital Tools & Stores Equipment						2465741				ETD-02		Distribution Grid Modernization				21000001		21000001

				G-02		COF Long-Term Restructuring Plan						3500003				ETD-03		Distribution Line Protection				125000		125000

				G-03		Dollar Rd Service Center Addition & Remodel						8000000				ETD-04		Distribution Minor Rebuild				8300000		8300000

				G-04		Structures and Improvements/Furniture						3599999				ETD-05		Distribution Transformer Change-Out Program				5800000		5800000

				G-06		Apprentice Training						60000				ETD-06		Distribution Wood Pole Management				16092694.82		16092694.82

				G-08		Microwave Refresh						4034490				ETD-08		Electric Replacement/Relocation				2500000		2500000

				G-13		COF Long-term Restructure Ph2						6500001				ETD-09		Environmental Compliance		100000		150000		250000

				G-14		Jack Stewart Training Center Expansion						4500001				ETD-11		Reconductors and Rebuilds		22136134		2500000		24636134

												32660235				ETD-12		Segment Reconductor and FDR Tie Program				2701552		2701552

																ETD-13		Spokane Electric Network				2299760		2299760

																ETD-14		Storms		1200000		2300000		3500000

						Natural Gas Distribution:						0				ETD-15		Substation - 115 kV Line Relay Upgrades		850001				850001

				NGD-01		Aldyl A Replacement						17885272				ETD-16		Substation - Asset Mgmt. Capital Maintenance		2600001		1500000		4100001

				NGD-02		Cathodic Protection						800000				ETD-17		Substation - Capital Spares		1800000		765000		2565000

				NGD-03		Gas Non-Revenue Program						9108195.654				ETD-18		Substation - Distribution Station Rebuilds		2150000		4719896		6869896

				NGD-04		Gas Reinforcement						1000000				ETD-20		Tribal Permits and Settlements		314986				314986

				NGD-05		Gas Replacement Street & Highway						4500001				ETD-21		Worst Feeders				2000000		2000000

				NGD-06		Gas Telemetry						400000				ETD-22		Spokane Valley Transmission Reinforcement		6440002				6440002

				NGD-07		Isolated Steel Replacement						2818332				ETD-23		Clearwater Sub Upgrades		500000				500000

				NGD-08		Overbuilt Pipe Replacement						900000				ETD-24		Franchising for WSDOT				125004		125004

				NGD-09		Regulator Station Reliability Replacement						800001				ETD-28		Transmission - Asset Management		1424996				1424996

				NGD-10		Replace Deteriorating Steel Gas Systems						1000000				ETD-30		Transmission - NERC Low Priority Mitigation		2500000				2500000

				NGD-12		Gas PMC Program - Capital Replacements						1060900				ETD-31		Transmission - NERC Medium Priority Mitigation		2251000				2251000

				NGD-14		ERTs Replacement Program						943960				ETD-33		SCADA - SOO & BUCC		435015				435015

												41216661.65				ETD-39		Noxon Switchyard Rebuild		500000				500000

																ETD-40		Street Light Management				2319808		2319808

						Gas Underground Storage:														45417489		75198715.82		120616204.8

				GUS-1		Jackson Prairie Storage						1000000

												1000000												316082189.5



						Transportation:												Growth/Revenue - Producing						31873947.53

				T-01		CNG Fleet Conversion						200000

				T-02		Fleet Budget						6500000						Total Idaho Direct Capital Additions 2016						13575590

												6700000

																		Total Capital Additions in 2016						361531727
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2015





				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:						0

				GP-01		Hydro - Base Load Hydro						1000000				ET-01		AvistaUtilities.com and AvaNet Redesign						240000

				GP-02		Hydro - Clark Fork Settlement Agreement						7080852				ET-02		Enterprise Business Continuity Plan						450000

				GP-03		Hydro - Generation Battery Replacement						183000				ET-03		Mobility in the Field						420001

				GP-04		Hydro - Hydro Safety Minor Blanket						70000				ET-04		Technology Refresh to Sustain Business Process						19362232

				GP-05		Hydro - Little Falls Plant Upgrade						6500000				ET-06		Enterprise Security						2185004

				GP-06		Hydro - Nine Mile Rehab						47043875				ET-07		Technology Expansion to Enable Business Process						5799100

				GP-07		Hydro - Regulating Hydro						3000000				ET-09		High Voltage Protection for Substations						320000

				GP-08		Hydro - Spokane River License Implementation						462000				ET-10		Next Generation Radio Refresh						27000

				GP-09		Other  - Base Load Thermal Plant						2200000				ET-12		AFM COTS Migration						8350000

				GP-10		Other  - Peaking Generation						500000				ET-13		Financial Forecast Model						500000

				GP-14		Hydro - Long Lake Replace Field Windings						2430000												37653337

				GP-17		Thermal - Colstrip Thermal Capital						3176850

				GP-19		Hydro - Post Falls South Channel Replacement						11008000

				GP-20		Hydro - Cabinet Gorge Unit 1 Refurbishment						11400000

				GP-21		Thermal - KFGS Ash Collector						1907000

												97961577						Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

																ETD-01		Colstrip Transmission/PNACI		208220		0		208220

						General:										ETD-02		Distribution Grid Modernization		0		13500000		13500000

				G-01		Capital Tools & Stores Equipment						2348325				ETD-03		Distribution Line Protection		0		125000		125000

				G-02		COF Long-Term Restructuring Plan						1500002				ETD-04		Distribution Minor Rebuild		0		8300000		8300000

				G-04		Structures and Improvements/Furniture						3599999				ETD-05		Distribution Transformer Change-Out Program		0		6900000		6900000

				G-06		Apprentice Training						60000				ETD-06		Distribution Wood Pole Management		0		15873038		15873038

				G-07		HVAC Renovation Project						8000000				ETD-08		Electric Replacement/Relocation		0		2400000		2400000

				G-08		Microwave Refresh						1072762				ETD-09		Environmental Compliance		100000		150000		250000

				G-12		New Deer Park Service Center						2500003				ETD-10		Primary URD Cable Replacement		0		1000000		1000000

				G-13		COF Long-term Restructure Ph2						2000001				ETD-11		Reconductors and Rebuilds		18887946		2500000		21387946

												21081092				ETD-12		Segment Reconductor and FDR Tie Program		0		3073556		3073556

																ETD-13		Spokane Electric Network		0		2300016		2300016

																ETD-14		Storms		1100000		2299990		3399990

																ETD-15		Substation - 115 kV Line Relay Upgrades		900000		0		900000

						Natural Gas Distribution:						0				ETD-16		Substation - Asset Mgmt. Capital Maintenance		2600001		1500000		4100001

				NGD-01		Aldyl A Replacement						16817428				ETD-17		Substation - Capital Spares		7745001		800000		8545001

				NGD-02		Cathodic Protection						800000				ETD-18		Substation - Distribution Station Rebuilds		0		3124960		3124960

				NGD-03		Gas Non-Revenue Program						8925442.99				ETD-19		Substation - New Distribution Stations		0		2045000		2045000

				NGD-04		Gas Reinforcement						1000000				ETD-20		Tribal Permits and Settlements		1430008		0		1430008

				NGD-05		Gas Replacement Street & Highway						4500001				ETD-21		Worst Feeders		0		2000000		2000000

				NGD-06		Gas Telemetry						400000				ETD-22		Spokane Valley Transmission Reinforcement		600000		0		600000

				NGD-07		Isolated Steel Replacement						2818333				ETD-23		Clearwater Sub Upgrades		500000		0		500000

				NGD-08		Overbuilt Pipe Replacement						900000				ETD-24		Franchising for WSDOT		0		195000		195000

				NGD-09		Regulator Station Reliability Replacement						800001				ETD-25		Harrington 4 kV Cutover		0		1999816		1999816

				NGD-10		Replace Deteriorating Steel Gas Systems						1000001				ETD-28		Transmission - Asset Management		1369996		0		1369996

				NGD-12		Gas PMC Program - Capital Replacements						1030001				ETD-30		Transmission - NERC Low Priority Mitigation		500000		0		500000

				NGD-14		ERTs Replacement Program						901891				ETD-31		Transmission - NERC Medium Priority Mitigation		3294000		0		3294000

				NGD-15		Goldendale HP						3499921				ETD-33		SCADA - SOO & BUCC		515008				515008

				NGD-16		Reinforcement, Hwy 2 Kaiser						1399925				ETD-38		Customer Prepay		0		1996953		1996953

				NGD-17		Spokane St Bridge Gas						0				ETD-39		Noxon Switchyard Rebuild		8425000		0		8425000

												44792944.99				ETD-40		Street Light Management		0		2319808		2319808

																				48175180		74403137		122578317



						Gas Underground Storage:																		331767268

				GUS-1		Jackson Prairie Storage						1000000

												1000000						Growth/Revenue - Producing						30567252



						Transportation:												Total Idaho Direct Capital Additions 2015						11775684

				T-01		CNG Fleet Conversion						200000

				T-02		Fleet Budget						6500000						Total Capital Additions in 2015						374110204

												6700000
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2014





				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:

				GP-01		Hydro - Base Load Hydro						1000000				ET-01		AvistaUtilities.com and AvaNet Redesign						1538000

				GP-02		Hydro - Clark Fork Settlement Agreement						10830332				ET-02		Enterprise Business Continuity Plan						482000

				GP-03		Hydro - Generation Battery Replacement						100000				ET-03		Mobility in the Field						690000

				GP-04		Hydro - Hydro Safety Minor Blanket						65000				ET-04		Technology Refresh to Sustain Business Process						13862248

				GP-05		Hydro - Little Falls Plant Upgrade						9000000				ET-05		CSS Replacement						67341265

				GP-06		Hydro - Nine Mile Rehab						9208122				ET-06		Enterprise Security						2183312

				GP-07		Hydro - Regulating Hydro						2500000				ET-07		Technology Expansion to Enable Business Process						3835564

				GP-08		Hydro - Spokane River License Implementation						4815000				ET-09		High Voltage Protection for Substations						2013900

				GP-09		Other  - Base Load Thermal Plant						2200000				ET-10		Next Generation Radio Refresh						7235207

				GP-10		Other  - Peaking Generation						500000				ET-11		GridGlo GFX Integration						240000

				GP-14		Hydro - Long Lake Replace Field Windings						800000												99421496

				GP-15		Hydro - Noxon Spare Coils						1350000

				GP-16		Other  - CS2 Inlet Air Sys						500000						Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

				GP-17		Thermal - Colstrip Thermal Capital						8004285				ETD-01		Colstrip Transmission/PNACI		368887				368887

				GP-18		Thermal - Kettle Falls Water Supply						1615000				ETD-02		Distribution Grid Modernization		0		9450013		9450013

												52487739				ETD-03		Distribution Line Protection		0		250000		250000

																ETD-04		Distribution Minor Rebuild		0		8300000		8300000

						General:										ETD-05		Distribution Transformer Change-Out Program		0		4700000		4700000

				G-01		Capital Tools & Stores Equipment						1936501				ETD-06		Distribution Wood Pole Management				14680322.39		14680322.39

				G-02		COF Long-Term Restructuring Plan						2000001				ETD-08		Electric Replacement/Relocation				2300000		2300000

				G-04		Structures and Improvements/Furniture						3353304				ETD-09		Environmental Compliance		100000		150000		250000

				G-06		Apprentice Training						60000				ETD-10		Primary URD Cable Replacement		0		1000000		1000000

				G-07		HVAC Renovation Project						2000000				ETD-11		Reconductors and Rebuilds		9296741		2500000		11796741

				G-08		Microwave Refresh						1625380				ETD-12		Segment Reconductor and FDR Tie Program		0		2653462		2653462

				G-10		Mechanical Shop 3 Ton Crane						154000				ETD-13		Spokane Electric Network		0		2299700		2299700

				G-11		Transmission Outage Management						300000				ETD-14		Storms		1100000		2200000		3300000

												11429186				ETD-15		Substation - 115 kV Line Relay Upgrades		950000		0		950000

																ETD-16		Substation - Asset Mgmt. Capital Maintenance		2600001		1500000		4100001

																ETD-17		Substation - Capital Spares		750000		2300000		3050000

																ETD-18		Substation - Distribution Station Rebuilds		500000		2730072		3230072

						Natural Gas Distribution:										ETD-19		Substation - New Distribution Stations		0		378926		378926

				NGD-01		Aldyl A Replacement						16452196				ETD-20		Tribal Permits and Settlements		495185		0		495185

				NGD-02		Cathodic Protection						800000				ETD-21		Worst Feeders		0		1499910		1499910

				NGD-03		Gas Non-Revenue Program						7402023.228				ETD-22		Spokane Valley Transmission Reinforcement		1900000		0		1900000

				NGD-04		Gas Reinforcement						1000000				ETD-23		Clearwater Sub Upgrades		2699999		0		2699999

				NGD-05		Gas Replacement Street & Highway						4500001				ETD-24		Franchising for WSDOT		0		265000		265000

				NGD-06		Gas Telemetry						400000				ETD-25		Harrington 4 kV Cutover		0		1000000		1000000

				NGD-07		Isolated Steel Replacement						2598333				ETD-26		Moscow 230 Substation Rebuild		5853232		0		5853232

				NGD-08		Overbuilt Pipe Replacement						900000				ETD-27		Smart Grid Demonstration Project		0		524999		524999

				NGD-09		Regulator Station Reliability Replacement						600000				ETD-28		Transmission - Asset Management		1314996		0		1314996

				NGD-10		Replace Deteriorating Steel Gas Systems						800001				ETD-29		Transmission - NERC High Priority Mitigation		1900000		0		1900000

				NGD-12		Gas PMC Program - Capital Replacements						1000000				ETD-30		Transmission - NERC Low Priority Mitigation		250000		0		250000

												36452554.23				ETD-31		Transmission - NERC Medium Priority Mitigation		1693000		0		1693000

																ETD-33		SCADA - SOO & BUCC		1090499				1090499

																				32862540		60682404.39		93544944.39

						Gas Underground Storage:

				GUS-01		Jackson Prairie Storage						500000

												500000						Total Non-Revenue Capital						299621421.6



						Transportation:												Growth/Revenue - Producing						26588142

				T-01		CNG Fleet Conversion						200000

				T-02		Fleet Budget						5585502						Total Idaho Direct Capital Additions 2014						13625908

												5785502

																		Total Oregon Direct Capital Additions 2014						279990



																		Total Capital Additions in 2014						340115461.6
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2013





				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:

				GP-01		Hydro - Base Load Hydro						903431				ET-01		AvistaUtilities.com and AvaNet Redesign						1000000

				GP-02		Hydro - Clark Fork Settlement Agreement						1718971				ET-02		Enterprise Business Continuity Plan						338500.89

				GP-03		Hydro - Generation Battery Replacement						111988				ET-03		Mobility in the Field						112500

				GP-04		Hydro - Hydro Safety Minor Blanket						50000				ET-04		Technology Refresh to Sustain Business Process						10919250.99

				GP-05		Hydro - Little Falls Plant Upgrade						27193.49				ET-05		CSS Replacement						9184419.88

				GP-06		Hydro - Nine Mile Rehab						989505.85				ET-06		Enterprise Security						1529632.96

				GP-07		Hydro - Regulating Hydro						3291709.24				ET-07		Technology Expansion to Enable Business Process						3311449.22

				GP-08		Hydro - Spokane River License Implementation						1859928				ET-08		RTCCS Refresh						-3132

				GP-09		Thermal - Base Load Thermal Plant						4134733.97				ET-09		High Voltage Protection for Substations						1457283.27

				GP-10		Thermal - Peaking Generation						999957.09				ET-10		Next Generation Radio Refresh						1999315

				GP-11		Hydro - Post Falls Intake Gate						1312												29849220.21

				GP-12		Other  - Coyote Springs LTSA						178750

				GP-13		Other  - Rathdrum CT Upgrade Unit						44564.13

												14312043.77						Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

																ETD-01		Colstrip Transmission/PNACI		40388.47		0		40388.47

						General:										ETD-02		Distribution Grid Modernization		0		6630217.85		6630217.85

				G-01		Capital Tools & Stores Equipment						403613.78				ETD-03		Distribution Line Protection		0		253282.2		253282.2

				G-02		COF Long-Term Restructuring Plan						8460651.54				ETD-04		Distribution Minor Rebuild		0		4792036.52		4792036.52

				G-03		Dollar Rd Service Center Addition & Remodel						213191.43				ETD-05		Distribution Transformer Change-Out Program		0		812673.13		812673.13

				G-04		Structures and Improvements/Furniture						2024941.45				ETD-06		Distribution Wood Pole Management		0		4435797.8		4435797.8

				G-05		Clinic Expansion Project						150000				ETD-08		Electric Replacement/Relocation		0		1279005.78		1279005.78

				G-06		Apprentice Training						10000				ETD-09		Environmental Compliance		150000		62500		212500

				G-07		HVAC Renovation Project						6506814.16				ETD-10		Primary URD Cable Replacement		0		736605.02		736605.02

				G-08		Microwave Refresh						3170900.29				ETD-11		Reconductors and Rebuilds		4271478.17		0		4271478.17

																ETD-12		Segment Reconductor and FDR Tie Program		0		1472904.22		1472904.22

												20940112.65				ETD-13		Spokane Electric Network		0		1413245.4		1413245.4

																ETD-14		Storms		1095618.85		1888210.34		2983829.19

						Natural Gas Distribution:										ETD-15		Substation - 115 kV Line Relay Upgrades		350391.42		0		350391.42

				NGD-01		Aldyl A Replacement						8462766.6				ETD-16		Substation - Asset Mgmt. Capital Maintenance		1688813.06		96840.93		1785653.99

				NGD-02		Cathodic Protection						172435.91				ETD-17		Substation - Capital Spares		463981		31278.62		495259.62

				NGD-03		Gas Non-Revenue Program						4727578.92				ETD-18		Substation - Distribution Station Rebuilds		5608		1235445.56		1241053.56

				NGD-04		Gas Reinforcement						394839.6				ETD-19		Substation - New Distribution Stations		0		372533.35		372533.35

				NGD-05		Gas Replacement Street & Highway						1937744.01				ETD-20		Tribal Permits and Settlements		103483.96		0		103483.96

				NGD-06		Gas Telemetry						98032				ETD-21		Worst Feeders		0		499681.98		499681.98

				NGD-07		Isolated Steel Replacement						1121333.67				ETD-22		Spokane Valley Transmission Reinforcement		845325.87		151256.72		996582.59

				NGD-08		Overbuilt Pipe Replacement						389752.9				ETD-24		Franchising for WSDOT				41666		41666

				NGD-09		Regulator Station Reliability Replacement						217565.86				ETD-26		Moscow 230 Substation Rebuild		6685901.17		0		6685901.17

				NGD-10		Replace Deteriorating Steel Gas Systems						494819.11				ETD-27		Smart Grid Demonstration Project		0		360001.29		360001.29

																ETD-28		Transmission - Asset Management		545630.13		0		545630.13

												18016868.58				ETD-29		Transmission - NERC High Priority Mitigation		1350000		0		1350000

						Gas Underground Storage:										ETD-32		Ram Rat 2 US 95 Widening		0		816374.1		816374.1

				GUS-01		Jackson Prairie Storage						450217.51				ETD-33		SCADA - SOO & BUCC		133262		0		133262

												450217.51				ETD-34		Smart Grid Workforce Training Grant - DOE		0		359640.85		359640.85

						Transportation:										ETD-35		Spokane Smart Circuit		0		1103699.37		1103699.37

				T-01		CNG Fleet Conversion						932167				ETD-36		Thornton 230 kV Switching Station		13568.5		0		13568.5

				T-02		Fleet Budget						4286957.13				ETD-37		Westside property purchase		69961		0		69961

												5219124.13								17813411.6		28844897.03		46658308.63



																		Total Non-Revenue Capital						135445895.5



																		Total Idaho Direct Capital Additions 2013						17125000



																		Total Oregon Direct Capital Additions 2013						5509000



																		Total Capital Additions in 2013						3017000



																		Total Capital Additions in 2013						161096895.5
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Tables







				$ (000's)		Jul-Dec 2013						2014						2015												2016

				Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 		Transmission		Distribution		Total Transmission & Distribution 		Transmission		Distribution		Total Transmission & Distribution 								Transmission		Distribution		Total Transmission & Distribution 



		ETD-01		Colstrip Transmission/PNACI		40388.47		0		40388.47		368887		0		368887		208220		0		208220								215354		0		215354

		ETD-02		Distribution Grid Modernization		0		6630217.85		6630217.85		0		9450013		9450013		0		13500000		13500000								0		21000001		21000001

		ETD-03		Distribution Line Protection		0		253282.2		253282.2		0		250000		250000		0		125000		125000								0		125000		125000

		ETD-04		Distribution Minor Rebuild		0		4792036.52		4792036.52		0		8300000		8300000		0		8300000		8300000								0		8300000		8300000

		ETD-05		Distribution Transformer Change-Out Program		0		812673.13		812673.13		0		4700000		4700000		0		6900000		6900000								0		5800000		5800000

		ETD-06		Distribution Wood Pole Management		0		4435797.8		4435797.8		0		14680322.39		14680322.39		0		15873038		15873038								0		16092694.82		16092694.82

		ETD-08		Electric Replacement/Relocation		0		1279005.78		1279005.78		0		2300000		2300000		0		2400000		2400000								0		2500000		2500000

		ETD-09		Environmental Compliance		150000		62500		212500		100000		150000		250000		100000		150000		250000								100000		150000		250000

		ETD-10		Primary URD Cable Replacement		0		736605.02		736605.02		0		1000000		1000000		0		1000000		1000000

		ETD-11		Reconductors and Rebuilds		4271478.17		0		4271478.17		9296741		2500000		11796741		18887946		2500000		21387946								22136134		2500000		24636134

		ETD-12		Segment Reconductor and FDR Tie Program		0		1472904.22		1472904.22		0		2653462		2653462		0		3073556		3073556								0		2701552		2701552

		ETD-13		Spokane Electric Network		0		1413245.4		1413245.4		0		2299700		2299700		0		2300016		2300016								0		2299760		2299760

		ETD-14		Storms		1095618.85		1888210.34		2983829.19		1100000		2200000		3300000		1100000		2299990		3399990								1200000		2300000		3500000

		ETD-15		Substation - 115 kV Line Relay Upgrades		350391.42		0		350391.42		950000		0		950000		900000		0		900000								850001		0		850001

		ETD-16		Substation - Asset Mgmt. Capital Maintenance		1688813.06		96840.93		1785653.99		2600001		1500000		4100001		2600001		1500000		4100001								2600001		1500000		4100001

		ETD-17		Substation - Capital Spares		463981		31278.62		495259.62		750000		2300000		3050000		7745001		800000		8545001								1800000		765000		2565000

		ETD-18		Substation - Distribution Station Rebuilds		5608		1235445.56		1241053.56		500000		2730072		3230072		0		3124960		3124960								2150000		4719896		6869896

		ETD-19		Substation - New Distribution Stations		0		372533.35		372533.35		0		378926		378926		0		2045000		2045000

		ETD-20		Tribal Permits and Settlements		103483.96		0		103483.96		495185		0		495185		1430008		0		1430008								314986		0		314986

		ETD-21		Worst Feeders		0		499681.98		499681.98		0		1499910		1499910		0		2000000		2000000								0		2000000		2000000

		ETD-22		Spokane Valley Transmission Reinforcement		845325.87		151256.72		996582.59		1900000		0		1900000		600000		0		600000								6440002		0		6440002

		ETD-23		Clearwater Sub Upgrades								2699999		0		2699999		500000		0		500000								500000		0		500000

		ETD-24		Franchising for WSDOT		0		41666		41666		0		265000		265000		0		195000		195000								0		125004		125004

		ETD-25		Harrington 4 kV Cutover								0		1000000		1000000		0		1999816		1999816

		ETD-26		Moscow 230 Substation Rebuild		6685901.17		0		6685901.17		5853232		0		5853232

		ETD-27		Smart Grid Demonstration Project		0		360001.29		360001.29		0		524999		524999

		ETD-28		Transmission - Asset Management		545630.13		0		545630.13		1314996		0		1314996		1369996		0		1369996								1424996		0		1424996

		ETD-29		Transmission - NERC High Priority Mitigation		1350000		0		1350000		1900000		0		1900000

		ETD-30		Transmission - NERC Low Priority Mitigation								250000		0		250000		500000		0		500000								2500000		0		2500000

		ETD-31		Transmission - NERC Medium Priority Mitigation								1693000		0		1693000		3294000		0		3294000								2251000		0		2251000

		ETD-32		Ram Rat 2 US 95 Widening		0		816374.1		816374.1

		ETD-33		SCADA - SOO & BUCC		133262		0		133262		1090499		0		1090499		515008		0		515008								435015		0		435015

		ETD-34		Smart Grid Workforce Training Grant - DOE		0		359640.85		359640.85

		ETD-35		Spokane Smart Circuit		0		1103699.37		1103699.37

		ETD-36		Thornton 230 kV Switching Station		13568.5		0		13568.5

		ETD-37		Westside property purchase		69961		0		69961

		ETD-38		Customer Prepay														0		1996953		1996953

		ETD-39		Noxon Switchyard Rebuild														8425000		0		8425000								500000		0		500000

		ETD-40		Street Light Management														0		2319808		2319808								0		2319808		2319808



						17813411.6		28844897.03		46658308.63		32862540		60682404.39		93544944.39		48175180		74403137		122578317								45417489		75198715.82		120616204.8







				$ (000's)																										2016



				Electric Transmission (System): 		Jul-Dec 2013						2014						2015												Transmission

						System 		O&M Offsets				System 		O&M Offsets				System 		O&M Offsets

				I.  Reliability Compliance: 

		ETD-15		Substation - 115 kV Line Relay Upgrades		350391.42		$   -				950000		$   -				900000		$   -				0						850001

		ETD-29		Transmission - NERC High Priority Mitigation		1350000		-				1900000		-				0		-				0						0

		ETD-30		Transmission - NERC Low Priority Mitigation		-		-				250000		-				500000		-				0						2500000

		ETD-31		Transmission - NERC Medium Priority Mitigation		-		-				1693000		-				3294000		-				0						2251000

		ETD-33		SCADA - SOO & BUCC		133262		-				1090499		-				515008		-				0						435015

				Total Reliability Compliance		1833653.42		-				5883499		-				5209008		-



				II.  Contractual Requirements: 

		ETD-01		Colstrip Transmission		40388.47		-				368887		-				208220		-				0						215354

		ETD-20		Tribal Permits and Settlements		103483.96		-				495185		-				1430008		-				0						314986

		ETD-23		Clearwater Sub Upgrades		-		-				2699999		-				500000		-				0						500000

		ETD-36		Thornton 230 kV Switching Station		13568.5		-				-		-				-		-				0						0

				Total Contractual Requirements		157440.93		-				3564071		-				2138228		-



				III.  Reliability Improvements: 

		ETD-18		Substation - Distribution Station Rebuilds		5608		-				500000		-				-		-				0						2150000

		ETD-22		Spokane Valley Transmission Reinforcement		845325.87		-				1900000		-				600000		-				0						6440002

		ETD-26		Moscow 230 Substation Rebuild		6685901.17		-				5853232		-				-		-				0						0

		ETD-39		Noxon Switchyard Rebuild		-		-				-		-				8425000		-				0						500000

		ETD-37		Westside property purchase		69961		-				-		-				-		-				0						0

				Total Reliability Improvements		7606796.04		-				8253232		-				9025000		-



				IV.  Reliability  Replacement: 

		ETD-14		Storms		1095618.85		-				1100000		-				1100000		-				0						1200000

		ETD-16		Substation - Asset Mgmt. Capital Maintenance		1688813.06		-				2600001		-				2600001		-				0						2600001

		ETD-17		Substation - Capital Spares		463981		-				750000		-				7745001		-				0						1800000

		ETD-28		Transmission - Asset Management		545630.13		-				1314996		-				1369996		-				0						1424996

				Total Reliability Replacement: 		3794043.04		-				5764997		-				12814998		-



				V.  Reliability Compliance and Improvements: 

		ETD-09		Environmental Compliance		150000		-				100000		-				100000		-				0						100000

		ETD-11		Reconductors and Rebuilds		4271478.17		-				9296741		12000				18887946		10000				0						22136134

				Total Reliability Compliance and Improvements		4421478.17		-				9396741		12000				18987946		10000



						17813411.6		$   -				32862540		12000				48175180		10000										44567488





				$ (000's)



				Electric Distribution:		Jul-Dec 2013								2014								2015								2016

						System 		Washington 		Washington Offsets				System 		Washington 		Washington Offsets				System 		Washington 		Washington Offsets						Distribution



				I.  Distribution Projects: 

		ETD-02		Distribution Grid Modernization		6630217.85		6630000		-				9450013		6065963.345		-				13500000		8665650		-						21000001

		ETD-06		Distribution Wood Pole Management		4435797.8		2799165		-				14680322.39		9121000		-				15873038		9862000		56000						125000

		ETD-12		Segment Reconductor and FDR Tie Program		1472904.22		1473000		-				2653462		2431156		-				3073556		2859331		-						2500000

		ETD-13		Spokane Electric Network		1413245.4		1413245.4		-		0		2299700		2299700		-				2300016		2300016		-						0

		ETD-16		Substation - Asset Mgmt. Capital Maintenance		96840.93		62162.19297		-				1500000		962850		-				1500000		962850		-						0

		ETD-17		Substation - Capital Spares		31278.62		28000		-				2300000		2053000		-				800000		714000		-

		ETD-19		Substation - New Distribution Stations		372533.35		372533.35		-				378926		378926		-				2045000		2045000		-						0

		ETD-21		Worst Feeders		499681.98		320745.863		-				1499910		962792.229		-				2000000		1283800		-						0

		ETD-22		Spokane Valley Transmission Reinforcement		151256.72		151256.72		-				-		-		-				-		-		-						0

		ETD-25		Harrington 4 kV Cutover		-		-		-				1000000		1000000		-				1999816		1999816		-						0

		ETD-38		Customer Prepay		-		-		-				-		-		-				1996953		1281844.131		-						0

				Total Distribution Projects 		15103756.87		13250108.53		-				35762333.39		25275387.57		-				45088379		31974307.13		56000



				II.  Distribution Replacement Projects

		ETD-03		Distribution Line Protection		253282.2		162581.8442		-				250000		160475		-				125000		80237.5		-						125000
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		ETD-05		Distribution Transformer Change-Out Program		812673.13		643000		-				4700000		3718000		-				6900000		5459280		-						5800000

		ETD-09		Environmental Compliance		62500		49845		-				150000		118680		-				150000		118680		-						150000

		ETD-08		Electric Replacement/Relocation		1279005.78		844800		-				2300000		1379600		-				2400000		1439244		-						2500000

		ETD-10		Primary URD Cable Replacement		736605.02		550000		-				1000000		747000		-				1000000		747000		68000						0

		ETD-11		Reconductors and Rebuilds		-		-		-				2500000		1604750		-				2500000		1604750		-						2500000

		ETD-14		Storms		1888210.34		1046000		-				2200000		1219000		-				2299990		1274000		-						2300000

		ETD-18		Substation - Distribution Station Rebuilds		2460000		2425838		-				2730072		1697893		-				3124960		3018832		-						4719896

		ETD-24		Franchising for WSDOT		41666		41666		-				265000		265000		-				195000		195000		-

		ETD-40		Street Light Management		-		-		-				- 0		- 0		-				2319808		1489084.755		317000

				Total Distribution Replacement Projects 		12325978.99		8722730.844		-				24395072		16034398		-				29314758		20550108.26		385000



				III.   Smart Grid Projects 

		ETD-27		Smart Grid Demonstration Project		360001.29		360001.29		-				524999		525000		-				-		-		-						0

		ETD-34		Smart Grid Workforce Training Grant - DOE		359640.85		359640.85		-				-		-		-				-		-		-						0

		ETD-35		Spokane Smart Circuit		1103699.37		1103699.37		-				-		-		-				-		-		-						0

				Total Smart Grid Projects		1823341.51		1823341.51		-				524999		525000		-				-		-		-



		ETD-32		Ram Rat 2 US 95 Widening*		816374.1		524030.5348		-				-		-		-				-		-		-						0



				Total Distribution Excluding Idaho		30069451.47		24320211.41		-				60682404.39		41834785.57		-				74403137		52524415.39		441000						75198715.82



				IV.  Idaho Distribution Pojects (not included in this case)														0

				Lewiston Mill Road		-		-		-				1950000		-		-				-		- 0		- 0

				Lucky Friday  115kV Rebuild		1429000		-		-						-		-				-		- 0		- 0

				Appleway Increase Copacity		308000		-		-						-		-				-		- 0		- 0

				Pine Creek 230 Sub Switch and Relays		19000		-		-						-		-				-		- 0		- 0

				Substation-Distribuiton Station Rebuilds 		376000		-		-				4019989		-		-				1974028		- 0		- 0

				Feeder Upgrades 		48000		-		-				250000		-		-				2500000		- 0		- 0

				Substation - New Distribution Stations 		-		-		-				297732		-		-						- 0		- 0

				Segment Reconductor and FDR Tie Program 		402000		-		-				808121		-		-				801624		- 0		- 0

				Total Idaho Distribution Projects		2582000		-		-				7325842		-		-				5275652		- 0		- 0



				Total Distribution Including Idaho Direct 		32651451.47		24320211.41		$   -				68008246.39		41834785.57		$   -				79678789		52524415.39		441000



				* It was determined after finalizing the Pro Forma Cross Check Analysis, that this business case was inadvertently included in the Pro forma Cross Check calculation. Therefore, no description has been included.   
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Sheet4

		Elec Transmission 350-359		ED		AN		Clearwater Sub Upgrades		2571		Clearwater 115 kV Substation Upgrades		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		500,000		- 0		- 0		500,000

		Elec Transmission 350-359		ED		AN		Colstrip Transmission/PNACI		2214		Colstrip Transmission-PNACI Capital Additions		Trans/Dist		Programs				4,273		7,005		5,546		12,180		56,339		30,376		9,425		14,218		28,928		12,240		9,415		25,409		215,354

		Elec Transmission 350-359		ED		AN		Environmental Compliance		6101		Forest Srvc Rqmts		Environ Affairs		Mandated				4,000		4,000		6,000		7,000		8,000		12,000		12,000		11,000		11,000		9,000		8,000		8,000		100,000

		Elec Transmission 350-359		ED		AN		Noxon Switchyard Rebuild		2532		Noxon 230 kV Substation - Rebuild		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		500,000		500,000

		Elec Transmission 350-359		ED		AN		Spokane Valley Transmission Reinforcement		2474		Beacon-Boulder #2 115:  Capacity Upgrade		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		1,840,001		1,840,001

		Elec Transmission 350-359		ED		AN		Spokane Valley Transmission Reinforcement		2446		Irvin Sub - New Construction		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		4,600,001		- 0		- 0		- 0		4,600,001

		Elec Transmission 350-359		ED		AN		Storms		2051		Electric Transmission Plant-Storm		Trans/Dist		Programs				157,634		119,386		95,111		83,651		74,718		71,501		68,887		94,201		80,470		96,670		120,577		137,194		1,200,000

		Elec Transmission 350-359		ED		AN		Substation - 115 kV Line Relay Upgrades		2217		Spokane-CDA 115 kV Line Relay Upgrades		Trans/Dist		Projects				- 0		150,001		125,000		- 0		- 0		125,000		200,000		125,000		- 0		- 0		125,000		- 0		850,001

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2215		System - Replace High Voltage Breakers		Trans/Dist		Programs				- 0		- 0		- 0		100,000		- 0		- 0		- 0		100,000		- 0		100,000		100,000		- 0		400,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2252		System - Replace/Install Relays		Trans/Dist		Programs				- 0		- 0		75,000		- 0		- 0		75,000		- 0		- 0		75,000		50,000		- 0		75,000		350,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2280		System - Replace Obsolete Circuit Switchers		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		50,000		- 0		- 0		- 0		- 0		- 0		- 0		50,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2294		System - Batteries		Trans/Dist		Programs				25,000		- 0		12,500		25,000		- 0		12,500		25,000		- 0		12,500		25,000		- 0		12,500		150,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2449		System - Replace Substation Air Switches		Trans/Dist		Programs				33,333		- 0		33,334		- 0		33,333		- 0		33,334		- 0		33,334		- 0		33,333		- 0		200,001

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2481		System-Replace/Install Capacitor Banks		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		1,400,000		- 0		- 0		- 0		- 0		- 0		- 0		1,400,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2492		System-Install Autotransformer Diagnostic Monitor		Trans/Dist		Programs				- 0		- 0		50,000		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		50,000

		Elec Transmission 350-359		ED		AN		Substation - Capital Spares		2001		Power Circuit Breaker		Trans/Dist		Programs				- 0		- 0		250,000		- 0		750,000		- 0		300,000		- 0		250,000		- 0		250,000		- 0		1,800,000

		Elec Transmission 350-359		ED		AN		Substation - Distribution Station Rebuilds		2573		Little Fall 115 kV Sub - Rebuild		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		2,000,000		150,000		2,150,000

		Elec Transmission 350-359		ED		AN		Transmission - Asset Management		2057		Transmission Minor Rebuild		Trans/Dist		Programs				99,999		99,999		100,001		99,999		99,999		100,001		99,999		99,999		100,001		99,999		99,999		100,001		1,199,996

		Elec Transmission 350-359		ED		AN		Transmission - Asset Management		2254		System 115kV Air Switch Upgrade		Trans/Dist		Programs				18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		225,000

		Elec Transmission 350-359		ED		AN		Transmission - NERC Low Priority Mitigation		2579		Low Priority Ratings Mitigation		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		2,500,000		2,500,000

		Elec Transmission 350-359		ED		AN		Transmission - NERC Medium Priority Mitigation		2581		Medium Priority Ratings Mitigation		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		2,251,000		2,251,000

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2556		CDA-Pine Creek 115kV Transmission Line: Rebuild		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		4,575,000		4,575,000

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2557		9CE-Sunset 115kV Transmission Line: Rebuild		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		925,000		925,000

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2564		Devils Gap-Lind 115kV Transmission Rebuild Proj		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		4,050,558		4,050,558

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2577		Benewah-Moscow 230kV - Structure Replacement		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		8,060,576		8,060,576

		Elec Transmission 350-359		ED		WA		Transmission - Reconductors and Rebuilds		2310		West Plains Transmission Reinforce		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		1,025,000		1,025,000

		Elec Transmission 350-359		ED		WA		Transmission - Reconductors and Rebuilds		2457		Benton-Othello 115 Recond		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		3,500,000		3,500,000

		Elec Transmission 350-359		ED		AN		Tribal Permits and Settlements		2301		Tribal Permits and Settlements		Trans/Dist		Mandated				- 0		- 0		78,748		- 0		- 0		78,748		- 0		- 0		78,748		- 0		- 0		78,742		314,986






image4.emf
$ (000's)

Electric Distribution:

System  Washington 

WA 

Offsets System  Washington 

WA 

Offsets System  Washington 

WA 

Offset

s

I.  Distribution Projects: 

Distribution Grid Modernization 6,630 6,630 -              9,450 6,066 -            13,500 8,666 -           

Distribution Wood Pole Management 4,436 2,799 -              14,680 9,121 -            15,873 9,862 56

Segment Reconductor and FDR Tie Program 1,473 1,473 -              2,653 2,431 -            3,074 2,859 -           

Spokane Electric Network 1,413 1,413 -              2,300 2,300 -            2,300 2,300 -           

Substation - Asset Mgmt. Capital Maintenance 97 62 -              1,500 963 -            1,500 963 -           

Substation - Capital Spares 31 28 -              2,300 2,053 -            800 714 -           

Substation - New Distribution Stations 373 373 -              379 379 -            2,045 2,045 -           

Worst Feeders 500 321 -              1,500 963 -            2,000 1,284 -           

Spokane Valley Transmission Reinforcement 151 151 -              -                      -                        -            -                -                      -           

Harrington 4 kV Cutover -                     -                       -              1,000 1,000 -            2,000 2,000 -           

Customer Prepay -                     -                       -              -                      -                        -            1,997 1,282 -           

Total Distribution Projects  15,104 13,250 -              35,762 25,275 -            45,088 31,974 56

II.  Distribution Replacement Projects

Distribution Line Protection 253 163 -              250 160 -            125 80 -           

Distribution Minor Rebuild 4,792 2,959 -              8,300 5,124 -            8,300 5,124 -           

Distribution Transformer Change-Out Program 813 643 -              4,700 3,718 -            6,900 5,459 -           

Environmental Compliance 63 50 -              150 119 -            150 119 -           

Electric Replacement/Relocation 1,279 845 -              2,300 1,380 -            2,400 1,439 -           

Primary URD Cable Replacement 737 550 -              1,000 747 -            1,000 747 68

Reconductors and Rebuilds -                     -                       -              2,500 1,605 -            2,500 1,605 -           

Storms 1,888 1,046 -              2,200 1,219 -            2,300 1,274 -           

Substation - Distribution Station Rebuilds 2,460 2,426 -              2,730 1,698 -            3,125 3,019 -           

Franchising for WSDOT 42 42 -              265 265 -            195 195 -           

Street Light Management -                     -                       -              -                  -                    -            2,320 1,489 317

Total Distribution Replacement Projects  12,326 8,723 -              24,395 16,034 -            29,315 20,550 385

III.   Smart Grid Projects 

Smart Grid Demonstration Project 360 360 -              525 525 -            -                -                      -           

Smart Grid Workforce Training Grant - DOE 360 360 -              -                      -                        -            -                -                      -           

Spokane Smart Circuit 1,104 1,104 -              -                      -                        -            -                -                      -           

Total Smart Grid Projects 1,823 1,823 -              525 525 -            -                -                      -           

Ram Rat 2 US 95 Widening* 816 524 -              -                      -                        -            -                -                      -           

Total Distribution Excluding Idaho 30,069 24,320 -              60,682 41,835 -            74,403 52,524 441

IV.  Idaho Distribution Pojects (not included in this case)

Lewiston Mill Road -                     -                       -              1,950 -                        -            -                -                  -      

Lucky Friday  115kV Rebuild 1,429 -                       -              -                        -            -                -                  -      

Appleway Increase Copacity 308 -                       -              -                        -            -                -                  -      

Pine Creek 230 Sub Switch and Relays 19 -                       -              -                        -            -                -                  -      

Substation-Distribuiton Station Rebuilds  376 -                       -              4,020 -                        -            1,974 -                  -      

Feeder Upgrades  48 -                       -              250 -                        -            2,500 -                  -      

Substation - New Distribution Stations  -                     -                       -              298 -                        -            -                  -      

Segment Reconductor and FDR Tie Program  402 -                       -              808 -                        -            802 -                  -      

Total Idaho Distribution Projects 2,582 -                       -              7,326 -                        -            5,276 -                  -      

Total Distribution Including Idaho Direct  $ 32,651 $ 24,320 - $           $ 68,008 $ 41,835 - $         $ 79,679 $ 52,524 $ 441

* It was determined after finalizing the Pro Forma Cross Check Analysis, that this business case was inadvertently included in the Pro forma Cross Check 

calculation. Therefore, no description has been included.   
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				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:						0

				GP-01		Hydro - Base Load Hydro						1000000				ET-02		Enterprise Business Continuity Plan						450000

				GP-02		Hydro - Clark Fork Settlement Agreement						21946280				ET-03		Mobility in the Field						320000

				GP-03		Hydro - Generation Battery Replacement						115000				ET-04		Technology Refresh to Sustain Business Process						19362240

				GP-04		Hydro - Hydro Safety Minor Blanket						75000				ET-06		Enterprise Security						2186320

				GP-05		Hydro - Little Falls Plant Upgrade						9000000				ET-07		Technology Expansion to Enable Business Process						6059943

				GP-06		Hydro - Nine Mile Rehab						13800953				ET-09		High Voltage Protection for Substations						320001

				GP-07		Hydro - Regulating Hydro						3000000				ET-12		AFM COTS Migration						10000000

				GP-08		Hydro - Spokane River License Implementation						16222000												38698504

				GP-09		Other - Base Load Thermal Plant						2205000

				GP-10		Other - Peaking Generation						500001

				GP-14		Hydro - Long Lake Replace Field Windings						170000

				GP-17		Thermal - Colstrip Thermal Capital						5836350

				GP-22		Hydro - Cabinet Gorge Automation Replacement						715000

				GP-23		Hydro - Long Lake Plant Upgrades						605000

												75190584

																		Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

						General:										ETD-01		Colstrip Transmission/PNACI		215354				215354

				G-01		Capital Tools & Stores Equipment						2465741				ETD-02		Distribution Grid Modernization				21000001		21000001

				G-02		COF Long-Term Restructuring Plan						3500003				ETD-03		Distribution Line Protection				125000		125000

				G-03		Dollar Rd Service Center Addition & Remodel						8000000				ETD-04		Distribution Minor Rebuild				8300000		8300000

				G-04		Structures and Improvements/Furniture						3599999				ETD-05		Distribution Transformer Change-Out Program				5800000		5800000

				G-06		Apprentice Training						60000				ETD-06		Distribution Wood Pole Management				16092694.82		16092694.82

				G-08		Microwave Refresh						4034490				ETD-08		Electric Replacement/Relocation				2500000		2500000

				G-13		COF Long-term Restructure Ph2						6500001				ETD-09		Environmental Compliance		100000		150000		250000

				G-14		Jack Stewart Training Center Expansion						4500001				ETD-11		Reconductors and Rebuilds		22136134		2500000		24636134

												32660235				ETD-12		Segment Reconductor and FDR Tie Program				2701552		2701552

																ETD-13		Spokane Electric Network				2299760		2299760

																ETD-14		Storms		1200000		2300000		3500000

						Natural Gas Distribution:						0				ETD-15		Substation - 115 kV Line Relay Upgrades		850001				850001

				NGD-01		Aldyl A Replacement						17885272				ETD-16		Substation - Asset Mgmt. Capital Maintenance		2600001		1500000		4100001

				NGD-02		Cathodic Protection						800000				ETD-17		Substation - Capital Spares		1800000		765000		2565000

				NGD-03		Gas Non-Revenue Program						9108195.654				ETD-18		Substation - Distribution Station Rebuilds		2150000		4719896		6869896

				NGD-04		Gas Reinforcement						1000000				ETD-20		Tribal Permits and Settlements		314986				314986

				NGD-05		Gas Replacement Street & Highway						4500001				ETD-21		Worst Feeders				2000000		2000000

				NGD-06		Gas Telemetry						400000				ETD-22		Spokane Valley Transmission Reinforcement		6440002				6440002

				NGD-07		Isolated Steel Replacement						2818332				ETD-23		Clearwater Sub Upgrades		500000				500000

				NGD-08		Overbuilt Pipe Replacement						900000				ETD-24		Franchising for WSDOT				125004		125004

				NGD-09		Regulator Station Reliability Replacement						800001				ETD-28		Transmission - Asset Management		1424996				1424996

				NGD-10		Replace Deteriorating Steel Gas Systems						1000000				ETD-30		Transmission - NERC Low Priority Mitigation		2500000				2500000

				NGD-12		Gas PMC Program - Capital Replacements						1060900				ETD-31		Transmission - NERC Medium Priority Mitigation		2251000				2251000

				NGD-14		ERTs Replacement Program						943960				ETD-33		SCADA - SOO & BUCC		435015				435015

												41216661.65				ETD-39		Noxon Switchyard Rebuild		500000				500000

																ETD-40		Street Light Management				2319808		2319808

						Gas Underground Storage:														45417489		75198715.82		120616204.8

				GUS-1		Jackson Prairie Storage						1000000

												1000000												316082189.5



						Transportation:												Growth/Revenue - Producing						31873947.53

				T-01		CNG Fleet Conversion						200000

				T-02		Fleet Budget						6500000						Total Idaho Direct Capital Additions 2016						13575590

												6700000

																		Total Capital Additions in 2016						361531727
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				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:						0

				GP-01		Hydro - Base Load Hydro						1000000				ET-01		AvistaUtilities.com and AvaNet Redesign						240000

				GP-02		Hydro - Clark Fork Settlement Agreement						7080852				ET-02		Enterprise Business Continuity Plan						450000

				GP-03		Hydro - Generation Battery Replacement						183000				ET-03		Mobility in the Field						420001

				GP-04		Hydro - Hydro Safety Minor Blanket						70000				ET-04		Technology Refresh to Sustain Business Process						19362232

				GP-05		Hydro - Little Falls Plant Upgrade						6500000				ET-06		Enterprise Security						2185004

				GP-06		Hydro - Nine Mile Rehab						47043875				ET-07		Technology Expansion to Enable Business Process						5799100

				GP-07		Hydro - Regulating Hydro						3000000				ET-09		High Voltage Protection for Substations						320000

				GP-08		Hydro - Spokane River License Implementation						462000				ET-10		Next Generation Radio Refresh						27000

				GP-09		Other  - Base Load Thermal Plant						2200000				ET-12		AFM COTS Migration						8350000

				GP-10		Other  - Peaking Generation						500000				ET-13		Financial Forecast Model						500000

				GP-14		Hydro - Long Lake Replace Field Windings						2430000												37653337

				GP-17		Thermal - Colstrip Thermal Capital						3176850

				GP-19		Hydro - Post Falls South Channel Replacement						11008000

				GP-20		Hydro - Cabinet Gorge Unit 1 Refurbishment						11400000

				GP-21		Thermal - KFGS Ash Collector						1907000

												97961577						Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

																ETD-01		Colstrip Transmission/PNACI		208220		0		208220

						General:										ETD-02		Distribution Grid Modernization		0		13500000		13500000

				G-01		Capital Tools & Stores Equipment						2348325				ETD-03		Distribution Line Protection		0		125000		125000

				G-02		COF Long-Term Restructuring Plan						1500002				ETD-04		Distribution Minor Rebuild		0		8300000		8300000

				G-04		Structures and Improvements/Furniture						3599999				ETD-05		Distribution Transformer Change-Out Program		0		6900000		6900000

				G-06		Apprentice Training						60000				ETD-06		Distribution Wood Pole Management		0		15873038		15873038

				G-07		HVAC Renovation Project						8000000				ETD-08		Electric Replacement/Relocation		0		2400000		2400000

				G-08		Microwave Refresh						1072762				ETD-09		Environmental Compliance		100000		150000		250000

				G-12		New Deer Park Service Center						2500003				ETD-10		Primary URD Cable Replacement		0		1000000		1000000

				G-13		COF Long-term Restructure Ph2						2000001				ETD-11		Reconductors and Rebuilds		18887946		2500000		21387946

												21081092				ETD-12		Segment Reconductor and FDR Tie Program		0		3073556		3073556

																ETD-13		Spokane Electric Network		0		2300016		2300016

																ETD-14		Storms		1100000		2299990		3399990

																ETD-15		Substation - 115 kV Line Relay Upgrades		900000		0		900000

						Natural Gas Distribution:						0				ETD-16		Substation - Asset Mgmt. Capital Maintenance		2600001		1500000		4100001

				NGD-01		Aldyl A Replacement						16817428				ETD-17		Substation - Capital Spares		7745001		800000		8545001

				NGD-02		Cathodic Protection						800000				ETD-18		Substation - Distribution Station Rebuilds		0		3124960		3124960

				NGD-03		Gas Non-Revenue Program						8925442.99				ETD-19		Substation - New Distribution Stations		0		2045000		2045000

				NGD-04		Gas Reinforcement						1000000				ETD-20		Tribal Permits and Settlements		1430008		0		1430008

				NGD-05		Gas Replacement Street & Highway						4500001				ETD-21		Worst Feeders		0		2000000		2000000

				NGD-06		Gas Telemetry						400000				ETD-22		Spokane Valley Transmission Reinforcement		600000		0		600000

				NGD-07		Isolated Steel Replacement						2818333				ETD-23		Clearwater Sub Upgrades		500000		0		500000

				NGD-08		Overbuilt Pipe Replacement						900000				ETD-24		Franchising for WSDOT		0		195000		195000

				NGD-09		Regulator Station Reliability Replacement						800001				ETD-25		Harrington 4 kV Cutover		0		1999816		1999816

				NGD-10		Replace Deteriorating Steel Gas Systems						1000001				ETD-28		Transmission - Asset Management		1369996		0		1369996

				NGD-12		Gas PMC Program - Capital Replacements						1030001				ETD-30		Transmission - NERC Low Priority Mitigation		500000		0		500000

				NGD-14		ERTs Replacement Program						901891				ETD-31		Transmission - NERC Medium Priority Mitigation		3294000		0		3294000

				NGD-15		Goldendale HP						3499921				ETD-33		SCADA - SOO & BUCC		515008				515008

				NGD-16		Reinforcement, Hwy 2 Kaiser						1399925				ETD-38		Customer Prepay		0		1996953		1996953

				NGD-17		Spokane St Bridge Gas						0				ETD-39		Noxon Switchyard Rebuild		8425000		0		8425000

												44792944.99				ETD-40		Street Light Management		0		2319808		2319808

																				48175180		74403137		122578317



						Gas Underground Storage:																		331767268

				GUS-1		Jackson Prairie Storage						1000000

												1000000						Growth/Revenue - Producing						30567252



						Transportation:												Total Idaho Direct Capital Additions 2015						11775684

				T-01		CNG Fleet Conversion						200000

				T-02		Fleet Budget						6500000						Total Capital Additions in 2015						374110204

												6700000









&"Times New Roman,Bold Italic"&20Avista 2015 Capital Additions Detail (System)	Exhibit No. ___(DBD-4)




2014





				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:

				GP-01		Hydro - Base Load Hydro						1000000				ET-01		AvistaUtilities.com and AvaNet Redesign						1538000

				GP-02		Hydro - Clark Fork Settlement Agreement						10830332				ET-02		Enterprise Business Continuity Plan						482000

				GP-03		Hydro - Generation Battery Replacement						100000				ET-03		Mobility in the Field						690000

				GP-04		Hydro - Hydro Safety Minor Blanket						65000				ET-04		Technology Refresh to Sustain Business Process						13862248

				GP-05		Hydro - Little Falls Plant Upgrade						9000000				ET-05		CSS Replacement						67341265

				GP-06		Hydro - Nine Mile Rehab						9208122				ET-06		Enterprise Security						2183312

				GP-07		Hydro - Regulating Hydro						2500000				ET-07		Technology Expansion to Enable Business Process						3835564

				GP-08		Hydro - Spokane River License Implementation						4815000				ET-09		High Voltage Protection for Substations						2013900

				GP-09		Other  - Base Load Thermal Plant						2200000				ET-10		Next Generation Radio Refresh						7235207

				GP-10		Other  - Peaking Generation						500000				ET-11		GridGlo GFX Integration						240000

				GP-14		Hydro - Long Lake Replace Field Windings						800000												99421496

				GP-15		Hydro - Noxon Spare Coils						1350000

				GP-16		Other  - CS2 Inlet Air Sys						500000						Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

				GP-17		Thermal - Colstrip Thermal Capital						8004285				ETD-01		Colstrip Transmission/PNACI		368887				368887

				GP-18		Thermal - Kettle Falls Water Supply						1615000				ETD-02		Distribution Grid Modernization		0		9450013		9450013

												52487739				ETD-03		Distribution Line Protection		0		250000		250000

																ETD-04		Distribution Minor Rebuild		0		8300000		8300000

						General:										ETD-05		Distribution Transformer Change-Out Program		0		4700000		4700000

				G-01		Capital Tools & Stores Equipment						1936501				ETD-06		Distribution Wood Pole Management				14680322.39		14680322.39

				G-02		COF Long-Term Restructuring Plan						2000001				ETD-08		Electric Replacement/Relocation				2300000		2300000

				G-04		Structures and Improvements/Furniture						3353304				ETD-09		Environmental Compliance		100000		150000		250000

				G-06		Apprentice Training						60000				ETD-10		Primary URD Cable Replacement		0		1000000		1000000

				G-07		HVAC Renovation Project						2000000				ETD-11		Reconductors and Rebuilds		9296741		2500000		11796741

				G-08		Microwave Refresh						1625380				ETD-12		Segment Reconductor and FDR Tie Program		0		2653462		2653462

				G-10		Mechanical Shop 3 Ton Crane						154000				ETD-13		Spokane Electric Network		0		2299700		2299700

				G-11		Transmission Outage Management						300000				ETD-14		Storms		1100000		2200000		3300000

												11429186				ETD-15		Substation - 115 kV Line Relay Upgrades		950000		0		950000

																ETD-16		Substation - Asset Mgmt. Capital Maintenance		2600001		1500000		4100001

																ETD-17		Substation - Capital Spares		750000		2300000		3050000

																ETD-18		Substation - Distribution Station Rebuilds		500000		2730072		3230072

						Natural Gas Distribution:										ETD-19		Substation - New Distribution Stations		0		378926		378926

				NGD-01		Aldyl A Replacement						16452196				ETD-20		Tribal Permits and Settlements		495185		0		495185

				NGD-02		Cathodic Protection						800000				ETD-21		Worst Feeders		0		1499910		1499910

				NGD-03		Gas Non-Revenue Program						7402023.228				ETD-22		Spokane Valley Transmission Reinforcement		1900000		0		1900000

				NGD-04		Gas Reinforcement						1000000				ETD-23		Clearwater Sub Upgrades		2699999		0		2699999

				NGD-05		Gas Replacement Street & Highway						4500001				ETD-24		Franchising for WSDOT		0		265000		265000

				NGD-06		Gas Telemetry						400000				ETD-25		Harrington 4 kV Cutover		0		1000000		1000000

				NGD-07		Isolated Steel Replacement						2598333				ETD-26		Moscow 230 Substation Rebuild		5853232		0		5853232

				NGD-08		Overbuilt Pipe Replacement						900000				ETD-27		Smart Grid Demonstration Project		0		524999		524999

				NGD-09		Regulator Station Reliability Replacement						600000				ETD-28		Transmission - Asset Management		1314996		0		1314996

				NGD-10		Replace Deteriorating Steel Gas Systems						800001				ETD-29		Transmission - NERC High Priority Mitigation		1900000		0		1900000

				NGD-12		Gas PMC Program - Capital Replacements						1000000				ETD-30		Transmission - NERC Low Priority Mitigation		250000		0		250000

												36452554.23				ETD-31		Transmission - NERC Medium Priority Mitigation		1693000		0		1693000

																ETD-33		SCADA - SOO & BUCC		1090499				1090499

																				32862540		60682404.39		93544944.39

						Gas Underground Storage:

				GUS-01		Jackson Prairie Storage						500000

												500000						Total Non-Revenue Capital						299621421.6



						Transportation:												Growth/Revenue - Producing						26588142

				T-01		CNG Fleet Conversion						200000

				T-02		Fleet Budget						5585502						Total Idaho Direct Capital Additions 2014						13625908

												5785502

																		Total Oregon Direct Capital Additions 2014						279990



																		Total Capital Additions in 2014						340115461.6
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2013





				Attachment No.								$ (000's)				Attachment No.								$ (000's)

						Generation / Production:												Enterprise Technology:

				GP-01		Hydro - Base Load Hydro						903431				ET-01		AvistaUtilities.com and AvaNet Redesign						1000000

				GP-02		Hydro - Clark Fork Settlement Agreement						1718971				ET-02		Enterprise Business Continuity Plan						338500.89

				GP-03		Hydro - Generation Battery Replacement						111988				ET-03		Mobility in the Field						112500

				GP-04		Hydro - Hydro Safety Minor Blanket						50000				ET-04		Technology Refresh to Sustain Business Process						10919250.99

				GP-05		Hydro - Little Falls Plant Upgrade						27193.49				ET-05		CSS Replacement						9184419.88

				GP-06		Hydro - Nine Mile Rehab						989505.85				ET-06		Enterprise Security						1529632.96

				GP-07		Hydro - Regulating Hydro						3291709.24				ET-07		Technology Expansion to Enable Business Process						3311449.22

				GP-08		Hydro - Spokane River License Implementation						1859928				ET-08		RTCCS Refresh						-3132

				GP-09		Thermal - Base Load Thermal Plant						4134733.97				ET-09		High Voltage Protection for Substations						1457283.27

				GP-10		Thermal - Peaking Generation						999957.09				ET-10		Next Generation Radio Refresh						1999315

				GP-11		Hydro - Post Falls Intake Gate						1312												29849220.21

				GP-12		Other  - Coyote Springs LTSA						178750

				GP-13		Other  - Rathdrum CT Upgrade Unit						44564.13

												14312043.77						Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 

																ETD-01		Colstrip Transmission/PNACI		40388.47		0		40388.47

						General:										ETD-02		Distribution Grid Modernization		0		6630217.85		6630217.85

				G-01		Capital Tools & Stores Equipment						403613.78				ETD-03		Distribution Line Protection		0		253282.2		253282.2

				G-02		COF Long-Term Restructuring Plan						8460651.54				ETD-04		Distribution Minor Rebuild		0		4792036.52		4792036.52

				G-03		Dollar Rd Service Center Addition & Remodel						213191.43				ETD-05		Distribution Transformer Change-Out Program		0		812673.13		812673.13

				G-04		Structures and Improvements/Furniture						2024941.45				ETD-06		Distribution Wood Pole Management		0		4435797.8		4435797.8

				G-05		Clinic Expansion Project						150000				ETD-08		Electric Replacement/Relocation		0		1279005.78		1279005.78

				G-06		Apprentice Training						10000				ETD-09		Environmental Compliance		150000		62500		212500

				G-07		HVAC Renovation Project						6506814.16				ETD-10		Primary URD Cable Replacement		0		736605.02		736605.02

				G-08		Microwave Refresh						3170900.29				ETD-11		Reconductors and Rebuilds		4271478.17		0		4271478.17

																ETD-12		Segment Reconductor and FDR Tie Program		0		1472904.22		1472904.22

												20940112.65				ETD-13		Spokane Electric Network		0		1413245.4		1413245.4

																ETD-14		Storms		1095618.85		1888210.34		2983829.19

						Natural Gas Distribution:										ETD-15		Substation - 115 kV Line Relay Upgrades		350391.42		0		350391.42

				NGD-01		Aldyl A Replacement						8462766.6				ETD-16		Substation - Asset Mgmt. Capital Maintenance		1688813.06		96840.93		1785653.99

				NGD-02		Cathodic Protection						172435.91				ETD-17		Substation - Capital Spares		463981		31278.62		495259.62

				NGD-03		Gas Non-Revenue Program						4727578.92				ETD-18		Substation - Distribution Station Rebuilds		5608		1235445.56		1241053.56

				NGD-04		Gas Reinforcement						394839.6				ETD-19		Substation - New Distribution Stations		0		372533.35		372533.35

				NGD-05		Gas Replacement Street & Highway						1937744.01				ETD-20		Tribal Permits and Settlements		103483.96		0		103483.96

				NGD-06		Gas Telemetry						98032				ETD-21		Worst Feeders		0		499681.98		499681.98

				NGD-07		Isolated Steel Replacement						1121333.67				ETD-22		Spokane Valley Transmission Reinforcement		845325.87		151256.72		996582.59

				NGD-08		Overbuilt Pipe Replacement						389752.9				ETD-24		Franchising for WSDOT				41666		41666

				NGD-09		Regulator Station Reliability Replacement						217565.86				ETD-26		Moscow 230 Substation Rebuild		6685901.17		0		6685901.17

				NGD-10		Replace Deteriorating Steel Gas Systems						494819.11				ETD-27		Smart Grid Demonstration Project		0		360001.29		360001.29

																ETD-28		Transmission - Asset Management		545630.13		0		545630.13

												18016868.58				ETD-29		Transmission - NERC High Priority Mitigation		1350000		0		1350000

						Gas Underground Storage:										ETD-32		Ram Rat 2 US 95 Widening		0		816374.1		816374.1

				GUS-01		Jackson Prairie Storage						450217.51				ETD-33		SCADA - SOO & BUCC		133262		0		133262

												450217.51				ETD-34		Smart Grid Workforce Training Grant - DOE		0		359640.85		359640.85

						Transportation:										ETD-35		Spokane Smart Circuit		0		1103699.37		1103699.37

				T-01		CNG Fleet Conversion						932167				ETD-36		Thornton 230 kV Switching Station		13568.5		0		13568.5

				T-02		Fleet Budget						4286957.13				ETD-37		Westside property purchase		69961		0		69961

												5219124.13								17813411.6		28844897.03		46658308.63



																		Total Non-Revenue Capital						135445895.5



																		Total Idaho Direct Capital Additions 2013						17125000



																		Total Oregon Direct Capital Additions 2013						5509000



																		Total Capital Additions in 2013						3017000



																		Total Capital Additions in 2013						161096895.5
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Tables





				$ (000's)		Jul-Dec 2013						2014						2015												2016

				Electric Transmission / Distribution:		Transmission		Distribution		Total Transmission & Distribution 		Transmission		Distribution		Total Transmission & Distribution 		Transmission		Distribution		Total Transmission & Distribution 								Transmission		Distribution		Total Transmission & Distribution 



		ETD-01		Colstrip Transmission/PNACI		40388.47		0		40388.47		368887		0		368887		208220		0		208220								215354		0		215354

		ETD-02		Distribution Grid Modernization		0		6630217.85		6630217.85		0		9450013		9450013		0		13500000		13500000								0		21000001		21000001

		ETD-03		Distribution Line Protection		0		253282.2		253282.2		0		250000		250000		0		125000		125000								0		125000		125000

		ETD-04		Distribution Minor Rebuild		0		4792036.52		4792036.52		0		8300000		8300000		0		8300000		8300000								0		8300000		8300000

		ETD-05		Distribution Transformer Change-Out Program		0		812673.13		812673.13		0		4700000		4700000		0		6900000		6900000								0		5800000		5800000

		ETD-06		Distribution Wood Pole Management		0		4435797.8		4435797.8		0		14680322.39		14680322.39		0		15873038		15873038								0		16092694.82		16092694.82

		ETD-08		Electric Replacement/Relocation		0		1279005.78		1279005.78		0		2300000		2300000		0		2400000		2400000								0		2500000		2500000

		ETD-09		Environmental Compliance		150000		62500		212500		100000		150000		250000		100000		150000		250000								100000		150000		250000

		ETD-10		Primary URD Cable Replacement		0		736605.02		736605.02		0		1000000		1000000		0		1000000		1000000

		ETD-11		Reconductors and Rebuilds		4271478.17		0		4271478.17		9296741		2500000		11796741		18887946		2500000		21387946								22136134		2500000		24636134

		ETD-12		Segment Reconductor and FDR Tie Program		0		1472904.22		1472904.22		0		2653462		2653462		0		3073556		3073556								0		2701552		2701552

		ETD-13		Spokane Electric Network		0		1413245.4		1413245.4		0		2299700		2299700		0		2300016		2300016								0		2299760		2299760

		ETD-14		Storms		1095618.85		1888210.34		2983829.19		1100000		2200000		3300000		1100000		2299990		3399990								1200000		2300000		3500000

		ETD-15		Substation - 115 kV Line Relay Upgrades		350391.42		0		350391.42		950000		0		950000		900000		0		900000								850001		0		850001

		ETD-16		Substation - Asset Mgmt. Capital Maintenance		1688813.06		96840.93		1785653.99		2600001		1500000		4100001		2600001		1500000		4100001								2600001		1500000		4100001

		ETD-17		Substation - Capital Spares		463981		31278.62		495259.62		750000		2300000		3050000		7745001		800000		8545001								1800000		765000		2565000

		ETD-18		Substation - Distribution Station Rebuilds		5608		1235445.56		1241053.56		500000		2730072		3230072		0		3124960		3124960								2150000		4719896		6869896

		ETD-19		Substation - New Distribution Stations		0		372533.35		372533.35		0		378926		378926		0		2045000		2045000

		ETD-20		Tribal Permits and Settlements		103483.96		0		103483.96		495185		0		495185		1430008		0		1430008								314986		0		314986

		ETD-21		Worst Feeders		0		499681.98		499681.98		0		1499910		1499910		0		2000000		2000000								0		2000000		2000000

		ETD-22		Spokane Valley Transmission Reinforcement		845325.87		151256.72		996582.59		1900000		0		1900000		600000		0		600000								6440002		0		6440002

		ETD-23		Clearwater Sub Upgrades								2699999		0		2699999		500000		0		500000								500000		0		500000

		ETD-24		Franchising for WSDOT		0		41666		41666		0		265000		265000		0		195000		195000								0		125004		125004

		ETD-25		Harrington 4 kV Cutover								0		1000000		1000000		0		1999816		1999816

		ETD-26		Moscow 230 Substation Rebuild		6685901.17		0		6685901.17		5853232		0		5853232

		ETD-27		Smart Grid Demonstration Project		0		360001.29		360001.29		0		524999		524999

		ETD-28		Transmission - Asset Management		545630.13		0		545630.13		1314996		0		1314996		1369996		0		1369996								1424996		0		1424996

		ETD-29		Transmission - NERC High Priority Mitigation		1350000		0		1350000		1900000		0		1900000

		ETD-30		Transmission - NERC Low Priority Mitigation								250000		0		250000		500000		0		500000								2500000		0		2500000

		ETD-31		Transmission - NERC Medium Priority Mitigation								1693000		0		1693000		3294000		0		3294000								2251000		0		2251000

		ETD-32		Ram Rat 2 US 95 Widening		0		816374.1		816374.1

		ETD-33		SCADA - SOO & BUCC		133262		0		133262		1090499		0		1090499		515008		0		515008								435015		0		435015

		ETD-34		Smart Grid Workforce Training Grant - DOE		0		359640.85		359640.85

		ETD-35		Spokane Smart Circuit		0		1103699.37		1103699.37

		ETD-36		Thornton 230 kV Switching Station		13568.5		0		13568.5

		ETD-37		Westside property purchase		69961		0		69961

		ETD-38		Customer Prepay														0		1996953		1996953

		ETD-39		Noxon Switchyard Rebuild														8425000		0		8425000								500000		0		500000

		ETD-40		Street Light Management														0		2319808		2319808								0		2319808		2319808



						17813411.6		28844897.03		46658308.63		32862540		60682404.39		93544944.39		48175180		74403137		122578317								45417489		75198715.82		120616204.8





				$ (000's)																										2016



				Electric Transmission (System): 		Jul-Dec 2013						2014						2015												Transmission

						System 		O&M Offsets				System 		O&M Offsets				System 		O&M Offsets

				I.  Reliability Compliance: 

		ETD-15		Substation - 115 kV Line Relay Upgrades		350391.42		$   -				950000		$   -				900000		$   -				0						850001

		ETD-29		Transmission - NERC High Priority Mitigation		1350000		-				1900000		-				0		-				0						0

		ETD-30		Transmission - NERC Low Priority Mitigation		-		-				250000		-				500000		-				0						2500000

		ETD-31		Transmission - NERC Medium Priority Mitigation		-		-				1693000		-				3294000		-				0						2251000

		ETD-33		SCADA - SOO & BUCC		133262		-				1090499		-				515008		-				0						435015

				Total Reliability Compliance		1833653.42		-				5883499		-				5209008		-



				II.  Contractual Requirements: 

		ETD-01		Colstrip Transmission		40388.47		-				368887		-				208220		-				0						215354

		ETD-20		Tribal Permits and Settlements		103483.96		-				495185		-				1430008		-				0						314986

		ETD-23		Clearwater Sub Upgrades		-		-				2699999		-				500000		-				0						500000

		ETD-36		Thornton 230 kV Switching Station		13568.5		-				-		-				-		-				0						0

				Total Contractual Requirements		157440.93		-				3564071		-				2138228		-



				III.  Reliability Improvements: 

		ETD-18		Substation - Distribution Station Rebuilds		5608		-				500000		-				-		-				0						2150000

		ETD-22		Spokane Valley Transmission Reinforcement		845325.87		-				1900000		-				600000		-				0						6440002

		ETD-26		Moscow 230 Substation Rebuild		6685901.17		-				5853232		-				-		-				0						0

		ETD-39		Noxon Switchyard Rebuild		-		-				-		-				8425000		-				0						500000

		ETD-37		Westside property purchase		69961		-				-		-				-		-				0						0

				Total Reliability Improvements		7606796.04		-				8253232		-				9025000		-



				IV.  Reliability  Replacement: 

		ETD-14		Storms		1095618.85		-				1100000		-				1100000		-				0						1200000

		ETD-16		Substation - Asset Mgmt. Capital Maintenance		1688813.06		-				2600001		-				2600001		-				0						2600001

		ETD-17		Substation - Capital Spares		463981		-				750000		-				7745001		-				0						1800000

		ETD-28		Transmission - Asset Management		545630.13		-				1314996		-				1369996		-				0						1424996

				Total Reliability Replacement: 		3794043.04		-				5764997		-				12814998		-



				V.  Reliability Compliance and Improvements: 

		ETD-09		Environmental Compliance		150000		-				100000		-				100000		-				0						100000

		ETD-11		Reconductors and Rebuilds		4271478.17		-				9296741		12000				18887946		10000				0						22136134

				Total Reliability Compliance and Improvements		4421478.17		-				9396741		12000				18987946		10000



						17813411.6		$   -				32862540		12000				48175180		10000										44567488





				$ (000's)



				Electric Distribution:		Jul-Dec 2013								2014								2015								2016

						System 		Washington 		WA Offsets				System 		Washington 		WA Offsets				System 		Washington 		WA Offsets						Distribution



				I.  Distribution Projects: 

		ETD-02		Distribution Grid Modernization		6630217.85		6630000		-				9450013		6065963.345		-				13500000		8665650		-						21000001

		ETD-06		Distribution Wood Pole Management		4435797.8		2799165		-				14680322.39		9121000		-				15873038		9862000		56000						125000

		ETD-12		Segment Reconductor and FDR Tie Program		1472904.22		1473000		-				2653462		2431156		-				3073556		2859331		-						2500000

		ETD-13		Spokane Electric Network		1413245.4		1413245.4		-		0		2299700		2299700		-				2300016		2300016		-						0

		ETD-16		Substation - Asset Mgmt. Capital Maintenance		96840.93		62162.19297		-				1500000		962850		-				1500000		962850		-						0

		ETD-17		Substation - Capital Spares		31278.62		28000		-				2300000		2053000		-				800000		714000		-

		ETD-19		Substation - New Distribution Stations		372533.35		372533.35		-				378926		378926		-				2045000		2045000		-						0

		ETD-21		Worst Feeders		499681.98		320745.863		-				1499910		962792.229		-				2000000		1283800		-						0

		ETD-22		Spokane Valley Transmission Reinforcement		151256.72		151256.72		-				-		-		-				-		-		-						0

		ETD-25		Harrington 4 kV Cutover		-		-		-				1000000		1000000		-				1999816		1999816		-						0

		ETD-38		Customer Prepay		-		-		-				-		-		-				1996953		1281844.131		-						0

				Total Distribution Projects 		15103756.87		13250108.53		-				35762333.39		25275387.57		-				45088379		31974307.13		56000



				II.  Distribution Replacement Projects

		ETD-03		Distribution Line Protection		253282.2		162581.8442		-				250000		160475		-				125000		80237.5		-						125000
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		ETD-05		Distribution Transformer Change-Out Program		812673.13		643000		-				4700000		3718000		-				6900000		5459280		-						5800000

		ETD-09		Environmental Compliance		62500		49845		-				150000		118680		-				150000		118680		-						150000

		ETD-08		Electric Replacement/Relocation		1279005.78		844800		-				2300000		1379600		-				2400000		1439244		-						2500000

		ETD-10		Primary URD Cable Replacement		736605.02		550000		-				1000000		747000		-				1000000		747000		68000						0

		ETD-11		Reconductors and Rebuilds		-		-		-				2500000		1604750		-				2500000		1604750		-						2500000

		ETD-14		Storms		1888210.34		1046000		-				2200000		1219000		-				2299990		1274000		-						2300000

		ETD-18		Substation - Distribution Station Rebuilds		2460000		2425838		-				2730072		1697893		-				3124960		3018832		-						4719896

		ETD-24		Franchising for WSDOT		41666		41666		-				265000		265000		-				195000		195000		-

		ETD-40		Street Light Management		-		-		-				- 0		- 0		-				2319808		1489084.755		317000

				Total Distribution Replacement Projects 		12325978.99		8722730.844		-				24395072		16034398		-				29314758		20550108.26		385000



				III.   Smart Grid Projects 

		ETD-27		Smart Grid Demonstration Project		360001.29		360001.29		-				524999		525000		-				-		-		-						0

		ETD-34		Smart Grid Workforce Training Grant - DOE		359640.85		359640.85		-				-		-		-				-		-		-						0

		ETD-35		Spokane Smart Circuit		1103699.37		1103699.37		-				-		-		-				-		-		-						0

				Total Smart Grid Projects		1823341.51		1823341.51		-				524999		525000		-				-		-		-



		ETD-32		Ram Rat 2 US 95 Widening*		816374.1		524030.5348		-				-		-		-				-		-		-						0



				Total Distribution Excluding Idaho		30069451.47		24320211.41		-				60682404.39		41834785.57		-				74403137		52524415.39		441000						75198715.82



				IV.  Idaho Distribution Pojects (not included in this case)														0

				Lewiston Mill Road		-		-		-				1950000		-		-				-		- 0		- 0

				Lucky Friday  115kV Rebuild		1429000		-		-						-		-				-		- 0		- 0

				Appleway Increase Copacity		308000		-		-						-		-				-		- 0		- 0

				Pine Creek 230 Sub Switch and Relays		19000		-		-						-		-				-		- 0		- 0

				Substation-Distribuiton Station Rebuilds 		376000		-		-				4019989		-		-				1974028		- 0		- 0

				Feeder Upgrades 		48000		-		-				250000		-		-				2500000		- 0		- 0

				Substation - New Distribution Stations 		-		-		-				297732		-		-						- 0		- 0

				Segment Reconductor and FDR Tie Program 		402000		-		-				808121		-		-				801624		- 0		- 0

				Total Idaho Distribution Projects		2582000		-		-				7325842		-		-				5275652		- 0		- 0



				Total Distribution Including Idaho Direct 		32651451.47		24320211.41		$   -				68008246.39		41834785.57		$   -				79678789		52524415.39		441000



				* It was determined after finalizing the Pro Forma Cross Check Analysis, that this business case was inadvertently included in the Pro forma Cross Check calculation. Therefore, no description has been included.   
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Sheet4

		Elec Transmission 350-359		ED		AN		Clearwater Sub Upgrades		2571		Clearwater 115 kV Substation Upgrades		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		500,000		- 0		- 0		500,000

		Elec Transmission 350-359		ED		AN		Colstrip Transmission/PNACI		2214		Colstrip Transmission-PNACI Capital Additions		Trans/Dist		Programs				4,273		7,005		5,546		12,180		56,339		30,376		9,425		14,218		28,928		12,240		9,415		25,409		215,354

		Elec Transmission 350-359		ED		AN		Environmental Compliance		6101		Forest Srvc Rqmts		Environ Affairs		Mandated				4,000		4,000		6,000		7,000		8,000		12,000		12,000		11,000		11,000		9,000		8,000		8,000		100,000

		Elec Transmission 350-359		ED		AN		Noxon Switchyard Rebuild		2532		Noxon 230 kV Substation - Rebuild		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		500,000		500,000

		Elec Transmission 350-359		ED		AN		Spokane Valley Transmission Reinforcement		2474		Beacon-Boulder #2 115:  Capacity Upgrade		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		1,840,001		1,840,001

		Elec Transmission 350-359		ED		AN		Spokane Valley Transmission Reinforcement		2446		Irvin Sub - New Construction		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		4,600,001		- 0		- 0		- 0		4,600,001

		Elec Transmission 350-359		ED		AN		Storms		2051		Electric Transmission Plant-Storm		Trans/Dist		Programs				157,634		119,386		95,111		83,651		74,718		71,501		68,887		94,201		80,470		96,670		120,577		137,194		1,200,000

		Elec Transmission 350-359		ED		AN		Substation - 115 kV Line Relay Upgrades		2217		Spokane-CDA 115 kV Line Relay Upgrades		Trans/Dist		Projects				- 0		150,001		125,000		- 0		- 0		125,000		200,000		125,000		- 0		- 0		125,000		- 0		850,001

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2215		System - Replace High Voltage Breakers		Trans/Dist		Programs				- 0		- 0		- 0		100,000		- 0		- 0		- 0		100,000		- 0		100,000		100,000		- 0		400,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2252		System - Replace/Install Relays		Trans/Dist		Programs				- 0		- 0		75,000		- 0		- 0		75,000		- 0		- 0		75,000		50,000		- 0		75,000		350,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2280		System - Replace Obsolete Circuit Switchers		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		50,000		- 0		- 0		- 0		- 0		- 0		- 0		50,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2294		System - Batteries		Trans/Dist		Programs				25,000		- 0		12,500		25,000		- 0		12,500		25,000		- 0		12,500		25,000		- 0		12,500		150,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2449		System - Replace Substation Air Switches		Trans/Dist		Programs				33,333		- 0		33,334		- 0		33,333		- 0		33,334		- 0		33,334		- 0		33,333		- 0		200,001

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2481		System-Replace/Install Capacitor Banks		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		1,400,000		- 0		- 0		- 0		- 0		- 0		- 0		1,400,000

		Elec Transmission 350-359		ED		AN		Substation - Asset Mgmt. Capital Maintenance		2492		System-Install Autotransformer Diagnostic Monitor		Trans/Dist		Programs				- 0		- 0		50,000		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		50,000

		Elec Transmission 350-359		ED		AN		Substation - Capital Spares		2001		Power Circuit Breaker		Trans/Dist		Programs				- 0		- 0		250,000		- 0		750,000		- 0		300,000		- 0		250,000		- 0		250,000		- 0		1,800,000

		Elec Transmission 350-359		ED		AN		Substation - Distribution Station Rebuilds		2573		Little Fall 115 kV Sub - Rebuild		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		2,000,000		150,000		2,150,000

		Elec Transmission 350-359		ED		AN		Transmission - Asset Management		2057		Transmission Minor Rebuild		Trans/Dist		Programs				99,999		99,999		100,001		99,999		99,999		100,001		99,999		99,999		100,001		99,999		99,999		100,001		1,199,996

		Elec Transmission 350-359		ED		AN		Transmission - Asset Management		2254		System 115kV Air Switch Upgrade		Trans/Dist		Programs				18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		18,750		225,000

		Elec Transmission 350-359		ED		AN		Transmission - NERC Low Priority Mitigation		2579		Low Priority Ratings Mitigation		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		2,500,000		2,500,000

		Elec Transmission 350-359		ED		AN		Transmission - NERC Medium Priority Mitigation		2581		Medium Priority Ratings Mitigation		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		2,251,000		2,251,000

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2556		CDA-Pine Creek 115kV Transmission Line: Rebuild		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		4,575,000		4,575,000

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2557		9CE-Sunset 115kV Transmission Line: Rebuild		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		925,000		925,000

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2564		Devils Gap-Lind 115kV Transmission Rebuild Proj		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		4,050,558		4,050,558

		Elec Transmission 350-359		ED		AN		Transmission - Reconductors and Rebuilds		2577		Benewah-Moscow 230kV - Structure Replacement		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		8,060,576		8,060,576

		Elec Transmission 350-359		ED		WA		Transmission - Reconductors and Rebuilds		2310		West Plains Transmission Reinforce		Trans/Dist		Programs				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		1,025,000		1,025,000

		Elec Transmission 350-359		ED		WA		Transmission - Reconductors and Rebuilds		2457		Benton-Othello 115 Recond		Trans/Dist		Projects				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		3,500,000		3,500,000

		Elec Transmission 350-359		ED		AN		Tribal Permits and Settlements		2301		Tribal Permits and Settlements		Trans/Dist		Mandated				- 0		- 0		78,748		- 0		- 0		78,748		- 0		- 0		78,748		- 0		- 0		78,742		314,986






