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Public Counsel Recommended Timeline – Avista Decoupling Pilot Evaluation
	Date
	Activity

	April 30, 2008
	Draft Evaluation Plan Filed with Commission and will include:
a. Thorough explanation of procedural elements of plan (process for evaluator procurement, plans for distributing RFP, expected qualifications of evaluator)

b. Draft RFP

c. Draft MOU re: Stakeholder Advisory Group

	May 9, 2008
	Comments filed with Commission for any Party not endorsing the draft evaluation plan

	May 10– 31, 2008
	Draft Plan and any Comments Reviewed by Commission

Commission Guidance Re: Evaluation Plan implementation

	June 16, 2008
	Distribution of RFP 
(by Commission or Stakeholder Advisory Group)

	July 15, 2008
	Proposals Due from Potential Evaluators

	August 6, 2008
	Stakeholder Advisory Group selects top 2-4 candidates to interview

	August 18-22, 2008
	Stakeholder Advisory Group conducts interviews with candidates

	September 5, 2008
	Joint Recommendation or Separate Recommendations filed with Commission re: Evaluator Selection

	September 26, 2008
	Commission Selection of Evaluator

	February 28, 2009
	All 2008 data provided to Evaluator, including complete DSM verification for 2008

	March 31, 2009
(or 30 days from receipt of 2008 data)
	Final Evaluation Report filed with Commission

	April 30, 2009
(or no earlier than 30 days after Final Evaluation Report filed)
	Avista deadline to petition to extend or modify the pilot mechanism

	TBD
	Prehearing conference to set schedule for petition docket

	June 30, 2009
	End of Pilot.  Deferrals terminate if review process is not complete.
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