
1 
 

October 3, 2022 

Amanda Maxwell  
Executive Director and Secretary  
Washington Utilities and Transportation Commission  
P.O. Box 47250  
Olympia, WA 98504‐7250 
 
RE: PSE General Rate Case (Docket UE‐220066) Public Comment 
 
Dear Executive Director Maxwell, 

I am a resident in the geographic area that will be covered by the increased rates requested in the Rate 

Case referenced above. I have been continuously following the progress of the Transmission Project 

known as Energize Eastside since the early days of the public process for route selection. I am 

specifically concerned at this time with PSE’s request to charge ratepayers $300 million for a large 

transmission project known as “Energize Eastside.”  This expensive project accounts for a significant 

percentage of PSE’s requested rate hike. 

Executive Summary 
Energize Eastside fails to meet all four of the Commission’s stated criteria for establishing prudency: 

1. Need for the Resource:  PSE is required to determine whether the new resource is necessary, 

and that it meets the need in a cost‐effective manner. CENSE will show that there are significant 

questions about both the need and the cost‐effectiveness of a transmission upgrade compared 

to other alternatives. 

 

2. Evaluation of Alternatives:  PSE has done a poor job of considering combinations of demand 

resource, electrical efficiency, energy storage, and demand response. Even if these resources 

were not mature in 2013 when the project was first announced, they are certainly capable of 

meeting the reduced need now. This is relevant because at least half the project has not yet 

been permitted in local land use hearings. The prudent utility would reevaluate the situation 

before proceeding with a land use hearing in the near future. 

 

3. Communication with and Involvement of the Company’s Board of Directors:  In response to 

CENSE Data Requests, PSE has produced no evidence to demonstrate that the Board of Directors 

was given sufficient detail to make informed decisions about the prudence of the project. 

 

4. Adequate Communication:  CENSE has tried to obtain data regarding need and alternatives, but 

PSE has refused to answer our questions. We do not know how much electricity Eastside 

communities are using during summer and winter peaks. Neither CENSE nor the Commission 

can ascertain the prudence of Energize Eastside when PSE withholds such basic information. 

Questions about the wisdom of proceeding with Energize Eastside have intensified since the passage of 

the Washington Clean Energy Transformation Act. The project does not appear to align with goals 

established by the state legislature. Ratepayer funds should instead be invested in technologies that 

improve reliability while also reducing harmful emissions. 
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CENSE status 
CENSE participated in PSE’s General Rate Case as a recognized intervenor. Through the Rate Case 

process, we hoped to resolve long‐standing questions about Energize Eastside. We submitted 56 Data 

Requests intended to clarify the need for the project, the costs and benefits for ratepayers, and the 

feasibility of alternative solutions.  

To cover the cost of experts and an attorney, CENSE asked the Rate Case Administrative Law Judge (ALJ) 

to provide $80,000 from a fund established by the Commission specifically to allow non‐profit 

organizations to participate in the Rate Case. Unfortunately, the ALJ awarded CENSE only $15,000, less 

than a fifth of our reasonable need. While that was enough to pay our attorney to submit our Data 

Requests and respond to objections from PSE and the Alliance of Western Energy Consumers, we are 

disappointed that these funds did not allow continued participation in the process. We are frustrated 

that PSE refused to answer almost all our Data Requests. 

Brief history 
PSE has asked the Commission to provide an unprecedented determination of prudence for an 

incomplete project that remains partially unpermitted. A brief review of the project’s history is useful to 

provide context for our subsequent comments: 

1. PSE announced Energize Eastside to the public in late 2013. The company chose to pursue a 

cumbersome and costly process of obtaining land use permits in each of the four affected cities, 

rather than having a one‐year review by the Washington State Energy Facility Site Evaluation 

Council (EFSEC). This decision was puzzling given PSE's claim of imminent blackouts. Did PSE 

think it would be easier to convince city staff and councils of the merits of the project, rather 

than enduring thorough technical review by experts in EFSEC? 

 

2. In 2014, PSE ran a “Community Advisory Group” comprised of company‐selected 

representatives from neighborhoods, civic organizations, and city staff. The group considered 

alternative routes for the overhead transmission lines. However, participants were not allowed 

to discuss alternative solutions. In late 2014, the group voted to keep the transmission lines in 

the current utility corridor, but most of the neighborhood representatives and the City of 

Newcastle refused to endorse the official report and instead signed a “Minority Report” that 

detailed many shortcomings of the process. 

 

3. In 2015, PSE updated the “Eastside Needs Assessment,” the foundational study establishing a 

need for the project. Winter peaks drove the primary need for the project, and PSE forecast a 

whopping 2.4% annual increase in winter peak demand. Increases of this magnitude have not 

occurred within PSE’s service territory. In more recent Integrated Resource Plans, demand 

forecasts have been much lower, especially after applying Demand Side Resources. 

 

4. An Environmental Impact Statement (EIS) was completed in 2016. No alternative based on solar 

panels and batteries was evaluated. The EIS explained that solar panels and batteries could help 

alleviate summer peaks, but they were not studied because they would not perform well for 

winter peaks. 
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5. In 2017, PSE unexpectedly split the project into two parts. PSE said it would permit and build the 

southern half of the project first. Later, it would pursue permits for the northern half. As of 

August 2022, the company has not secured all the permits it needs to build the northern 

segment. 

 

6. In 2019, a Hearing Examiner approved PSE’s land use permit for the south segment in Bellevue. 

A similar permit was approved by Renton in 2020. 

 

7. In 2020, the City of Newcastle engaged Synapse, an industry consultant, to confirm the need for 

the project, which hadn’t been updated for many years. Due to low growth of winter peak 

demand, Synapse found that no foreseeable need for the project to serve winter peaks. Synapse 

identified a previously undocumented need to serve summer peaks throughout King County 

(not just the Eastside). But Synapse observed the need could have been avoided if PSE had 

pursued reasonable demand response during prior years. 

 

8. In 2022, a Hearing Examiner determined that Energize Eastside was consistent with Newcastle’s 

land use codes. The Examiner believed PSE’s claim that only a transmission upgrade could serve 

summer peaks, despite CENSE testimony that other solutions would provide similar reliability, 

attractive economics, and lower environmental impact. A few months later, a Hearing Examiner 

in Redmond came to a similar conclusion, because that city’s land use codes do not require any 

evaluation of need, alternative solutions, or economic considerations. 

As of October 3, 2022, no hearing has yet been scheduled in Bellevue to consider the northern half of 

the project. Without guidance from the UTC, Bellevue’s Hearing Examiner is likely to conclude that PSE 

has met the conditions to receive a land use permit. In this slow march to construction, it is notable that 

no elected or appointed representative has the necessary background to judge the true merits of PSE’s 

proposal. The present Rate Case is the only forum where decision makers with industry experience will 

consider our long‐standing questions about Energize Eastside.  

Prudence questions 
Through Data Requests, I am aware that CENSE tried to discover basic facts about Energize Eastside that 

are relevant to a determination of prudence for ratepayers. PSE refused to answer. Here are some of the 

questions that the Commission should consider before charging ratepayers for Energize Eastside. 

1. How much electricity is the Eastside using during summer and winter peaks? In its 2015 

Eastside Needs Assessment, PSE anticipated demand growth of 2.4% per year, apparently even 

after the mitigating effects of Demand Side Resources. No demand forecast in PSE’s subsequent 

IRPs have come close to showing such explosive growth. Is the Eastside an anomaly within PSE’s 

service area? 

 

Jens Nedrud, PSE’s Manager of System Planning, appeared as an expert witness at Newcastle’s 

land use hearing earlier this year. During cross examination, Mr. Nedrud was asked how high 

peak demand is on the Eastside today. Mr. Nedrud said he didn’t know. Considering Mr. 

Nedrud’s current position in the company and his previous role as the manager of the Energize 

Eastside project, his ignorance regarding this central question is shocking. Is it possible that the 
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company’s planners and decision makers don’t know what the level of peak demand actually is? 

Is that a prudent way to run a utility? 

 

2. Are ratepayers obligated to pay for improvements to benefit out of state customers? PSE 

claims that it must maintain huge transfers of electricity to Canada (1500 MW in the winter) and 

California (2850 MW in the summer), even if such transfers occur during an Eastside outage 

scenario on a very cold or hot day. These transfers add about 270 MW of load to the Eastside 

grid, which is significant during an N‐1‐1 outage. PSE appears to ignore the fact that curtailment 

of such transfers has happened during peak demand events in the past. These curtailments 

might affect utilities in Canada or California, but not PSE’s customers. If those utilities insist on 

receiving this electricity even when PSE’s customers are at risk of blackouts, shouldn’t they help 

pay for a transmission upgrade rather than local ratepayers? The Commission appeared to have 

concerns about this issue in its 2017 letter responding to PSE’s 2017 IRP. 

 

3. What standards apply during an N‐1‐1 contingency? PSE admits that blackouts caused by the 

extreme scenario described in the Eastside Needs Assessment reports have never happened. 

The blackouts are unlikely to occur in the future. However, PSE claims NERC TPL‐001‐4 standards 

provide little flexibility in how PSE responds to the threat. If two transformers fail, PSE says 

NERC requires the company to maintain service to all its customers. CENSE believes this N‐1‐1 

contingency is described on page 9, row P6 of the TPL‐001‐4 standard.1 After loss of two 

transformers, NERC allows “Interruption of Firm Transmission Service” and “Non‐Consequential 

Load Loss.” Can the Commission clarify what standards PSE is required to meet? 

 

4. Is it reasonable to add generation outages to the N‐1‐1 contingency scenario? In addition to 

peak demand growing at a 2.4% annual rate, large flows of electricity to out‐of‐state utilities, 

and a questionable N‐1‐1 requirement, PSE also assumes that 1,827 MW of generation is not 

available to serve peak demand.2 The two remaining 230 kV transformers serving the Eastside 

take the brunt of this missing load and begin to overheat, necessitating PSE’s project. But is it 

reasonable to assume the total unavailability of all five PSE‐owned gas plants? The UTC 

mentioned this concern in its 2017 IRP response letter. 

PSE had an opportunity to address these and other important questions as they were raised by 

stakeholders during Advisory Group meetings for the 2017 Integrated Resource Plan. Instead of 

discussing these concerns, PSE added a rather bland chapter to the 2017 IRP. No Advisory Group 

meetings were scheduled after the chapter was added, so stakeholders were never able to discuss it, ask 

questions, or suggest improvements. When the Commission asked a series of questions about the 

chapter in its 2017 IRP response letter, PSE provided no satisfactory answers.  

Stakeholders continued asking questions during 2019 IRP Advisory Group meetings. PSE scheduled a 

meeting to discuss the issues, then postponed it, and finally cancelled it. Near the end of the 2019 IRP 

process, stakeholders asked if PSE would ever answer the questions posed by the Commission. PSE 

responded in writing with a single word answer: “No.” 

                                                            
1 https://web.archive.org/web/20200919175449/https://www.nerc.com/files/TPL‐001‐4.pdf 
2https://energizeeastside2.blob.core.windows.net/media/Default/Library/Reports/Eastside_Needs_Assessment_Fi
nal_Draft_10‐31‐2013v2REDACTEDR1.pdf, p. 32 
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Can a public process hindered by such stubborn opacity and lack of accountability be prudent for PSE 

ratepayers? A positive determination of prudence would only prolong this behavior in future projects 

and IRPs, making a mockery of public engagement. We urge the Commission to hold PSE accountable for 

essentially thumbing its nose at stakeholders and state regulators. 

As a state sanctioned monopoly with no competitors, PSE should go the extra mile to demonstrate need 

and reasonableness of its projects. That is our understanding of our social contract with the company. 

PSE has violated this trust with Energize Eastside. Sadly, this is not the only violation. We see similar 

problems with the Tacoma LNG facility. It is time to hold the company accountable to ratepayers and 

regulators. 

Prudence of the North Segment 
As of August 2022, PSE is partway through construction of the southern half of the transmission line, 

known as the “South Segment.” Although CENSE feels this project was justified using questionable 

arguments and exaggerated forecasts, we would understand if the Commission felt it necessary to 

provide PSE with some rate recovery. One possibility is to hold PSE accountable to the company’s cost 

estimates. In a Community Advisory Group meeting held on June 25, 2014, PSE estimated the cost for 

different route options. The least expensive route was expected to cost $154 million; the most 

expensive, $289 million. The advisory group voted for the least expensive option using the existing utility 

corridor. Now PSE wants to charge ratepayers even more than the most expensive cost quote. What 

customer would willingly pay for a BMW and accept a Hyundai? For the South Segment, which 

comprises less than half the linear length of the project, the Commission should compensate PSE 

approximately half the $154 million cost, no more than $80 million (or $97 million including inflation 

over the five years the project has been delayed from PSE’s original target date). 

Construction has not started on the northern half of the project (“North Segment”). Considering that 

land use permits have not yet been granted, it’s a good time to ask whether further pursuit of this 

segment would be prudent. Everyone understands that circumstances have dramatically changed since 

PSE conducted its last assessment in 2015. With demand levels lower than PSE predicted, remarkable 

advances in the effectiveness of alternative technologies, and new urgency to transform our electric 

grid, PSE’s old plan is no longer the most prudent path forward. 

Here are some of the specific changes that have occurred since 2015 that require another look to 

determine prudence of the North Segment: 

1. The South Segment may be enough. PSE modeled Energize Eastside as a single project in its 

need assessments. Using a divide‐and‐conquer strategy to fragment opposition to the project in 

Bellevue, PSE divided Energize Eastside into two projects that could be independently permitted 

and built. No study has been published showing the North Segment is still needed after the 

South Segment is in service, powering a new 230 kV transformer in central Bellevue. Even in an 

N‐1‐1 scenario, the Eastside will now be served by three transformers instead of two. Is that 

sufficient to keep our lights on and prudently save ratepayers at least $100 million? A detailed 

load flow study is needed to understand how the South Segment might serve various N‐1‐1 

outage scenarios. 
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2. Does a summer‐only scenario change our requirements? Newcastle’s consultant, Synapse, 

found that Energize Eastside is only needed to serve summer peak demand. A project designed 

to serve summer peaks will have different requirements than a project serving both summer 

and winter peaks. For example, solar panels are useful in summer, even if their benefits are 

limited in the winter. PSE’s 2021 IRP says that batteries are a good match for short summer 

peaks, while winter peaks can be considerably longer and fall outside the capacity of lithium‐ion 

batteries. 

 

3. Would a big battery make a difference? Renton is currently considering a proposal by a large 

company (Tenaska) to locate one of the world’s biggest batteries close to the Talbot Hill 

substation. Although the city hasn’t approved the project yet, EFSEC has the authority to 

overrule Renton’s land use codes if the battery provides sufficient advantages to the region. 

There are credible rumors that this isn’t the only battery under consideration to support clean 

energy goals mandated by the Clean Energy Transformation Act (CETA). 

 

4. Alignment with CETA. CETA was not yet enacted at the time Bellevue approved PSE’s land use 

application early in 2019. Three cities held land use hearings after CETA passed, but none could 

find a way to apply a state‐level mandate to their local land use regulations. However, the 

Commission can (and should) consider how CETA impacts the determination of prudence for PSE 

projects that haven’t been built yet. Non‐wire solutions such as solar panels, batteries, and 

demand response would be more prudent investments for ratepayers because they provide a 

two‐for‐one benefit: they increase reliability while supporting a transition to a cleaner electric 

grid. By contrast, the Energize Eastside project supports the spirit of CETA only to the extent it 

enables a transition from natural gas to clean electricity. However, PSE has never made such an 

argument. Non‐wire technologies offer a more obvious path to a carbon‐free grid. 

 

5. Other regional changes. Since PSE proposed Energize Eastside, significant changes have 

occurred to the north and south of the Puget Sound region. 

 

When Energize Eastside was proposed in 2013, the Columbia River Treaty was still in effect, 

obligating the US to supply Canada with a certain amount of free electricity to compensate the 

country for dams north of the border that regulate seasonal flow in the Columbia River for our 

benefit. The treaty has now expired. Future negotiations are unlikely to require such transfers in 

the future. 

 

In 2017, the Bonneville Power Administration cancelled the I‐5 Transmission Corridor project, a 

big transmission line that PSE assumed would be in service in its Energize Eastside modeling. 

BPA cancelled its project because demand growth was less vigorous than the agency expected. 

Any residual growth could be served by smart management, batteries, and flow control devices. 

Similar solutions could address PSE’s concerns on the Eastside.  

 

Because of these changes, regional flows will now be different than PSE modeled in 2013 and 

2015. Updated modeling is needed before further construction of Energize Eastside can be 

found prudent. PSE has occasionally said that the BPA decision does not affect the need for 
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Energize Eastside, because our need is “purely local.”  If the need is only local, PSE should not 

include large regional transfers in its justification of the project. On the other hand, if regional 

transfers must be maintained without curtailment, PSE has been negligent in refusing to model 

relevant changes in the regional need and infrastructure. 

 

6. Solar + storage. The capabilities of solar panels and batteries have improved dramatically since 

PSE engaged Strategen to study the feasibility of a battery‐based solution in 2018. The Strategen 

study is outdated for at least three reasons: 

 

a. The study assumes that a battery solution must solve both a summer and winter 

contingency scenario. According to the Synapse study for the City of Newcastle, the 

winter scenario is now in doubt: “… we cannot conclude based on the data we analyzed 

whether there is a clear need for transmission capacity expansion for serving winter 

peak loads. PSE’s past winter peak load forecasts have over‐predicted winter peak loads 

and the current forecast does not appear to fully incorporate either the declining trend 

seen in winter peak over the last decade or potential emerging conservation 

opportunities.” If the primary need is now focused on a summer problem, PSE’s 2021 

IRP says: “Summer peaking events occur in the late afternoon/evening when the day is 

the hottest and only last a few hours in the evening. Energy storage is a good solution 

for summer peaking events.” This conclusion is not reflected in any of the modeling for 

Energize Eastside. 

 

b. Based on data and constraints that PSE provided, Strategen’s 2018 study comes to some 

bizarre conclusions. For example, Strategen estimates that over 250,000 residential 

batteries (like Tesla’s Powerwall 2) would be needed to meet winter need. At 13.5 kWh 

each, that is a whopping 3,419 MWh of battery capacity, almost three times larger than 

the largest battery in the world (the 1,200 MWh Moss Landing Energy Storage Facility in 

Monterey Bay, California). We question whether a battery serving a summer scenario 

needs to be that enormous. 

 

c. Strategen studied batteries in isolation. A prudent planner would pair batteries with 

demand response to economically reduce the magnitude of summer peaks. The planner 

would also consider relatively inexpensive solar panels to counter some of the 

afternoon air conditioning load. PSE’s 2021 IRP says, “Distributed energy resources, such 

as battery energy storage and rooftop and ground‐mounted solar, play an important 

role in mitigating transmission constraints.”  Shouldn’t a prudent utility publish a 

credible study to determine whether these technologies would mitigate the need for 

Energize Eastside? 

 

7. Demand response. In 2014, PSE engaged E3 to study various non‐wire alternatives, including 

demand response. E3 estimated that demand response would reduce demand peaks in King 

County by approximately 25 MW in 2021. That amounts to 1.0% of the 2443 MW peak load 

forecast for King County in 2021, as listed in Table 2‐3 of the 2015 Eastside Needs Assessment. 

However, in its 2021 Clean Energy Implementation Plan, PSE estimates that its upcoming Time 



8 
 

Varying Rates pilot project will reduce peak demand by 5‐6% on non‐winter days, and possibly 

more than 10% on “event days” such as those modeled in PSE’s contingency scenarios.3 PSE 

eliminated demand response as a potential mitigation of Eastside loads, based on an estimate of 

demand response benefits that are ten times lower than the CEIP assumes. 

 

8. Other technologies. Many other technologies have become feasible since PSE last looked. For 

example, a 2022 article describes the benefits of “Grid Enhancing Technologies” such as 

“Dynamic Line Rating” to significantly increase the capacity of transmission lines that are already 

in service, avoiding the need to invest in new poles and higher voltages.4 

 

Power lines themselves have been redesigned to carry 2‐3 times as much power without 

increasing voltage. A power line product named TSConductor encapsulates a carbon fiber core 

in pretensioned aluminum to protect against damage due to bending or crushing.5 The resulting 

power line is significantly lighter than ACSR wires. It is also stronger, more efficient, and less 

prone to sagging under load, the cause of a dangerous fire in the Eastside corridor during a hot 

summer day a couple of years ago. Although TSConductor was not available when PSE began 

planning Energize Eastside, it would be prudent for PSE to study the potential of this technology 

before proceeding with permit applications to build the North Segment of the project. 

A journey of faith 
When PSE announced Energize Eastside in late 2013, the company promised to work with communities 

during the following year to come up with the best possible solution. Residents were skeptical of the 

project, but most were impressed with the public outreach promised by PSE. We had faith in the power 

of discourse and compromise. However, PSE’s refusal to discuss any solution but an overhead 

transmission line led to disillusionment of members of the company‐led Community Advisory Group 

(CAG), leading to the formation of CENSE in May 2014. CENSE members contributed to the “Minority 

Report” published in late 2014, the only document that was signed by any member of the CAG. 

According to the Minority Report: 

CAG members are well‐informed individuals who had months to understand the issues. 
Therefore, we expected PSE would provide CAG members with more detailed information 
regarding the need for the project. There are many questions that members had. How has the 
Eastside’s electricity demand grown over time? Why is demand supposedly growing at a much 
faster rate than population or economic growth? Why is PSE’s projection of Eastside’s demand 
growth more than double that of Seattle’s or Portland's? Would programs such as Demand 
Response help mitigate our demand growth? 
 
PSE did not answer these questions, saying that they were outside the scope of the CAG’s stated 

                                                            
3https://irp.cdn‐
website.com/dc0dca78/files/uploaded/2022_0201_PSE%202021%20Corrected%20Clean%20Energy%20Implemen
tation%20Plan.pdf, p. 115 
4https://www.canarymedia.com/articles/transmission/how‐to‐move‐more‐power‐with‐the‐transmission‐lines‐we‐
already‐have 
5https://tsconductor.com/products/ 
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mission. The CAG was formed only to provide recommendations on which route the overhead 
lines should take through the five Eastside cities. PSE said that community input was not needed 
regarding any other aspect of the project. 
 

In 2015, CENSE members met with UTC chairman Philip Jones, hoping that the Commission could 

provide some help with our dilemma. Commissioner Jones told us that the Commission had little power 

to tell PSE what it could or couldn’t do for a particular project. According to Jones, the best way to 

influence PSE would be to join the IRP Advisory Group. We took his advice and started attending 

Advisory Group meetings for the 2015 IRP. Several CENSE members have been attending these meetings 

ever since. Our efforts seemed to gain traction when the Commission raised similar questions about 

Energize Eastside in its response letter to PSE’s 2017 IRP. However, PSE refused to provide substantive 

answers to the questions posed by the Commission, and we wonder if there will be any consequence for 

PSE’s lack of transparency in this regard. 

Also in 2015, CENSE spent a considerable amount of time and money working with EQL Energy to 

describe non‐wire alternatives that could meet any documented need for Energize Eastside. We 

submitted our study for consideration in the Phase 1 EIS for the project, having faith that the practical 

experience of an expert in Pacific Northwest energy solutions would facilitate consideration of non‐wire 

alternative. However, PSE dismissed our report with the bland assertion that our recommended 

alternatives would fall short of meeting the need. We pointed out that the E3 study of non‐wire 

alternatives had not considered batteries, and E3’s assessment of demand response was significantly 

underestimated. Our recommendations seemed to fall on deaf ears. 

In 2016, the City of Bellevue held a public Community Forum attended by hundreds of residents who 

offered several hours of testimony strongly critical of the project. We were inspired by the community’s 

nearly unanimous rejection of the project. Behind closed doors, PSE may have begun formulating its 

“divide and conquer” strategy. The following year, PSE unexpectedly split the project into two segments, 

diluting the effectiveness of neighborhoods working together in north and south Bellevue. 

In 2019, I am aware that CENSE engaged several experts to testify at Bellevue’s land use hearing. 

Bellevue’s land use codes explicitly require PSE to prove the need for an electrical facility such as 

Energize Eastside, and we were confident that PSE would have to divulge actual data about the 

Eastside’s peak demand to meet the burden of proof. Amazingly, no such data was shared. In his final 

decision, the Hearing Examiner wrote, “Common sense supports [PSE’s] concerns that extreme heat in 

summer months, or even like that experienced recently during the past month with area temperatures 

in the high 80s and low 90s, poses a very real risk of failure for a system that has not been upgraded for 

decades to address increased demand caused by significant growth in the Eastside of King County.”  The 

Hearing Examiner had to rely on his own “common sense” rather than actual data as the basis of his 

decision, because PSE did not show any numbers related to Eastside demand or transformer loading. 

And the Examiner did not require it. 

In 2020, a similar land use hearing was held in Renton. CENSE again asked to see data on peak demand. 

Unlike Bellevue, Renton’s land use codes do not require proof of need. On page 2 of his decision, 

Renton’s Hearing Examiner nicely teed up the need for the UTC to consider the prudence of the project: 

Perhaps the second most significant issue associated with the proposal is the need for the 

project. The Coalition of Eastside Neighborhoods for Sensible Energy (“CENSE”) brought the need 
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for the proposal to the forefront by well organized and extensive documentation, qualified 

professionals, talented presenters and a large number of concerned citizens living throughout 

the Eastside. PSE “opened the door” on the issue by explaining why it needed to upgrade its 

project, i.e. to meet future electrical demand and to avoid blackouts. For this reason, CENSE was 

allowed to make its argument that there is no need and that alternative energy sources should 

be more effectively utilized.  

CENSE’s participation in the process has clearly been in the public interest and has served the 

public good by bringing important energy issues into public debate. However, CENSE’s need 

issues are not pertinent to the review criteria of the conditional use permit under review. 

Conditional use permit review is focused upon land use impacts such as traffic, noise and impacts 

to environmental resources such as streams and wetlands. PSE’s business plan and its affect on 

utility rates is not a land use impact. To the extent that those issues could be framed as land use 

impacts, they are found to be adequately addressed under the jurisdiction of the Washington 

State Utilities and Transportation Commission (“UTC”). The UTC has direct oversight and 

regulatory authority over the type of issues raised by CENSE, i.e. efficient use of energy resources 

and consideration of alternative energy sources in a manner that assures least cost to utility rate 

payers. 

Synapse, the consultant engaged by the City of Newcastle, explained the prudence of non‐wire 

alternatives, as well as the limitations of the land use process to drive them, in its report published 

later in the same year: 

Non‐wires alternatives 

The best time to begin implementation of summer demand‐side measures would have been 

many years ago—potentially as early as 2008 when the region’s transmission challenges were 

identified. However, PSE hasn’t missed the best remaining opportunity to implement such 

programs. That time is now. While the City of Newcastle does not have the regulatory authority 

to require the actions we recommend below, we believe they would be prudent utility actions 

that the utility should undertake of its own volition, and that the WUTC should give them due 

consideration and support for rate recovery if pursued in a prudent manner. We believe that PSE 

should take proactive actions to implement our recommendations and reach out to WUTC as it 

reforms its current transmission planning process and load forecast. 

Although our assessment confirmed that PSE does need to build and increase its transmission 

capacity for the Eastside and King County, it takes several years to complete any substantial 

transmission and substation construction project. Until such a project is complete, PSE should 

strive to minimize the risk of forced outages as much as possible. The best approach for 

minimizing the risk is to actually implement cost‐effective demand‐side resource programs as 

non‐wires alternatives (NWA), with a focus on reducing the summer peak load.  

Second, PSE should also seek to procure as much demand response (DR) as possible along with 

energy efficiency, solar PV, and combined heat and power because DR has some advantages 

over other resources: (a) DR is an untapped resource in the region; (b) DR can be quickly 

procured; (c) DR can be dispatched by PSE; and (d) DR has a potential to deliver a large amount 
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of summer peaking reduction within a short time frame. Current efforts to secure DR capacity 

seem lukewarm at best.  

As mentioned in our report, Portland General Electric (PGE), PSE’s nearby peer utility which has a 

similar level of peak loads, has implemented about 160 MW of summer DR including 

dispatchable generators (32 MW of conventional DR and 130 MW of dispatchable backup 

generators) since 2016 and is on track to meet its 2020 DR goals of about 200 MW, or close to 6 

percent of the summer peak load. We believe PSE could do the same while cost‐effectively 

reducing risk for its customers. 

Third, PSE should assess the potential of energy efficiency measures that can reduce summer 

peak loads. Historically PSE’s conservation studies have been focusing on winter peak periods. 

While PSE’s 2017 IRP assessed summer peak reduction potential from demand response for the 

first time, it did not analyze summer peak potential from energy efficiency measures despite the 

fact that PSE identified by‐then‐serious transmission constraints during the summer peak time. 

We recommend PSE immediately undertake a study to evaluate summer peak reduction from 

energy efficiency measures if this scope is not included in the ongoing 2019 IRP process.  

Fourth, PSE should take a serious look at the expected impacts of BTM solar PV and incorporate 

the impact in its summer peak load forecast by following other leading utilities (including PGE) 

and regional system operators. This will modify PSE’s summer peak load forecasts downward. 

Fifth, PSE should modernize its transmission planning process by formally incorporating the 

process of including and implementing targeted DSR programs as non‐wires alternatives 

(NWAs). Implementation of NWA in King County will be a valuable experience for transforming 

the transmission planning process for PSE. PSE may be able to identify more achievable demand‐

side resource potential in targeted areas than identified in PSE’s potential studies or assumed in 

PSE’s Energize Eastside studies because targeted approaches accompany area specific, enhanced 

customer outreach, marketing, and incentives that are outside of the scope of the traditional 

potential studies.  

Finally, PSE or the WUTC should consider developing an independent third‐party model for 

evaluating and/or procuring NWA as part of the transformation of the transmission planning 

process. Other states have such processes. For example, the Vermont System Planning 

Committee was formed more than a decade ago after a large transmission project was approved 

but regulators identified that it could have been avoided had utilities begun pursuit of non‐wires 

solutions sooner. 

The VSPC brings together transmission and distribution utilities, along with appointed 

stakeholder representatives, every quarter to assess load forecasts and potential future 

transmission and distribution investments driven by load growth. The VSPC has developed 

screening criteria and processes to transparently identify NWA opportunities in time to be able 

to implement targeted load reduction. More recently The State of Maine has charged the state’s 

consumer advocate with hosting a third‐party non‐wires alternative coordinator, which will 

analyze the load and reliability data provided by utilities to identify opportunities for cost‐

effective NWAs. 
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Unfortunately, Synapse’s clear‐eyed analysis never saw the light of day. In a red‐line review of the 

report, PSE’s Jens Nedrud wrote, “PSE suggests deleting all recommendations. They are out of scope.”  

Synapse relented, and the public lost an opportunity to better understand modern technology and the 

limitations of the land use process to make wise decisions for our energy future. 

While I am aware CENSE agrees with most of Synapse’s recommendations, I am aware that CENSE noted 

that Synapse focused on demand response alone and believes a combination of solar panels, batteries, 

and a more effective implementation of demand response (such as Time‐Varying Rates) would 

completely serve Eastside demand while providing environmental benefits. We also note that the 

maximum summer shortfall found by Synapse was 300 MW, but the report footnotes the fact that 

regional transfers account for up to 270 MW of load. If that load were curtailed during an Eastside 

emergency or excluded from the Eastside grid using flow control devices, the shortfall would be only 30 

MW, well within the capabilities of the non‐wire solutions Synapse considered. 

I am aware that In 2022, CENSE was recognized as an official intervenor in PSE’s General Rate Case and 

had faith that Data Requests would compel PSE to answer questions. However, PSE brushed nearly all 

requests aside, complaining that they would be too burdensome for the company to answer. Having 

received less than one‐fifth of the funding we needed (budgetary shortfalls were exacerbated by the 

difficulty of running an all‐volunteer non‐profit organization during the pandemic), I am aware that 

CENSE ran out of funds to further pursue the issue. 

My and my fellow citizens' faith in our elected officials, our land use codes, our Hearing Examiners, and 

the Rate Case funding process has been severely tested during the last eight years. However, we still 

have faith that our Commissioners can represent our interests and wisely judge whether PSE’s 

stonewalling, complete opacity and gamesmanship over the land use process are prudent for 

ratepayers. We hope our Commissioners will not miss this opportunity to show PSE that transparency, 

accountability, and honest dialog with its customers are still vitally important for the company’s long‐

term success. Every ratepayer dollar should be effectively used to implement the Clean Energy 

Transformation, rather than simply lining the pockets of PSE’s owners. 

Recommendations 
I recommendsthe following findings: 

1. The rate of return for construction of the South Segment of Energize Eastside should be reduced 

due to significant flaws in the process that led to its construction. There must be consequences 

for PSE’s refusal to answer reasonable questions about need and alternatives. 

 

2. Continued pursuit of the North Segment based on outdated studies should be found imprudent. 

Significant changes have occurred since the 2013 and 2015 Eastside Need Assessments. 

 

3. PSE has requested an increase on its rate of return on infrastructure investments to 10%. We 

believe the existing high rate of return is not justified in the current financial environment. 

Furthermore, there is ample evidence that these high rates of return warp PSE’s behavior, 

motivating the company to prefer big infrastructure solutions to more reasonable, incremental, 

and modern alternatives. The rate should be reduced, not increased, and the company should 

receive motivating compensation for cost‐effective projects that better align with the Clean 
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Energy Transformation Act and other community goals. 

 

4. PSE must become more transparent and accountable. If relevant information is deemed a 

security risk, there must be standard procedures for sharing data under non‐disclosure 

agreements. Until PSE has demonstrated it is a trustworthy partner, the company must be 

monitored by stakeholders and independent experts to ensure that the public interest is being 

served. We need to see the data and analysis that drives PSE’s decisions. 

Sincerely, 

Jeanne DeMund 

2811 Mountain View Ave. N. 

Rrenton, WA 98056 

 


