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CPCN/Project Name: Ekola Flats Project

(250 MW wind facility and associated infrastructure)

Agency Required Permit Date Obtained

1 Federal Aviation Administration Notice of Proposed Construction or Alteration November 27, 2018

2

Department of Commerce National 

Telecommunication Information Agency 

Impacts to Telecommunication Systems and Radar September 13, 2018

3

U.S. Environmental Protection Agency (EPA) Spill Prevention Controls and Countermeasure Plan (SPCC) Contractor will acquire permit 

prior to construction 

mobilization

4

U.S. Army Corps of Engineers Clean Water Act Section 404 / Individual or Nationwide 12 Permit If needed, Contractor will 

acquire permit prior to 

construction mobilization

5

U.S. Fish and Wildlife Service  Section 7 Consultation / Biological Opinion Contractor will acquire permit 

prior to construction 

mobilization

6

WY Department of Environmental Quality Wyoming Industrial Development Information and Siting Act 

/Industrial Siting Council Order

October 15, 2018

7

WY Department of Environmental Quality Wyoming Pollutant Discharge Elimination System (WYPDES) ‐ Large 

Construction General Permit (WYR10‐000) ‐ Notice of Intent (NOI) 

and Storm Water Pollution and Prevention Plan (SWPPP)

Contractor will acquire permit 

prior to construction 

mobilization

8

WY Department of Environmental Quality Temporary/Portable Source Air Permit Contractor will acquire permit 

prior to construction 

mobilization

9

WY Department of Environmental Quality Permit to Construct Small Wastewater Facilities (Septic Tanks and 

Leach fields)

Contractor will acquire permit 

prior to construction 

mobilization

10

WY Department of Environmental Quality Section 401 Water Quality Certification Contractor will acquire permit 

prior to construction 

mobilization

11

WY Department of Environmental Quality Temporary Increase in Turbidity Contractor will acquire permit 

prior to construction 

mobilization

12

WY Department of Environmental Quality General Permit for Wetland Mitigation Contractor will acquire permit 

prior to construction 

mobilization

13

WY State Engineers Office Permit to appropriate groundwater (use, storage, wells, dewatering) 

or water stored in impoundments or reservoirs W.S. 41 3‐901 

through 41‐3‐938, as amended (Form U.W. 5)

Contractor will acquire permit 

prior to construction 

mobilization

14

WY Public Service Commission Certificate of Public Convenience and Necessity Conditional Permit Granted 

October 8, 2018

15

WY Department of Transportation Port of Entry Contractor will acquire permit 

prior to wind turbine 

generator supplier delivery

16

WY Department of Transportation Rights of way encroachment Contractor will acquire permit 

prior to wind turbine 

generator supplier delivery

17

WY Department of Transportation Permit for Oversized / Overweight Loads Wind turbine generator 

supplier will acquire prior to 

wind turbine generator 

delivery

18

WY Office of State Lands and Investments Special Use Lease June 22, 2018 (See 

Attachment 1 for agreement)

19

Albany County Conditional Use Permit (CUP) ‐ Wind Project Not Required, project area no 

longer in Albany County

20

Albany County Building Permit Not Required, project area no 

longer in Albany County

21 Carbon County Conditional Use Permit (CUP) ‐ Wind Project July 3, 2018

22

Carbon County Building Permit Contractor will acquire permit 

prior to construction 

mobilization
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