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BEFORE THE WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION 
 

Dockets UE-260005 & UG-260006 
Puget Sound Energy 

2026 General Rate Case 
 
 

PUBLIC COUNSEL DATA REQUEST NO. 467: 
 
RE: Baker River Project. PSE Responses to Public Counsel Data Requests No(s). 
188 and 190. 
 
Please update PSE’s response to Public Counsel Data Request No. 188, in which PSE 
stated that it received proposals on April 27, 2026, and was conducting a source-
selection evaluation. Provide all documents created or received after April 27, 2026, 
related to those proposals, including bid tabs, proposal amounts, proposal evaluations, 
scoring sheets, interview materials, source-selection memoranda, negotiation records, 
award recommendation, notice of intent to award, executed contract, and any post-bid 
or post-award estimate updates. 
 
If a construction contract has been awarded, please identify the selected contractor, 
award date, contract amount, scope, exclusions, allowances, contingencies, escalation 
provisions, and any owner-retained costs. If no contract has been awarded, please 
identify the current status, expected award date, and reasons for any delay. 
 
Please also provide a reconciliation between the filed estimate, the Michels estimate, all 
bids/proposals received, the selected bid or current negotiated amount, and the current 
project forecast, by major work category and unit of property. 
 
 
Response: 
 
Puget Sound Energy (“PSE”) objects to Public Counsel Data Request No. 467 to the 
extent it potentially seeks or seeks: (i) materials protected as attorney-client privileged 
communications, attorney work product, or commercially sensitive procurement records; 
(ii) bidder-specific proposal pricing or scoring information that, if produced, would impair 
the integrity of PSE's ongoing competitive procurement and the negotiations with the 
tentatively selected contractor; and (iii) "all documents" without reasonable temporal, 
custodial, or subject-matter limitation. PSE further objects to the extent the request 
seeks information that does not yet exist (e.g., an executed construction contract, a 
notice of intent to award, post-award estimate updates). 
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Subject to and without waiving these objections, PSE responds as follows. 
 
PSE has not yet awarded the construction contract for the Lower Baker Dam Crest 
Improvement Project. The status of the procurement is as follows:  
 

1. PSE received three initial proposals on April 27, 2026. 
 

2. PSE requested bid-clarification information from the responsive 
contractors. Updated proposals reflecting the contractors' clarification 
responses were received on May 15, 2026. 

 
3. PSE met with the Traylor-Ballard, LLC project team on June 12, 2026, to 

discuss the updated proposal and bid-clarification responses. 
 

4. PSE made the decision to tentatively select Traylor-Ballard, LLC as the 
contractor to complete the Lower Baker Dam Crest Improvement Project, 
pending contract negotiations and final contract pricing. 

 
5. PSE met with outside legal counsel with construction-law expertise on 

June 16, 2026, to assist in development and review of the construction 
agreement. 

 
6. PSE performed contractor notifications on June 22, 2026. 

 
7. PSE currently expects the legal review and negotiation of the Terms and 

Conditions of the construction contract to be completed in July 2026. 
 
The delay from the May 2026 target identified in the Prefiled Direct Testimony of 
James P. Hogan, Exh. JPH-1CT, at page 15, is attributable to (i) the extension granted 
to contractors to complete their initial proposal submissions, and (ii) the need for follow-
up bid clarification and in-person discussions identified during PSE's review of the 
proposals. 
 
Because the construction contract has not been awarded, and because PSE remains in 
the source-selection and negotiation phase, certain categories of information requested 
by Public Counsel Data Request No. 467 do not yet exist or are subject to ongoing 
competitive procurement protection, including: an executed contract; final contract 
amount, scope, exclusions, allowances, contingencies, escalation provisions, and 
owner-retained costs; and any post-award estimate updates.  
 
Subject to and without waiving the foregoing objections, attached as Attachment A to 
PSE’s Response to Public Counsel Data Request No. 467 is a copy of the following 
materials created or received after April 27, 2026, and prior to the date of this response: 
 

• PSE's bid-clarification requests issued to the contractors; 
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• PSE's internal source-selection evaluation worksheets; 

 
• Meeting agenda and Traylor-Ballard presentation from PSE's June 12, 

2026 meeting with the Traylor-Ballard, LLC project team; 
 

• The tentative-selection memorandum reflecting PSE's recommendation to 
tentatively select Traylor-Ballard, LLC, pending contract negotiations and 
final contract pricing; and 

 
• The email notifications to contractors on June 22, 2026. 

 
Please see Attachment A to PSE’s Response to AWEC Data Request No. 021 for 
copies of three proposals received on April 27, 2026, and the responses and updated 
proposals received on May 15, 2026 
 
Please see Attachment A to PSE's Response to Public Counsel Data Request No. 468 
for an MS Excel workbook that PSE used to compare the proposals provided by 
prospective contractors. See PSE's Response to Public Counsel Data Request No. 468 
for additional information. 
 
 
Shaded information in Attachment A to PSE’s Response to Public Counsel Data 
Request No. 467 is designated as CONFIDENTIAL per Protective Order in Dockets UE-
260005 and UG-260006.
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