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Spokane River Relicensing Timeline
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Spokane River Relicensing Timeline
License Applications filed


�





ALP request submitted


�





Notice of Intent


�








Information gathering, studies, develop PM&Es and Environmental Assessment


        �                                                                                �





2005





2004





2002





2003





2001





Formed Relicensing Team


Start formal process


Identify Work Groups


Scope issues


Determine information needs


   �				 �





Stakeholder outreach and meetings         


   �            �








Avista resubmits 401 Applications 


�





Hearing &


ALJ decision


�





Avista requests trial-type hearing


�





Avista submits 401 Applications 


�





Agencies issue Terms & Conditions


�





FERC request for Terms & Conditions


�





Anticipated 


issuance of License(s) 


�





Begin implementation


�





Endangered Species Act determination due 


�





401 Certifications due 


�





FERC issues


Final Environmental Impact Statement


�





FERC issues Draft Environmental Impact Statement


�





2007





2008





2009





2006
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